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SE-310
INVITATION FOR DESIGN-BID-BUILD CONSTRUCTION SERVICES

AGENCY: SLED - State Law Enforcement Division

PROJECT NAME: CJIS HVAC Replacement

PROJECT NUMBER: D10-9535-AT CONSTRUCTION COST RANGE: $375.000 to  $400,000

PROJECT LOCATION: CJIS / IT Facility

DESCRIPTION OF PROJECT/SERVICES: (450 character limit)

Provide labor and materials to replace (9) rooftop heat pumps with new per the plans and specifications. Scope includes
new curb adaptors, electrical feeders/dissconects and S controls.

BID/SUBMITTAL DUE DATE: 06/16/2026 TIME: 02:00 PM NUMBER OF COPIES: 1
PROJECT DELIVERY METHOD: Design-Bid-Build

AGENCY PROJECT COORDINATOR: Randy B Bradley

EMAIL: rbradley@sled.sc.gov TELEPHONE: (803) 667-1360

DOCUMENTS OBTAINED FROM: The Print Machine TPM, www.tpm-columbia.com, (803)252-4770.

BID SECURITY IS REQUIRED IN AN AMOUNT NOT LESS THAN 5% OF THE BASE BID.
PERFORMANCE AND LABOR & MATERIAL PAYMENT BONDS: The successful Contractor will be required to
provide Performance and Labor and Material Payment Bonds, each in the amount of 100% of the Contract Price.

DOCUMENT DEPOSIT AMOUNT: $0.00 ISDEPOSITREFUNDABLE: O ves Ono @ NA

Bidders must obtain Bidding Documents/Plans from the above listed sources(s) to be listed as an official tpIa.n holder. Bidders that
rely on COHIleS obtained from any other source do so at their own risk. All written communications with official plan holders &

bidders will be via email or website posting.
Agency WILL NOT accept Bids sent via email.

All questions & correspondence concerning this Invitation shall be addressed to the A/E.

A/E NAME: Mechanical Design, Inc. A/E CONTACT: Justin Varco

EMAIL: justin@mdi9834.com TELEPHONE: (803) 731-9834

PRE-BID CONFERENCE: @ ves (O No MANDATORY ATTENDANCE: Oves @ nNo
PRE-BID DATE: 06/02/2026 TIME: 10:00 AM

PRE-BID PLACE: 4400 Broad River Road Columbia, SC 29210

BID OPENING PLACE: Procurement Office - 4400 Broad River Road Columbia, SC 29210

BID DELIVERY ADDRESSES:

HAND-DELIVERY: MAIL SERVICE:

Attn: Julie Boland Attn: Julie Boland - Procurement Director
Procurement Office Procurement Office

4400 Broad River Road Columbia, SC 29210 4400 Broad River Road Columbia, SC 29210

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (O ves @ No

APPROVED BY: DATE: 05/18/2026

(OSE PROJECT MANAGER)


mailto:rbradley@sled.sc.gov































Init,

ARTICLE 7 PERFORMANCE BOND AND PAYMENT BOND

§ 7.1 Bond Requirements

§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of the
Contract and payment of all obligations arising thereunder.

§ 7.1.2 If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid.

§ 7.1.3 The Bidder shall provide surety bonds from a company or companies lawfully authorized to issue surety bonds in
the state of South Carolina.

§ 7.1.4 Unless otherwise indicated below, the Penal Sum of the Payment and Performance Bonds shall be the amount of
100% of the Contract Sum,

§ 7.2Time of Delivery of Contract, Certificates of Insurance, and Form of Bonds

§ 7.21Following expiration of the protest period, the Owner will forward the Contract for Construction to the Bidder for
signature. The Bidder shall return the fully executed Contract for Construction to the Owner within seven (7) days. The
Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three (3) days following the
date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to consider the
Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the Bidder’s Bid and to
make claim on the Bid Security for re-procurement cost.

§ 7.2.2 Unless otherwise provided, the bonds shall be written on the Performance Bond and Payment Bond forms included
in the Bid Documents.

§ 7.2.3 The bonds shall be dated on or after the date of the Contract,

§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix to the
bond a certified and current copy of the power of attorney.

ARTICLE 8 ENUMERATION OF THE PROPOSED CONTRACT DOCUMENTS
§ 8.1 Copies of the proposed Contract Documents have been made available to the Bidder and consist of the following
documents:
A ATA Document A101™-2017, Standard Form of Agreement Between Owner and Contractor, SCOSE
Version.
2 AIA Document A101™-2017, Exhibit A, Insurance and Bonds, SCOSE Version.
3 AIA Document A201™-2017, General Conditions of the Contract for Construction, SCOSE Version.
4 Drawings

Number Title Date
SEE INDEX OF DWGS COVER SHEET C101 05/08/26

.5 Specifications

Section Title Date Pages
REFER TO TOC TABLE OF CONTENTS  05/08/26 124

AlA Document A701™-2018. Copyright © 1970, 1974, 1978, 1987, 1997, and 2018 by The American Institute of Architects. All rights reserved, South Carolina
Division of Procurement Services, Office of State Engineer Version of AIA Document A701™-2018. Copyright © 2016 and 2020 by The American Institute of
Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are registered trademarks and may not
be used without permission. This document was created on 05/07/2026 18:28:45 under the terms of AIA Dacuments on Demand® Order No. 500046929_¢2,
Is not for resale, Is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Documents-on-Demand — End User
License Agreement. To report copyright violations, e-mail copyright@aia.org.












The Bid Bond shall be in the form of the
AlA Document A310 (2010 Edition)

Bid Bond

Original AIA Document on file at
Mechanical Design Inc. Office
4403 Broad River Rd., Columbia, SC 29210
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SE-330
LUMP SUM BID FORM
Bidders shall submit bids on only Bid Form SE-330.

BID SUBMITTED BY:

(Bidder's Name)

BID SUBMITTED TO: SC Law Enforcement Division

FOR:

(Agency’s Name)
PROJECT NAME: CJIS HVAC Replacement
PROJECT NUMBER: D10-9535-AT

OFFER

81

§2.

§3.

8 4.

§5.

§6.1

In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the above-
named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract with the
Agency on the terms included in the Bidding Documents, and to perform all Work as specified or indicated in the Bidding
Documents, for the prices and within the time frames indicated in this Bid and in accordance with the other terms and
conditions of the Bidding Documents.

Pursuant to SC Code § 11-35-3030(1), Bidder has submitted Bid Security in the amount and form required by the Bidding
Documents.

Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the effects of

said Addenda into this Bid:

(Bidder, check all that apply. Note, there may be more boxes than actual addenda. Do not check boxes that do not apply)
ADDENDA: []# ] #2 L[] #3 L[] #4 L] #5

Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with the
disposition of Bid Security. Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked or
withdrawn after the opening of bids, and shall remain open for acceptance for a period of 60 Days following the Bid
Date, or for such longer period of time that Bidder may agree to in writing upon request of the Agency.

Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances,
warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete the
following items of construction work:

BASE BID WORK (as indicated in the Bidding Documents and generally described as follows): _Provide labor and materials

to replace (9) rooftop heat pumps with new per the plans and specifications. Scope includes new curb adaptors, electrical

feeders/dissconects and BMS controls.

$ , Which sum is hereafter called the Base Bid.

(Bidder to insert Base Bid Amount on line above)

BF-1 SE-330
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SE-330
LUMP SUM BID FORM

§7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER
35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED
(See Instructions on page BF-2A)

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Classification work listed:

(A)
LICENSE ®) (©)
CLASSIFICATION or SUBCONTRACTOR'S and/or
SUBCLASSIFICATION NAMEPOFEFI\;JE%%'\‘NTTRRAACCTT%RR and/or PRIME CONTRACTOR'S
ABBREVIATION per (Compieted by Bickler) SC LICENSE NUMBER
SCLLR P y (Completed by Bidder)
(Completed by Agency)
BASE BID
NO SUBCONTRACTOR
LISTING REQUIRED
ALTERNATE #1
ALTERNATE #2
ALTERNATE #3

BF -2 SE-330
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SE-330
LUMP SUM BID FORM

8§ 8.

809.

8§ 10.

§11.

LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER
THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY):

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Agency upon the
Agency’s request and within 24 hours of such request, a listing of manufacturers, material suppliers, and subcontractors,
other than those listed in Section 7 above, that Bidder intends to use on the project. Bidder acknowledges and agrees that
this list is provided for purposes of determining responsibility and not pursuant to the subcontractor listing requirements
of SC Code § 11-35-3020(b)(i).

TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES
a) CONTRACT TIME

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be issued
by the Agency. Bidder agrees to substantially complete the Work within 120 Calendar Days

from the Date of Commencement, subject to adjustments as provided in the Contract Documents.
b) LIQUIDATED DAMAGES

Bidder further agrees that from the compensation to be paid, the Agency shall retain as Liquidated Damages the
amount of $__500.00 for each Calendar Day the actual construction time required to achieve Substantial
Completion exceeds the specified or adjusted time for Substantial Completion as provided in the Contract Documents.
This amount is intended by the parties as the predetermined measure of compensation for actual damages, not as a
penalty for nonperformance.

AGREEMENTS
a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina.

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be
canceled for the convenience of, and without cost to, the State.

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be responsible
for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the Project canceled
for any reason prior to the issuance of the Notice to Proceed.

ELECTRONIC BID BOND

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the Principal
and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA Document A310,
Bid Bond, referenced in the Bidding Documents.

ELECTRONIC BID BOND NUMBER:
SIGNATURE AND TITLE:

BF -3 SE-330
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SE-330
LUMP SUM BID FORM

CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION

SC Contractor's License Number(s):

Classification(s) & Limits:

Subclassification(s) & Limits:

By signing this Bid, the person signing reaffirms all representation and certification made by both
the person signing and the Bidder, including without limitation, those appearing in Article 2 of the
SCOSE Version of the AIA Document A701, Instructions to Bidders, is expressly incorporated by
reference.

BIDDER’S LEGAL NAME:

ADDRESS:

TELEPHONE:

EMAIL:

SIGNATURE: DATE:

PRINT NAME:

TITLE:

BF -4 SE-330



South Carolina Division of Procurement
Services, Office of State Engineer Version of

% A 1A pocument A101© - 2017

Standard Form of Agreement Between Owner and
Contractor where the basis of payment is a Stipulated Sum

This version of AIA Document A1012-2017 is modified by the South Carolina
Division of Procurement Services, Office of State Engineer (“SCOSE”"). Publication of
this version of AIA Document A101-2017 does not imply the American Institute of
Architects’ endorsement of any modification by SCOSE. A comparative version of
AIA Document A101-2017 showing additions and deletions by SCOSE is available
for review on the SCOSE Web site.

Cite this document as “AlA Document A101°-2017, Standard Form of Agreement
Between Owner and Contractor where the basis of payment is a Stipulated Sum —
SCOSE Version,” or “AlA Document A1012-2017 — SCOSE Version.”

AlA Document A101°-2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007, and 2017 by The
American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA
Document A101¢-2017. Copyright® 2016 and 2020 by The American Institute of Architects. All rights reserved, The "American Institute of Architects,”
“AlA," the AIA Logo, "A101," and "AIA Contract Documents” are registered trademarks and may not be used without permission. To report copyright
violations, e-mail copyright@aia.org.
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South Carolina Division of Procurement
Services, Office of State Engineer Version of

B ATA Document A101°-2017

Standard Form of Agreement Between Owner and Contractor where the basis of

payment s a Stipulated Sum

AGREEMENT made as of the day of
in the year
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

SC Law Enforcement Division
4400 Broad River Rd.
Columbia, SC 29210

The Owner is a Governmental Body of the State of South Carolina as defined in
S.C. Code Ann, § 11-35-310.

and the Contractor:
(Name, legal status, address and other information)

for the following Project:

(Name, State Project Number, location and detailed description)
CJIS HVAC Replacement

D10-9535-AT

4400 Broad River Rd. Columbia, SC 29210

The Architect:
(Name, legal status, address and other information)

Mechanical Design, Inc,
4403 Broad River. Rd,
Columbia, SC 29210

The Owner and Contractor agree as follows.

This version of AlIA Document
A101-2017 is madifled by the
South Carolina Division of
Procurement Services, Office of
State Engineer. Publication of this
version of AIA Document A101
does not imply the American
Institute of Architects’ endorsement
of any modiflcation by South
Carolina Division of Procurement
Services, Office of State Engineer.
A comparative version of AIA
Document A101-2017 showing
additions and deletions by the
South Carolina Divislon of
Procurement Services, Office of
State Engineer is available for
review on South Carolina state
Web site.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

AlA Document A101® — 2017. Copyright © 1915, 1918, 1926, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007, and 2017 by The

American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document
A1012-2017. Copyright © 2016 and 2020 by The American Institute of Architects, All rights reserved. The “American Institute of Architects,” "AlA,” the AIA Logo,
I “A101,” and "AlA Contract Documents” are registered trademarks and may not be used without permission. This document was created on

05/18/2026 13:01:40 under the terms of AIA Documents on Demand® Order No.500046929_1 is not for resale, Is licensed for one-tlme use only, and
may only be used in accordance with the AIA Contract Documents® Documents-on-Demand - End User License Agreement. To report copyright violations, e-
mall copyright@aia.org.
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TABLE OF ARTICLES
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EXHIBITA INSURANCE AND BONDS

ARTICLE1 THE CONTRACT DOCUMENTS

§ 1.1 The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and
other Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents
listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract,
and are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the
entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or

agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in
Article 9.

§ 1.2 Any reference in this document to the Agreement between the Owner and Contractor, ATA Document A101, or
some abbreviated reference thereof, shall mean the AIA A101-2017 Standard Form of Agreement Between Owner and
Contractor, SCOSE Version. Any reference in this document to the General Conditions of the Contract for
Construction, ATA Document A201, or some abbreviated reference thereof, shall mean the AIA A201-2017 General
Conditions of the Contract for Construction, SCOSE Version.

ARTICLE2 THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in the
Contract Documents to be the responsibility of others.

ARTICLE3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ 3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the Owner. The
Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven (7) days prior to the Date of
Commencement. Unless otherwise provided elsewhere in the Contract Documents and provided the Contractor has
secured all required insurance and surety bonds, the Contractor may commence work immediately after receipt of the
Notice to Proceed.

§ 3.2 The Contract Time as provided in the Notice to Proceed for this project shall be measured from the Date of
Commencement of the Work to Substantial Completion.

§ 3.3 Substantial Completion
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall achieve
Substantial Completion of the entire Work within the Contract Time indicated in the Notice to Proceed.

§ 3.3.2 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if
any, shall be assessed as set forth in Section 4.5,

AlIA Document A101® — 2017, Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007, and 2017 by The
American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document
A1019-2017. Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo,
“A101,” and “AlA Contract Documents"” are registered trademarks and may not be used without permission. This document was created on

05/18/2026 13:01:40 under the terms of AIA Documents on Demand® Order No. 500046929_1 Is not for resale, s licensed for one-time use only, and
may only be used In accordance with the AIA Contract Documents® Documents-on-Demand - End User License Agreement. To report copyright violations,
e-mail copyright@ala.org.
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ARTICLE 4 CONTRACT SUM
§ 4.1 The Owner shall pay the Contractor the Contract Sum, including all accepted alternates indicated in the bid
documents, in current funds for the Contractor’s performance of the Contract. The Contract Sum shall be

3 ), subject to additions and deductions as provided in the Contract Documents.
§ 4.2 Alternates

§ 4.2.1 Alternates that are accepted, if any, included in the Contract Sum:

(Insert the accepted Alternates.)

ltem Price

§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)

Item Price
§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)
Item Units and Limitations Price per Unit ($0.00)
§ 4.5 Liquidated damages

§ 4.5.1 Contractor agrees that from the compensation to be paid, the Owner shall retain as liquidated damages the
amount indicated in Section 9(b) of the Bid Form for each calendar day the actual construction time required to achieve
Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the Contract
Documents. The liquidated damages amount is intended by the parties as the predetermined measute of compensation
for actual damages, not as a penalty, '

§ 4.6 Other:
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

AIA Document A101¢ — 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007, and 2017 by The
American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AlA Document
A101°-2017. Copyright © 2016 and 2020 by The American nstitute of Architects. All rights reserved. The "American Institute of Architects,” “AlA," the AlA Logo,
“A101,” and “AlA Contract Documents” are registered trademarks and may not be used without permission. This document was created on

05/18/2026 13:01:40 under the terms of AIA Documents on Demand® Order No. 500046929 _is not for resale, s licensed for one-time use only, and
may only be used in accordance with the AIA Contract Documents® Documents-on-Demand - End User License Agreement. To report copyright violations,
e-mall copyright@ala.org.
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ARTICLES5 PAYMENTS

§ 5.1 Progress Payments

§ 5.1.1 Based upon Applications for Payment submitted to the Architect and Owner by the Contractor and Certificates
for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
Contractor as provided below and elsewhere in the Contract Documents.

§5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

§ 5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than twenty-one (21) days
after receipt of the Application for Payment,

§5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to
substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for reviewing the
Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment.

§ 5.1.6 Subject to S.C. Code Ann. § 12-8-550 (Withholding Requirements for Payments to Non-Residents), in
accordance with ATA Document A201°-2017, General Conditions of the Contract for Construction, and subject to other
provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

§ 5.1.6.1 The amount of each progress payment shall first include:
A That portion of the Contract Sum properly allocable to completed Work;
.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably
stored at the site for subsequent incorporation in the completed construction, or, if approved in advance
by the Owner, suitably stored off the site at a location agreed upon in writing; and .
3 That portion of Construction Change Directives that the Architect determines, in the Architect’s
professional judgment, to be reasonably justified.

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:

.1 The aggregate of any amounts previously paid by the Owner;

.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201-2017;

3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, unless
the Work has been performed by others the Contractor intends to pay;

4 For Work performed or defects discovered since the last payment application, any amount for which the
Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in
Article 9 of ATA Document A201-2017; and

.8 Retainage withheld pursuant to Section 5.1.7.

§ 5.1.7 Retainage
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold three
and one-half percent (3.5%), as retainage, from the payment otherwise due.

§ 5.1.7.2 When a portion, or division, of Work as listed in the Schedule of Values is 100% complete, that portion of the
retained funds which is allocable to the completed division must be released to the Contractor. No later than ten (10)
days after receipt of retained funds from the Owner, the Contractor shall pay to the subcontractor responsible for such
completed work the full amount of retainage allocable to the subcontractor’s work.

§ 5.1.7.3 Upon Substantial Completion of the Work, the Contractor may submit an Application for Payment that
includes the retainage withheld from prior Applications for Payment pursuant to this Section 5.1.7.

AlA Document A101°—2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007, and 2017 by The
American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Englneer Version of AIA Document
A101°-2017. Copyright © 2016 and 2020 by The Ametican Institute of Architects. All rights reserved, The "American institute of Architects,” “AlA,” the AIA Logo,
“A101,” and "AlA Contract Documents” are registered trademarks and may not be used without permission. This document was created on

05/18/2026 13:01:40 under the terms of AIA Documents on Demand® Order No.500046929 1 Is not for resale, Is licensed for one-time use only, and
may only be used in accordance with the AIA Contract Documents® Documents-on-Demand - End User License Agreement. To report copyright violations,
e-mail copyright@aia.org.
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§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay the
Contractor any additional amounts in accordance with Article 9 of AIA Document A201-2017,

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment :
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Contractor when
4 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Article 12 of AIA Document A201-2017, and to satisfy other requirements, if any,
which extend beyond final payment; and
.2 afinal Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than twenty-one (21) days after the issuance
of the Architect’s final Certificate for Payment.

ARTICLE 6 DISPUTE RESOLUTION
§ 6.1 Claims and disputes shall be resolved in accordance with Article 15 of AIA Document A201-2017.

ARTICLE7 TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document
A201-2017.

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2017.

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2017 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract
Documents.

§ 8.2 The Owner’s representative:
§ 8.2.1 The Owner designates the individual listed below as its Senior Representative (“Owner's Senior
Representative™), which individual has the responsibility for and, subject to Section 7.2.1 of the General Conditions, the
authority to resolve disputes under Section 15.6 of the General Conditions:

Name: Curtis "Butch" Goodwin

Title: Facilities Director

Address: 4400 Broad River Rd.

Telephone:

Email: cgoodwin@sled.sc.gov
§ 8.2.2 The Owner designates the individual listed below as its Owner's Representative, which individual has the
authority and responsibility set forth in Section 2.1.1 of the General Conditions:

Name: Randy Bradley

Title: Project Manager

Address: 4400 Broad River Rd.

Telephone:

Email: rbradley@sled.sc.gov
§ 8.3 The Contractor’s representative:
§ 8.3.1 The Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior

Representative”), which individual has the responsibility for and authority to resolve disputes under Section 15.6 of the
General Conditions:

Name:
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Title:
Address:
Telephone:
Email:

§8.3.2 The Contractor designates the individual listed below as its Contractor's Representative, which individual has the
authority and responsibility set forth in Section 3.1.1 of the General Conditions:

“Name:
Title:
Address:
Telephone:
Email:

§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the other
party.

§ 8.5 The Architect’s representative:

Name: Justin Varco

Title: President

Address: 4403 Broad River Rd.
Telephone:

Email: justin@mdi9834.com

§ 8.6 Insurance and Bonds
§ 8.6.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in ATA Document A1019—

2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum,
Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 8.6.2 The Contractor shall provide bonds as set forth in ATA Document A101°-2017 Exhibit A, and elsewhere in the
Contract Documents.

§ 8.7 Notice in electronic format, pursuant to Article 1 of ATA Document A201-2017, may be given in accordance with
AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, if completed, or as otherwise
set forth below:

(If other than in accordance with AIA Document E203-2013, insert requirements for delivering notice in electronic
Jormat such as name, title, and email address of the recipient and whether and how the system will be required to
generate a read receipt for the transmission.)

§ 8.8 Other Provisions:
§ 8.8.1 Additional requirements, if any, for the Contractor’s Construction Schedule are as follows:
Check box if applicable to this Contract)

[&|The Construction Schedule shall be in a detailed precedence-style critical path management (CPM) or ptimavera-

type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic representation of all

activities and events that will occur during performance of the Work; (2) identify each phase of construction and

occupancy; and (3) set forth milestone dates that are critical in ensuring the timely and orderly completion of the Work

in accordance with the requirements of the Contract Documents.

A1 Upon review by the Owner and the Architect for conformance with milestone dates and Construction

Time given in the Bidding Documents, with associated Substantial Completion date, the Construction
Schedule shall be deemed part of the Contract Documents and attached to the Agreement as an
Exhibit. If returned for non-conformance, the Construction Schedule shall be promptly revised by the
Contractor in accordance with the recommendations of the Owner and the Architect and resubmitted.
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2 The Contactor shall monitor the progress of the Work for conformance with the requirements of the
Construction Schedule and shall promptly advise the Owner of any delays or potential delays. Whenever
the Construction Schedule no longer reflects actual conditions and progress of the Work or the Contract
Time is modified in accordance with the terms of the Contract Documents, the Contractor shall update
the Construction Schedule to reflect such conditions.

3 In the event any progtess report indicates any delays, the Contractor shall propose an affirmative plan to
correct the delay, including overtime and/or additional labor, if necessary.

4 TInno event shall any progress report constitute an adjustment in the Contract Time, any milestone date,
or the Contract Sum unless any such adjustment is agreed to by the Owner and authorized pursuant to
Change Order.

§ 8.8.2 The Owner’s review of the Contractor’s schedule is not conducted for the purpose of either determining its
accuracy, completeness, ot approving the construction means, methods, techniques, sequences or procedures. The
Owner’s review shall not relieve the Contractor of any obligations.

ARTICLE9 ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 This Agreement is comprised of the following documents:
A AIA Document A101°-2017, SCOSE Version Standard Form of Agreement Between Owner and
Contractor

.2 AIA Document A101®-2017, Exhibit A, Insurance and Bonds
3 AIA Document A2012-2017, SCOSE Version General Conditions of the Contract for Construction
4  Form SE-390, Notice to Proceed — Construction Contract
5  Drawings
Number Title Date

Init.

.8 Specifications

Section Title Date Pages

.7 Addenda, if any:

Number Date Pages
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Portions of Addenda relating to bidding or proposal requirements are not part of the Contract Documents
unless the bidding or proposal requirements are also enumerated in this Article 9.

8 Other Exhibits:
(Check all boxes that apply and include appropriate information identifying the exhibit where required.)

AIA Document E204™-2017, Sustainable Projects Exhibit, dated as indicated below:
(Insert the date of the E204-2017 incorporated into this Agreement.)

‘:I The Sustainability Plan:

Title Date Pages

‘:I Supplementary and other Conditions of the Contract: ’

Document Title Date ~ Pages

9 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201°-2017 provides that the advertisement or invitation to bid, Instructions to Bidders,
sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal
requirements, and other information furnished by the Owner in anticipation of receiving bids or
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such
documents should be listed here only if intended to be part of the Contract Documents.)

Form SE-310, Invitation for Construction Services

Instructions to Bidders (AIA Document A701-2018 OSE Version)

Form SE-330, Contractor’s Bid (Completed Bid Form)

Form SE-370, Notice of Intent to Award

Certificate of Procurement Authority issued by the State Fiscal Accountability Authority
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This Agreement entered into as of the day and year first written above.

OWNER (Signature) CONTRACTOR (Signature)

(Printed name and title) (Printed name and title)
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South Carolina Division of Procurement
Services, Office of State Engineer Version of
$ AIA Document A101® — 2017 Exhibit A

Insurance and Bonds

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner

and the Contractor, dated the day of

in the year This version of AIA Document

(In words, indicate day, month and year.) A101-2017 Exhibit A is modified
by the South Carolina Division of

for the following PROJECT: Procurement, Office of State

Engineer. Publication of this
version of AIA Document A101
CIIS HVAC Replacement Exhibit A does not imply the
D10-9535-AT American Institute of Architects’

, . endorsement of any modification
4400 Broad River Rd. Columbia, SC 29210 by the South Carol?(na Division of
Procurement, Office of State
Engineer.

(Name, State Project Number, and location or address)

THE OWNER:

This document has important legal
(Name, legal status and address) P 9

consequences. Consultation with

SC Law Enforcement Division an attorney is encouraged with
4400 Broad River Rd respect to its completion or
Columbia, SC 29210 modification.

The Owner is a Governmental Body of the State of South Carolina as defined by
Title 11, Chapter 35 of the South Carolina Code of Laws, as amended.

THE CONTRACTOR:
(Name, legal status and address)

TABLE OF ARTICLES

A GENERAL

A2 OWNER’S INSURANCE

A3 CONTRACTOR'’S INSURANCE AND BONDS

Ad SPECIAL TERMS AND CONDITIONS

ARTICLEA.1 GENERAL

The Owner and Contractor shall purchase and maintain insurance, and provide bonds, as set forth in this Exhibit. As

used in this Exhibit, the term General Conditions refers to AIA Document A201°-2017, General Conditions of the
Contract for Construction, SCOSE Version.
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ARTICLE A2 OWNER’S INSURANCE

§ A.2.1 General

Prior to commencement of the Work, the Owner shall secure the insurance, and provide evidence of the coverage,
required under this Article A.2 and, upon the Contractor’s request, provide a copy of the policies required by Section
A.2.3. The copy of the policy or policies provided shall contain all applicable conditions, definitions, exclusions, and
endorsements,

§ A.2.2 Liability Insurance
The Owner shall be responsible for purchasing and maintaining the Owner’s usual general liability insurance.

§ A.2.3 Reserved
§ A.2.3.1 Reserved

§ A.2.3.1.1 Reserved
§ A.2.3.1.2 Reserved
§ A.2.3.1.3 Reserved
§A.2.3.14 Reserved
§ A.2.3.2 Reserved
§A.2.3.3 Reserved

§ A.2.4 Optional Insurance.
The Owner shall purchase and maintain any insurance selected below.

[]  sa2410therinsurance

(List below any other insurance coverage to be provided by the Owner-and-any applicable limits:)

Coverage Limits

ARTICLE A.3 CONTRACTOR’S INSURANCE AND BONDS

§ A.3.1 General

§ A.3.1.1 Certificates of Insurance. The Contractor shall provide certificates of insurance acceptable to the Owner
evidencing compliance with the requirements in this Article A.3 at the following times: (1) prior to commencement of
the Work; (2) upon renewal or replacement of each required policy of insurance; and (3) upon the Owner’s written
request. An additional certificate evidencing continuation of commercial liability coverage, including coverage for
completed operations, shall be submitted with the final Application for Payment and thereafter upon renewal or
replacement of such coverage until the expiration of the periods required by Section A.3.2.1 and Section A.3.3.1. The
certificates will show the Owner as an additional insured on the Contractor’s Commercial General Liability and excess
or umbrella liability policy or policies. Information concerning reduction of coverage on account of revised limits or
claims paid under the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness.

§ A.3.1.2 Deductibles and Self-Insured Retentions. The Contractor shall disclose to the Owner any deductible or self-
insured retentions applicable to any insurance required to be provided by the Contractor.

§ A.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Contractor shall cause the
commercial general liability coverage to include (1) the Owner, the Architect, and the Architect’s consultants as
additional insureds for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the
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Contractor’s operations; and (2) the Owner as an additional insured for claims caused in whole or in part by the
Contractor’s negligent acts or omissions for which loss occurs during completed operations. The additional insured
coverage shall be primary and non-contributory to any of the Owner’s general liability insurance policies and shall
apply to both ongoing and completed operations, whether such operations be by the Contractor or by a Subcontractor or
by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable. To
the extent commercially available, the additional insured coverage shall be no less than that provided by Insurance
Services Office, Inc. (ISO) forms CG 20 10 07 04, CG 20 37 07 04, and, with respect to the Architect and the
Architect’s consultants, CG 20 32 07 04.

§A.3.1.4 A failure by the Owner to either (i) demand a certificate of insurance or written endorsement required by
Section A.3, or (ii) reject a certificate or endorsement on the grounds that it fails to comply with Section A.3, shall not
be considered a waiver of Contractor's obligations to obtain the required insurance.

§ A.3.2 Contractor’s Required Insurance Coverage

§A.3.2.1 The Contractor shall purchase and maintain the following types and limits of insurance from an insurance
company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.
The Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set
forth in Section 12.2.2 of the General Conditions, for such other period for maintenance of completed operations
coverage as specified in the Contract Documents, or unless a different duration is stated below:

(If the Contractor is required to maintain insurance for a duration other than the expiration of the period for correction
of Work, state the duration.)

§ A.3.2.2 Commercial General Liability
§A.3.2.2.1 Commercial General Liability insurance for the Project written on an occutrence form with policy limits of
not less than $1,000,000 each occurrence, $1,000,000 general aggregate, $1,000,000 aggregate for products-completed
operations hazard, $1,000,000 personal and advertising injury, $50,000 fire damage (any one fire), and $5,000 medical
expense (any one person) providing coverage for claims including
1 damages because of bodily injury, sickness or disease, including occupational sickness or disease, and

death of any person;
2  personal injury and advertising injury;
.3 damages because of physical damage to or destruction of tangible property, including the loss of use of

such property;
4 bodily injury or property damage arising out of completed operations; and
5  the Contractor’s indemnity obligations under Section 3.18 of the General Conditions.

§A.3.2.2.2 The Contractor’s Commercial General Liability policy under this Section A.3.2.2 shall not contain an
exclusion or restriction of coverage for the following:

1 Claims by one insured against another insured, if the exclusion or restriction is based solely on the fact
that the claimant is an insured, and there would otherwise be coverage for the claim.

.2 Claims for property damage to the Contractor’s Work arising out of the products-completed operations
hazard where the damaged Work or the Work out of which the damage arises was performed by a
Subcontractor.

3 Claims for bodily injury other than to employees of the insured.

4 Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees of
the insured.

5 Claims or loss excluded under a prior work endorsement or other similar exclusionary language.

6 Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary
language.

.7 Claims related to residential, multi-family, or other habitational projects, if the Work is to be performed
on such a project.

8  Claims related to roofing, if the Work involves roofing.

9 Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar extetior coatings
or surfaces, if the Work involves such coatings or surfaces.

A0 Claims related to earth subsidence or movement, where the Work involves such hazards.

A1 " Claims related to explosion, collapse and underground hazards, where the Work involves such hazards.
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§ A3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, with policy
limits of not less than $1,000,000 per accident, for bodily injuty, death of any person, and property damage arising out
of the ownership, maintenance and use of those motor vehicles along with any other statutorily required automobile
coverage.

§ A.3.2.4 The Contractor may achieve the requited limits and coverage for Commercial General Liability, Employers
Liability, and Automobile Liability through a combination of primary and excess or umbrella liability insurance,
provided such primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages
required under Section A.3.2.2 and A.3.2.3, and in no event shall any excess or umbrella liability insurance provide
natrower coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits
only through the actual payment by the underlying insurers. The umbrella policy limits shall not be less than
$3,000,000.

§ A.3.2.5 Workers’ Compensation at statutory limits.

§ A.3.2.6 Employers’ Liability with policy limits not less than $100,000 each accident, $100,000 each employee, and
$500,000 policy limit for claims, disability benefit and other similar employee benefit acts that are applicable to the
Work to be performed.

§ A3.2.7 Jones Act, and the Longshore & Harbor Workers’ Compensation Act, as required, if the Work involves
hazards arising from work on or near navigable waterways, including vessels and docks.

§ A.3.2.8 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such

activities, with policy limits of not less than @ ) per claim and

($ ) in the aggregate.
§ A.3.2.9 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, with
policy limits of not less than ($ ) per claim and

3 ) in the aggregate.

§ A.3.3 Required Property Insurance

§ A.3.3.1 The Contractor shall purchase and maintain, from an insurance company or insurance companies lawfully
authorized to issue insutance in the jurisdiction where the Project is located, property insurance written on a builder's
risk “all-risks” completed value or equivalent policy form and sufficient to cover the total value of the entire Project on
a replacement cost basis. The Contractor’s property insurance coverage shall be no less than the amount of the initial
Contract Sum, plus the value of subsequent Modifications and labor performed and materials or equipment supplied by
others. The property insurance shall be maintained until Substantial Completion and thereafter as provided in Section
A.3.3.1.3, unless otherwise provided in the Contract Documents or otherwise agreed in writing by the parties to this
Agreement. This insurance shall include the interests of the Owner, Contractor, Subcontractors, and Sub-subcontractors
in the Project as insureds.

§ A.3.3.1.1 Causes of Loss. The insurance required by this Section A.3.3.1 shall provide coverage for direct physical loss
or damage and shall include the risks of fire (with extended coverage), explosion, theft, vandalism, malicious mischief,
collapse, earthquake, flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting
damage from error, omission, or deficiency in construction methods, workmanship, or materials.

(Indicate below the cause of loss and any applicable sub-limit,)

Causes of Loss Sub-Limit

§ A.3.3.1.2 Specific Required Coverages. The insurance required by this Section A.3.3.1 shall provide coverage for loss
or damage to falsework and other temporary structures, and to building systems from testing and startup. The insurance
shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal requirements,
and reasonable compensation for the Architect’s and Contractor’s services and expenses required as a result of such
insured loss, including claim preparation expenses. (Indicate below the cause of loss and any applicable sub-limit.)
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Causes of Loss Sub-Limit

§ A.3.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner shall replace the insurance
policy required under Section A.3.3.1 with property insurance written for the total value of the Project.

§ A.3.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section A.3.3 is subject to
deductibles or self-insured retentions, the Contractor shall be responsible for all loss not covered because of such
deductibles or retentions.

§ A.3.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or partially
completed portion of the Work prior to Substantial Completion shall not commence until the insurance company or
companies providing the insurance under Section A.3.3.1 have consented in writing to the continuance of coverage. The
Owner and the Contractor shall take no action with respect to partial occupancy or use that would cause cancellation,
lapse, or reduction of insurance, unless they agree otherwise in writing.

§ A.3.3.3 If the Owner requests in writing that insurance for risks other than those described herein or other special
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such insurance, and
the cost thereof shall be charged to the Owner by appropriate Change Order.

§ A.3.3.4 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that
includes insurance coverages required by this Section A.3.3. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project.

§ A.3.4 Contractor’s Other Insurance Coverage

§ A.3.4.1 Insurance selected and described in this Section A.3.4 shall be purchased from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set forth in
Section 12.2.2 of the General Conditions, unless a different duration is stated below:

(If the Contractor is required to maintain any of the types of insurance selected below for a duration other than the
expiration of the period for correction of Work, state the duration.)

§ A.3.4.2 The Contractor shall purchase and maintain the following types and limits of insurance in accordance with
Section A.3.4,1.

(Select the types of insurance the Contractor is required to purchase and maintain by placing an X in the box(es) next to
the description(s) of selected insurance. Where policy limits are provided, include the policy limit in the appropriate fill
point.)

§ A.3.4.2.1 Reserved

§ A.3.4.2.2 Insurance for physical damage to property while it is in storage and in transit to the
construction site on an “all-risks” completed value form.

§ A.3.4.2.3 Property insurance on an “all-risks” completed value form, covering property owned by the
Contractor and used on the Project, including scaffolding and other equipment.

§ A.3.4.2.4 Boiler and Machinery Insurance
The Contractor shall purchase and maintain boiler and machinery insurance as required, which shall
specifically cover such insured objects during installation and until final acceptance by the Owner; this

(1 O e
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insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the
Work, and the Owner and Contractor shall be named insureds.

§ A.3.5 Performance Bond and Payment Bond

The Contractor shall provide surety bonds, from a company or companies lawfully authorized to issue surety bonds in
the jurisdiction where the Project is located, as follows: '
(Specify type and penal sum of bonds.)

Type Penal Sum ($0.00)
Payment Bond 100%
Performance Bond 100%

§ A3.5.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The Surety
shall have, at a minimum, a "Best Rating" of "A" as stated in the most current publication of "Best's Key Rating Guide,
Property-Casualty". In addition, the Surety shall have a minimum "Best Financial Strength Category" of "Class V", and
in no case less than five (5) times the contract amount. The Performance Bond shall be written on Form SE-355,
"Performance Bond" and the Payment Bond shall be written on Form SE-357, "Labor and Material Payment Bond", and
both shall be made payable to the Owner.

§ A.3.5.2 The Performance and Labor and Material Payment Bonds shall:
A be issued by a surety company licensed to do business in South Carolina;
2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the
bond on the behalf of the surety company; and
3 remain in effect for a period not less than one (1) year following the date of Substantial Completion or
the time required to resolve any items of incomplete Work and the payment of any disputed amounts,
whichever time period is longer.

§ A.3.5.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and
Regulations, as amended.

ARTICLE A4 SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows:

Spec Section 01 56 50 Security Measures
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South Carolina Division of Procurement

ATA Document A201® - 2017

General Conditions of the Contract for Construction

for the following PROJECT:

(Name, State Project Number, and location or address)
CJIS HVAC Replacement

D10-9535-AT

4400 Broad River Rd. Columbia, SC 29210

THE OWNER:
(Name, legal status; and address)

SC Law Enforcement Division
4400 Broad River Rd.
Columbia, SC 29210

The Owner is a Governmental Body of the State of South Carolina as defined in S.C.

Code Ann.§ 11-35-310.

THE ARCHITECT:
(Name, legal status, and address)

Mechanical Design Inc.
4403 Broad River Rd.

Columbia, SC 29210

TABLE OF ARTICLES

1 GENERAL PROVISIONS

2 OWNER

3 CONTRACTOR

4 ARCHITECT

5 SUBCONTRACTORS

6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
7 CHANGES IN THE WORK |

8 TIME

9 PAYMENTS AND COMPLETION

Services, Office of State Engineer Version of

This version of AIA Document A201—
2017 is modified by the South Carolina
Division of Procurement, Office of
State Engineer. Publication of this
version of AIA Document A201 does
not imply the American Institute of
Architects’ endorsement of any
modification by South Carolina
Division of Procurement, Office of
State Engineer. A comparative version
of AIA Document A201-2017 showing
additions and deletions by the South
Carolina Division of Procurement,
Office of State Engineer Is available for
review on the State of South Carolina
Web site.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.
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Building Information Models Use and Reliance
1.8

Building Permit

371

Capitalization

1.3

Certificate of Substantial Completion
9.8.3,9.8.4,9.85

Certificates for Payment
42.1,42.5,429,9.3.3,94,9.5,96.1,9.6.6,9.7,
9.10.1,9.10.3, 14.1.1.3, 14.2.4, 15.1.4
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Change Orders, Definition of
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Claims, Definition of
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1.6.2, 15.1.3 Continuing Contract Performance
CLAIMS AND DISPUTES 15.1.4
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Claims Subject to Arbitration

54.1.1,5.42,11.5,14
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1.1.4,22.1,2.22,3.7.4,3.7.5,3.10.2,5.2.3, 6.1.5,
72.1.3,731,73.5,73.6,7,7,7.3.10,7.4,8.1.1,
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1.7

Disputes

6.3,7.3.9,15.1,15.2

Documents and Samples at the Site

311

Drawings, Definition of

1.1.5

Drawings and Specifications, Use and Ownership of
3.11 :
Effective Date of Insurance

822

Fmergencies

10.4, 14.1.1.2,15.1.5

Employees, Contractor’s
3.3.2,3.43,3.8.1,39,3.18.2,4.2.3,4.2.6, 10.2,
10.3.3,11.3,14.1, 14.2.1.1

Equipment, Labor, or Materials

1.1.3, 1.1.6, 3.4,3.5, 3.8.2,3.8.3, 3.12, 3.13, 3.15.1,
42.6,427,521,62.1,734,9.3.2,93.3,95.13,
9.10.2,10.2.1, 10.24, 14.2.1.1, 14.2.1.2

Execution and Progress of the Work
1.1.3,12.1,1.2.2,2.34,23.6,3.1,3.3.1,3.4.1,3.7.1,
3.10.1,3.12,3.14,4.2,6.22,7.1.3,73.6,8.2,9.5.1,
9.9.1,10.2,10.3,12.1, 12.2, 14.2, 143.1, 15.1.4
Extensions of Time
3.24,3.74,523,72.1,73,74,9.5.1,9.7,103.2,
10.4, 14.3, 15.1.6, 15.2.5

Failnre of Payment

9.5.1.3,9.7,9.10.2, 13,5, 14.1.1.3, 14.2.1.2

Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
42.1,429,9.82,0.10,123, 14.2.4,1443
Financial Arrangements, Owner’s
22.1,13.22,141.14

AlA Document A2019-2017. Copyright© 1911, 1915, 1918, 1925, 1937, 1961, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American
Institute of Architects. Al rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A2010-2017. 5
Copyright ® 2016 and 2020 by The American Institute of Architects. All rights reserved. The "American Institute of Architects,” “AIA,” the AIA Logo, “A201," and “AlA

/ Contract Documents” are registered trademarks and may not be used without permission. This document was created on 05/07/2026 18:28:13

under the terms of AIA Documents on Demand® Order No. 5000469292 | s not for resale, is licensed for one-time use only, and may only be used in

accordance with the AlA Contract Documents® Documents-on-Demand — End User License Agreement. To report copyright violations, e-mail
docinfo@aiacontracts.com.

Init.



Init.

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials and Substances
10.2.4,10.3

Identification of Subcontractors and Suppliers
521

Indemnification

3.17,3.18,9.6.8,9.10.2, 10.3.3, 11.3
Information and Services Required of the Owner
2.1.2,2.2,2.3,3.2.2,3.12.10.1, 6.1,3, 6.1.4, 6.2.5,
9.6.1,9.9.2,9.10.3, 10.3.3,11.2, 13.4.1, 13.4.2,
14.1.1.4,14.1.4,15.1.4

Initial Decision

15.2

Initial Decision Maker, Definition of

1.1.8

Initial Decision Maker, Decisions
14.2.4,15.1.4.2,152.1,152.2,15.2.3, 15.2.4, 15.2.5
Initial Decision Maker, Extent of Authority
14.2.4,15.1.42,15.2.1,152.2,15.2.3,15.2.4, 15.2.5
Injury or Damage to Person or Property
10.2.8, 10.4

Inspections
3.13,3.33,3.7.1,42.2,42.6,42.9,9.4.2,9.8.3,
9.9.2,9.10.1,12.2.1, 13.4

Instructions to Bidders

1.1.1

Instructions to the Contractor
32.4,33.1,3.8.1,5.2.1,7,82.2,12,13.42
Instruments of Service, Definition of

1.1.7

Insurance
6.1.1,7.34,8.2.2,9.3.2,9.8.4,9.9.1,9.10.2, 10.2.5, 11
Insurance, Notice of Cancellation or Expiration
11.1.4,11.2.3

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

8.2.2,14.42

Insurance, Owner’s Liability

11.2

Insurance, Property

10.2,5,11.2,114,11.5

Insurance, Stored Materials

9.3.2

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy
9.9.1

Insured loss, Adjustment and Settlement of

11.5

Intent of the Contract Documents
1.2.1,42.7,4.2.12,4.2.13

Interest

13.5

Interpretation

1.1.8,1.2.3,1.4,4.1.1,5.1,6.1,2, 15.1.1
Interpretations, Written

42.11,4.2,12

Judgment on Final Award

15.4.2

Labor and Materials, Equipment
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3, 3.12, 3.13, 3.15.1,
5.21,6.2.1,73.4,93.2,93.3,9.5.1.3,9.10.2, 10.2.1,
10.2.4,14.2,1.1,14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations

1.5,2.3.2,3.2.3,3.24, 3.6,3.7,3.12.10, 3.13, 9.6.4,
9.9.1,10.2.2,13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8,
15.4

Liens

2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.104, 15.2.8
Limitations, Statutes of

12.2.5,15.1.2,15.4.1.1

Limitations of Liability

3.2.2,3.5,3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6,
42.7,62.2,94.2,9.64,9.6.7,9.6.8,10.2.5, 10.3.3,
11.3,12.2.5,13.3.1

Limitations of Time
2.1.2,22,25,32.2,3.10,3.11,3.12.5, 3.15.1,4.2.7,
5.2,53,54.1,62.4,7.3,74,82,9.2,9.3.1,9.3.3,
9.4.1,9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14, 15,
15.1.2,15.1.3,15.1.5

Materials, Hazardous

10.2.4,10.3

Materials, Labor, Equipment and
1.1.3,1.1.6,3.4.1,3.5,3.8.2,3.8.3,3.12, 3.13, 3.15.1,
521,62.1,7.34,9.3.2,93.3,9.5.1.3,9.10.2,
10.2.1.2,10.2.4,14.2.1.1, 14.2.1.2

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,4.2.7,9.4.2

Mechanic’s Lien
2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.10.4, 15.2.8
Mediation

8.3.1,15.1.3.2,15.2.1, 15.2.5, 15.2.6, 15,3, 15.4.1,
15.4.1.1

Minor Changes in the Work
1.1.1,3.4.2,3.12.8,4.2.8,7.1, 7.4
MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

.11

Modifications to the Contract
1.1.1,1.1.2,2.5,3.11, 4.1.2,4.2.1,5.2.3, 7, 8.3.1, 9.7,
10.3.2

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3
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Nonconforming Work, Rejection and Correction of
2.4,2.5,3.5,4.2.6,624,95.1,9.82,9.9.3,9.104,
12.2

Notice
1.6,1.6.1,1.62,2.1.2,222,22.3,22.4,2.5,324,
3.3.1,3.7.4,3.7.5,39.2,3.12.9,3.12.10, 5.2.1, 74,
82.29.6.8,9.7,9.10.1, 10.2.8,10.3.2, 11.5, 12.2.2.1,
13.4.1,13.4.2, 14.1,14.2.2,144.2, 15.1.3, 15.1.5,
15.1.6,15.4.1

Notice of Cancellation or Expiration of Insurance
11.1.4,11.2.3

Notice of Claims
1.6.2,2.12,3.74,9.6.8,10.2.8,15.1.3, 15.1.5, 15.1.6,
15.2.8,15.3.2,154.1

Notice of Testing and Inspections

13.4.1,13.4.2

Observations, Contractor’s

32,374

Occupancy

2.3.1,9.6.6,9.8

Orders, Written
1.1.1,2.4,3.9.2,7,82.2,11.5,12.1,122.2.1, 134.2,
14.3.1

OWNER

2

Owner, Definition of

2.1.1

Owner, Evidence of Financial Arrangements
22,13.2.2,14.1.1.4

Owner, Information and Services Required of the
2.12,2.2,2.3,3.2.2,3.12.10,6.1.3,6.1.4,6.2.5,9.3.2,
9.6.1,9.6.4,9.92,9.10.3,10.3.3, 11.2, 134.1, 13.4.2,
14.1.1.4, 14.1.4,15.1.4

Owner’s Authority
1.5,2.1.1,2.3.32.4,2.5,3.42,3.8.1,3.12.10, 3.14.2,
4.1.2,42.4,429,52.1,52.4,54.1,6.1,63,7.2.1,
7.3.1,8.2.2,8.3.1,932,95.1,9.6.4,99.1, 9102,
10.3.2,11.4,11.5,12.2.2, 12.3,13.2.2, 14.3, 14.4,
15.2.7

Owner’s Insurance

11.2

Owner’s Relationship with Subcontractors
1.12,5.2,5.3,54,9.6.4,9.10.2,14.2.2

Owner’s Right to Carry Out the Work

25,1422

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

2.4

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract

142,144

Ownership and Use of Drawings, Specifications
and Other Instruments of Service

1.1.1, 1.1.6, 1.1.7,1.5,2.3.6,3.2.2, 3.11, 3.17, 4 2.12,
5.3

Partial Occupancy or Use

9.6.6, 9.9

Patching, Cutting and

3.14,6.2.5

Patents

3.17

Payment, Applications for
4.2.5,73.9,9.2,93,94,95,9.6.3,97,9.8.5,9.10.1,
14.2.3,142.4,14.4.3

Payment, Certificates for

425,429, 93.3,94,9.5,9.6.1,9.6.6,9.7,9.10.1,
9.10.3,14.1.1.3,14.2.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Payment, Final

4.2.1,42.9,9.10,12.3, 1424, 14.4.3

Payment Bond, Performance Bond and
7.3.4.4,9.6.7,9.10.3, 11,1.2

Payments, Progress

9.3,9.6,9.8.5,9.10.3, 1423, 15.1.4
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
5.4.2,95.1.3,9.6.2,9.6.3,9.6.4,9.6.7,142.1.2
PCB

10.3.1

Performance Bond and Payment Bond
7.3.4.4,9.6.7,9.10.3, 11,12

Permits, Fees, Notices and Compliance with Laws
2.3.1,3.7,3.13,7.3.4.4,102.2

PERSONS AND PROPERTY, PROTECTION OF
10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
311,312,427

Progyress and Completion
422,82,9.8,99.1,14.1.4,15.1.4

Progress Payments

9.3,9.6, 9.8.5,9.10.3, 1423, 15.1.4

Project, Definition of

1.1.4

Project Representatives

4.2.10

Property Insurance

10.2.5,11.2

Proposal Requirements

1.11

PROTECTION OF PERSONS AND PROPERTY
10
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Regulations and Laws

1.5,2.3.2,3.2.3,3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1,
10.2.2,13.1,13.3,13.4.1, 13.4.2,13.5, 14, 15.2.8, 15.4
Rejection of Work

42.6,12.2.1

Releases and Waivers of Liens

9.3.1,9.102

Representations

3.2.1,3.5,3.12.6, 8.2.1,9.3.3,9.4.2, 9.5.1, 9.10.1
Representatives

2.1.1,3.1.1, 3.9,4.1.1,4.2.10, 13.2.1
Responsibility for Those Performing the Work
33.2,3.18,4.22,4.23,53,6.1.3,6.2,6.3,95.1, 10
Retainage

9.3.1,9.6.2,9.8.5,9.9.1,9.10.2,9.10.3

Review of Contract Documents and Field
Conditions by Contractor

3.2,3.12.7,6.1.3

Review of Contractor’s Submittals by Owner and
Architect -

3.10.1,3.10.2,3.11, 312, 4.2,5.2,6.1.3,9.2,9.8.2
Review of Shop Drawings, Product Data and Samples
by Contractor

3.12

Rights and Remedies
1.1.2,2.4,2.5,3.5,3.7.4,3.152,42.6,5.3,5.4, 6.1,
6.3,7.3.1,8.3,9.5.1,9.7,10.2.5, 10.3, 12.2.1, 12.2.2,
12.24,13.3, 14,154

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

10.2, 104

Safety Precautions and Programs
3.3.1,4.22,42.7,53,10.1,10.2, 104

Samples, Definition of

3.12.3

Samples, Shop Drawings, Product Data and
3.11, 3.12,4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2,9.3.1

Schedules, Construction

3.10,3.12.1,3.12.2,6.1.3, 15.1.6.2

Separate Contracts and Contractors
1.1.4,3.12.5,3.14.2,4.2.4,42.7,6,8.3.1,12.1.2
Separate Contractors, Definition of

6.1.1

Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples

3.11, 3.12,4.2.7

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
3.2.2,333,3.7.1,3.74,42,992,94.2,9.10.1, 134

Site Visits, Architect’s
3.74,422,429,94.2,95.1,9.9.2,9.10.1, 13 4
Special Inspections and Testing
42.6,12.2.1,13.4

Specifications, Definition of

1.1.6

Specifications

1.1.1,1.1.6,1.2.2, 1.5, 3.12.10, 3,17, 4.2.14
Statute of Limitations

15.1.2,15.4.1.1

Stopping the Work

222,2.4,9.7,103, 14.1

Stored Materials

6.2.1,9.3.2,10.2.1.2,10.24

Subcontractor, Definition of

5.1.1

SUBCONTRACTORS

5

Subcontractors, Work by

1.2.2,3.3.2,3.12.1, 3.18,4.2.3,5.2.3,5.3,5.4,9.3.1.2,
9.6.7

Subcontractual Relations
5.3,5.4,9.3.1.2,9.6,9.10,10.2.1, 14.1, 14.2.1
Submittals :
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,7.3.4,9.2, 93, 9.8,
9.9.1,9.10.2,9.10.3

Submittal Schedule

3.10.2,3.12.5,4.2.7

Subrogation, Waivers of

6.1.1,11.3

Substances, Hazardous

10.3

Substantial Completion
42.9,8.1.1,8.1.3,8.2.3,9.4.2,9.8,9.9.1,9.10.3,12.2,
15.1.2

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

233

Substitutions of Materials

34.2,35,73.8

Sub-subcontractor, Definition of

5.1.2

Subsurface Conditions

3.74

Successors and Assigns

13.2

Superintendent

3.9,10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,4.2.7,6.1.3,6.2.4,7.1.3,
73.4,82,83.1,94.2,10,12,14,15.1.4
Suppliers

1.5,3.12.1,4.24, 4.2.6,5.2.1,9.3,9.42,9.5.4, 9.6,
9.10.5,14.2.1
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Surety

5.4.1.2,9.6.8,9.8.5,9.10.2,9.10.3, 11.1.2, 14.2.2,
15.2.7

Surety, Consent of

9.8.5,9.10.2,9.10.3

Surveys

1.1.7,23.4

Suspension by the Owner for Convenience
14.3

Suspension of the Work

3.7.5,54.2,143

Suspension or Termination of the Contract
54.1.1, 14

Taxes

3.6,3.82.1,73.44

Termination by the Contractor
14.1,15.1.7

Termination by the Owner for Cause
5.4.1.1,14.2, 15.1.7

Termination by the Owner for Convenience
14.4

Termination of the Architect

233

Termination of the Contractor Employment
14.2.2

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.3,3.3.3,3.7.1,42.2,42,6,42.9,94.2,9.8.3,
9.9.2,9.10.1, 10.3.2, 12.2.1, 13.4

TIME

8

Time, Delays and Extensions of
324,3.74,523,72.1,73.1,7.4,83,9.5.1,9.7,
10.3.2,10.4, 14.3.2, 15.1.6, 15.2.5

Time Limits
2.1.2,22,2.5,32.2,3.10,3.11,3.12.5,3.15.1, 4.2,
5.2,53,54,624,73,74,82,92,9.3.1,93.3,94.1,
9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14, 15.1.2,
15.1.3,15.4

Time Limits on Claims

3.7.4,10.2.8, 15.1.2, 15.1.3

Title to Work

9.3.2,9.3.3

UNCOVERING AND CORRECTION OF WORK
12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.74,8.3.1,10.3

Unit Prices

7.33.2,9.1.2

Use of Documents

1.1.1,1.5,2.3.6,3.12.6,5.3

Use of Site

3.13,6.1.1,6.2.1

Values, Schedule of

9.2,9.3.1

Waiver of Claims by the Architect

13.3.2

Waiver of Claims by the Contractor
9.10.5,13.3.2, 15.1.7

Waiver of Claims by the Owner
9.9.3,9.103,9.10.4,12.2.2,1, 13.3.2, 14.2.4, 15.1.7
Waiver of Consequential Damages
14.2.4,15.1.7

Waiver of Liens

9.3,9.10.2,9.10.4

Waivers of Subrogation

6.1.1,11.3

Warranty i
3.5,42.9,9.3.3,9.84,99.1,9.10.2,9.10.4, 12.2.2,
15.1.2

Weather Delays

8.3,15.1.6.2

Work, Definition of

1.1.3

Written Consent
1.5.2,3.4.2,3.74,3.128,3.14.2,4.12,9.3.2,9.10.3,
13.2,13.3.2,154.42

Written Interpretations

42.11,4.2.12

Written Orders
1.1.1,2.4,3.9,7,822,12.1,12.2,13.4.2, 143.1
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ARTICLE 1 GENERAL PROVISIONS
§ 1.1 Basic Definitions
§ 1.1.1 The Contract Documents

s The Contract Documents are enumerated in the Agreement between the Owner and Contractor
(hereinafter the Agreement) and consist of the Agreement, Conditions of the Contract (General,
Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to execution of
the Contract, other documents listed in the Agreement, and Modifications issued after execution of the
Contract. ,

2 A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order,
(3) a Construction Change Directive, or (4) a written order for a minor change in the Work issued by the
Architect.

3 Unless specifically enumerated in the Agreement, the Contract Documents do not include the
advertisement or invitation to bid, Instructions to Bidders, sample forms, other information furnished
by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or portions
of Addenda relating to bidding or proposal requirements.

4 Any reference in this document to the Agreement between the Owner and Contractor, AIA Document
A101, or some abbreviated reference thereof, shall mean the AIA A101-2017, Standard Form of
Agreement Between Owner and Contractor, SCOSE Version.

5 Any reference in this document to the General Conditions of the Contract for Construction, AIA
Document A201, or some abbreviated reference thereof, shall mean the AIA A201-2017, General
Conditions of the Contract for Construction, SCOSE Version.

§ 1.1.2 The Contract

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the
Contractor.

§ 1.1.3 The Work

The term “Work” means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a patt of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or
a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Reserved

§ 1.1.9 Notice to Proceed
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The Notice to Proceed is a document issued by the Owner to the Contractor directing the Contractor to begin
prosecution of the Work in accordance with the requirements of the Contract Documents. The Notice to Proceed shall
fix the date on which the Contract Time will commence and establish the initial date of the Substantial Completion.

§ 1.1.10 State Engineer

“State Engineer” means the person holding the position as head of the State Engineer’s Office. The State Engineer’s
Office is created by S.C. Code Ann. § 11-35-830, and is sometimes referred to in the Contract Documents as “Office
of State Engineer” or “OSE.” The State Engineer is also the Chief Procurement Officer for Construction, sometimes
referred to in the Contract Documents as “CPOC”.

§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results. In the
event of patent ambiguities within or between parts of the Contract Documents, the Contractor shall 1) provide the
better quality or greater quantity of Work, or 2) comply with the more stringent requirement, either or both in
accordance with the Architect’s interpretation.

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or
unenforceable, such determination shall not impair or otherwise affect the validity, legality, or enforceability of the
remaining provision or parts of the provision of the Contract Documents, which shall remain in full force and effect as
if the unenforceable provision or part were deleted.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Worlk to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation

In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and articles
such as “the’” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service and retain all common law, statutory, and other reserved rights in their Instruments of Service,
including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and suppliers shall not own or claim a
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for other
purposes in connection with the Project is not to be construed as a violation of the Architect’s or Architect’s
consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not
use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work without
the specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to
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whotn the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier,
or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified
or registered mail, or by courier providing proof of delivery.

§ 1.6.3 Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement. Notice to Owner shall
be to the address provided in Section 8.2.2 of the Agreement. Either party may designate a different address for notice
by giving notice in accordance with Section 1.6.1.

§ 1.7 Digital Data Use and Transmission

The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation, including in digital form. The parties will use ATA Document E203™-2013, Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and
exchange of digital data.

§ 1.8 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing
the use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA
Document E203™-2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document
(G202™-2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s sole risk
and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building
information model, and each of their agents and employees.

ARTICLE 2 OWNER

§ 2.1 General

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization, except as
provided in Section 7.1.7. Except as otherwise provided in Section 4.2.1, the Architect does not have such authority.
The term “Owner” means the Owner or the Owner’s Representative noted in the Agreement.

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen (15) days after receipt of a written request,
information necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to S.C. Code
Ann, § 29-5-23,

§ 2.2 Reserved

§ 2.3 Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.3.2 The Owner shall retain a design professional lawfully licensed to practice, or an entity lawfully practicing, in
the jurisdiction where the Project is located. The person or entity is identified as the Architect in the Agreement and is
referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has
no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. Subject to the Contractot’s obligations, including those in
Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner pursuant to
this Section but shall exercise proper precautions relating to the safe performance of the Work.
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§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s
written request for such information or services. However, the Owner does not watrant the accuracy of any such
information requested by the Contractor that is not otherwise required of the Owner by the Contract Documents.
Neither the Owner nor the Architect shall be required to conduct investigations or to furnish the Contractor with any
information concerning subsurface characteristics or other conditions of the area where the Work is to be performed
beyond that which is provided in the Contract Documents,

§ 2.3.6 The Owner shall furnish the Contract Documents to the Contractor in digital format,

§ 2.4 Owner's Right to Stop the Work

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6.1.3. ‘

§ 2.5 Owner's Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default or
neglect, including but not limited to providing necessary resources, with diligence and promptness, the Owner may,
without prejudice to other remedies the Owner may have, correct such default or neglect. Such action by the Owner
and amounts charged to the Contractor are both subject to prior approval of the Architect and the Architect may,
pursuant to Section 9.5.1, withhold or nullify a Certificate for Payment in whole or in part, to the extent reasonably
necessary to reimburse the Owner for the reasonable cost of correcting such deficiencies, including Owner’s expenses
and compensation for the Architect’s additional services made necessary by such default, neglect, or failure. If current
and future payments are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. If
the Contractor disagrees with the actions of the Owner, or the amounts claimed as costs to the Owner, the Contractor
may file a Claim pursuant to Article 15.

ARTICLE 3 CONTRACTOR

§ 3.1 General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express
authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means the
Contractor or the Contractor’s Representative noted in the Agreement.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed, and correlated personal
observations with requirements of the Contract Documents.

A The Contractor acknowledges that it has investigated and satisfied itself as to the general and local
conditions which can affect the Work or its cost, including but not limited to (a) conditions bearing
upon transportation, disposal, handling, and storage of materials; (b) the availability of labor, water,
electric power, and roads; (c) uncertainties of weather, river stages, tides, or similar physical conditions
at the site; (d) the conformation and conditions of the ground; and (e) the character of equipment and
facilities needed preliminary to and during work performance.

2 The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity of
surface and subsurface materials or obstacles to be encountered insofar as this information is
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reasonably ascertainable from an inspection of the site, including all exploratory work done by the
Owner, as well as from the drawings and specifications made a part of this Contract,

3 Any failure of the Contractor to take the actions described and acknowledged in this Section will not
relieve the Contractor from responsibility for estimating properly the difficulty and cost of successfully
performing the Work, or for proceeding to successfully perform the Work without additional expense to
the Owner.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise
specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for
information in such form as the Architect may require.

' § 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from latent errors,
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes,
ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.2.5 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Architect for evaluating
and responding to the Contractor’s requests for information that are not prepared in accordance with the Contract
Documents or where the requested information is available to the Contractor from a careful study and comparison of
the Contract Documents, field conditions, other Owner-provided information, Contractor-prepared coordination
drawings, or prior Project correspondence or documentation.

§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences,
and procedutes, and for coordinating all portions of the Work under the Contract. If the Contract Documents give
specific instructions concerning construction means, methods, techniques, sequences, or procedures, the Contractor
shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, methods,
techniques, sequences, or procedures. If the Contractor determines that such means, methods, techniques, sequences
or procedures may not be safe, the Contractor shall give timely notice to the Owner and Architect, and shall propose
alternative means, methods, techniques, sequences, or procedures. The Architect shall evaluate the proposed
alternative solely for conformance with the design intent for the completed construction and provide its findings to the
Owner. Unless the Owner objects to the Contractor’s proposed alternative, the Contractor shall perform the Work
using its alternative means, methods, techniques, sequences, or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors,

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.,
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§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.,

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction
Change Directive.

§ 3.4.21 After the Contract has been executed, the Owner and Architect may consider requests for the substitution of
products in place of those specified. The Owner and Architect may, but are not obligated to, consider only those
substitution requests that are in full compliance with the conditions set forth in the General Requirements (Division 1
of the Specifications). By making requests for substitutions, the Contractor:
A represents that it has personally investigated the proposed substitute product and determined that it is
equal or superior in all respects to the product specified;
2 represents that it will provide the same warranty for the substitution as it would have provided for the
product specified;
3 certifies that the cost data presented is complete and includes all related costs for the substituted product
and for Work that must be performed or changes as a result of the substitution, except for the
Architect’s re-design costs, and waives all claims for additional costs related to the substitution that
subsequently become apparent;
4 agrees that it shall, if the substitution is approved, coordinate the installation of the accepted substitute,
making such changes as may be required for the Work to be complete in all respects; and
5 represents that the request includes a written representation identifying any potential effect the
substitution may have on Project’s achievement of a Sustainable Measure or the Sustainable Objective.

§ 3.4.2.2 The Owner shall be entitled to reimbursement from the Contractor for amounts paid to the Architect for
reviewing the Contractor’s proposed substitutions and making agreed-upon changes in the Drawings and
Specifications resulting from such substitutions.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.5Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects,
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or
equipment not conforming to these requirements shall be considered defective. Unless caused by the Contractor or a
subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect caused by abuse, alterations
to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear
and tear and normal usage. If required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind
and quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes

The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to
go into effect. The Contractor shall comply with the requirements of S.C Code Ann. Title 12, Chapter 8, regarding
withholding tax for nonresidents, employees, contractors and subcontractors.
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§ 3.7 Permits, Fees, Notices and Compliance with Laws

§ 3.7.1 Pursuant to S.C. Code Ann. § 10-1-180, no local general or specialty building permits are required for state
buildings. Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for all other
permits, fees, and licenses by government agencies necessary for proper execution and completion of the Work that
are customarily secured after execution of the Contract and legally required at the time bids are received or
negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.,

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical condmons
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly provide
notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days after first
observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect determines
that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required for,
performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum or
Contract Time, or both. Ifthe Architect determines that the conditions at the site are not materially different from those
indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect shall
promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s determination or
recommendation, that party may submit a Claim as provided in Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice,
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the
operations, The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all
required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances; and

3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect the difference between actual costs, as
documented by invoices, and the allowances under Section 3.8.2.1.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent, acceptable to the Owner, and necessary assistants
who shall be in attendance at the Project site during performance of the Work. The superintendent shall represent the
Contractor, and communications given to the superintendent shall be as binding as if given to the Contractor.
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§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Owner may
notify the Contractor, stating whether the Owner has reasonable objection to the proposed superintendent. Failure of
the Owner to provide notice within the 14-day period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner has made reasonable and
timely objection. The Contractor shall notify the Owner of any proposed change in the superintendent, including the
reason therefore, prior to making such change. The Contractor shall not change the superintendent without the
Owner’s consent, which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor's Construction and Submittal Schedules

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s
information a Contractor’s construction schedule for the Work. Subject to any additional requirements in the Contract
Documents, the schedule shall contain detail appropriate for the Project, including at a minimum (1) the date of
commencement of the Work, interim schedule milestone dates, and the date of Substantial Completion; (2).an
apportionment of the Work by construction activity; and (3) the time required for completion of each portion of the
Work. The schedule shall provide for the orderly progression of the Work to completion and shall not exceed time
limits current under the Contract Documents. The schedule shall be revised at appropriate intervals as required by the
conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current
submittal schedule, shall submit a submittal schedule for the Architect’s approval, The Architect’s approval shall not
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s
construction schedule, and (2) allow the Architect reasonable time to review submittals, If the Contractor fails to
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time
required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the
Owner and Architect.

§ 3.11 Documents and Samples at the Site

The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and
delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as
constructed.

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is
to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in
the Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review
by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not
expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required by
the Contract Documents may be returned by the Architect without action.
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§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the
Owner or of Separate Contractors,

.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall
accurately reflect actual conditions affecting the required layout of the fire sprinkler system. The fire
sprinkler contractor shall certify the accuracy of its shop drawings and submit the drawings and
hydraulic calculations to the Architect’s fire protection engineer (FPE) for review and approval.

2 TheFPE will review, approve, and submit to the Office of State Fire Marshal (OSFM) the fire sprinkler
shop drawings and FPE’s certification indicating the shop drawings and hydraulic calculations have
been reviewed and approved prior to OSFM review.

3 Unless authorized in writing by OSE, neither the Contractor nor subcontractor at any tier shall submit
the fire sprinkler shop drawings directly to OSFM.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and
coordinated the information contained within such submittals with the requirements of the Work and of the Contract
Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been
approved by the Architect.

§ 3.12,8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a
minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product
Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct speciﬁc attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, or similar submittals, to revisions other than those requested by the Architect on prev1ous submittals. In the
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Worlk or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities
for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon
the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The
Contractor shall cause such services or cettifications to be provided by an appropriately licensed design professional,
who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and whose
signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and other
submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or
certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted to
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the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services,
certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect
have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this
Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the
limited purpose of checking for conformance with information given and the design concept expressed in the Contract
Documents.

§ 3.12.10.2 The Contractor shall not be responsible for the adequacy of the performance and design criteria specified in
the Contract Documents.

§ 3.13 Use of Site

§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances,
codes, rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not
unreasonably encumber the site with materials or equipment.

§ 3.13.2 The Contractor and any entity for which the Contractor is responsible shall not erect any sign on the Project
site without the prior written consent of the Owner.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing
prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by
excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except
with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The
Contractor shall not unreasonably withhold, from the Owner ot a Separate Contractor, its consent to cutting or
otherwise altering the Work.

§ 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner
shall be entitled to reimbursement from the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever
located.

. § 317 Royalties, Patents and Copyrights
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall
not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a copyright or
patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the
information is promptly furnished to the Architect.

§ 3.18 Indemnification

§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner,
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses,
and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work,
provided that such claim, damage, loss, or expense s attributable to bodily injury, sickness, disease or death, or to
injury to or destruction of tangible property (other than the Work itself) including loss of use resulting therefrom, but
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only to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or
indirectly employed by them, or anyone for whose acts they may be liable, regardless of whether or not such claim,
damage, loss, or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to
negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as to a party or person
described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts, or other employee benefit acts.

ARTICLE 4 ARCHITECT

§ 4.1 General

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in
the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent
shall not be unreasonably withheld.

§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents. Any
reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable time” is
understood to mean no more than ten (10) days, unless otherwise specified in the Contract Documents or otherwise
agreed to by the parties.

§ 4.2.2 The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any,
and, at a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to
observe the progress and quality of the portion of the Work completed, and to determine in general if the Work
observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance with
the Contract Documents. However, the Architect will not be required to make exhaustive or continuous on-site
inspections to check the quality or quantity of the Work. The Architect will not have control over, charge of, or
responsibility for the construction means, methods, techniques, sequences or procedures, or for the safety precautions
and programs in connection with the Work, since these are solely the Contractor’s rights and responsibilities under the
Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the
portion of the Work completed, and promptly report to the Owner (1) deviations from the Contract Documents, (2)
deviations from the most recent construction schedule submitted by the Contractor, and (3) defects and deficiencies
observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the Work in
accordance with the requirements of the Contract Documents. The Architect will not have control over or charge of,
and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or employees, or
any other persons or entities performing portions of the Work.

§ 4.2.4 Communications

The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct
communications between the Owner and the Contractor otherwise relating to the Project. Communications by and
with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the
Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Work completed and correlated with the Contractor’s Applications
for Payment, the Architect will review and certify the amounts due the Contractor and will issue Certificates for
Payment in such amounts,
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§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers,
their agents or employees, or other persons or entities performing portions of the Work,

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such
as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the
obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of safety
precautions or ofany construction means, methods, techniques, sequences, or procedures. The Architect’s approval of
a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations
regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to

Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the
duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and
requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of such
request, the Architect will promptly provide the other party with a copy of the request. The Architect’s response to
such requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness,

§ 4.2,12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and
decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, and will not show
partiality to either. Except in the case of interpretations resulting in omissions, defects, or errors in the Instruments of
Service or perpetuating omissions, defects or errors in the Instruments of Service, the Architect will not be liable for
results of interpretations or decisions rendered in good faith. If either party disputes the Architect’s interpretation or
decision, that party may proceed as provided in Article 15. The Architect’s interpretations and decisions may be, but
need not be, accorded any deference in any review conducted pursuant to law or the Contract Documents.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents so as to
avoid delay to the construction of the Project. The Architect’s response to such requests will be made in writing with
reasonable promptness, If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications
in response to the requests for information. Any response to a request for information must be consistent with the
intent of, and reasonably inferable from, the Contract Documents and will be in writing or in the form of drawings.
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Unless issued pursuant to a Modification, supplemental Drawings or Specifications will not involve an adjustment to
the Contract Sum or Contract Time,

ARTICLE 5 SUBCONTRACTORS

§ 5.1 Definitions

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” does not
include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
a portion of the Work at the site. The term “Sub-subcontractor” is refetred to throughout the Contract Documents as if
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work

§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, within fourteen (14) days after posting of
the Notice of Intent to Award the Contract, shall notify the Owner and Architect of the persons or entities proposed for
each principal portion of the Work, including those who are to furnish materials or equipment fabricated to a special
design. Within 14 days of receipt of the information, the Owner may notify the Contractor whether the Owner has
reasonable objection to any such proposed person or entity. Failure of the Owner to provide notice within the 14-day
period shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable
and timely objection. The Owner shall not direct the Contractor to contract with any specific individual or entity for
supplies or services unless such supplies and services are necessary for completion of the Work and the specified
individual or entity is the only source of such supply or service.

§ 5.2.3 If the Owner has reasonable objection to a person or entity proposed by the Contractor, the Contractor shall
propose another to whom the Owner has no reasonable objection. If the proposed but rejected Subcontractor was
reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased by
the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before
commencement of the substitute Subcontractor’s Work, However, no increase in the Contract Sum or Contract Time
shall be allowed for such change unless the Contractor has acted promptly and responsively in submitting names as
required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner
makes reasonable objection to such substitution. The Contractor’s request for substitution must be made to the Owner
in writing, accompanied by supporting information.

§ 5.2.5 A Subcontractor identified in the Contractor’s Bid pursuant to the subcontractor listing requirements of Section
7 of the Bid Form may only be substituted in accordance with and as permitted by the provisions of S.C. Code Ann. §
11-35-3021. A proposed substitute for a listed subcontractor shall also be subject to the Ownet’s approval as set forth
in Section 5.2.3.

§ 5.2.6 A Contractor may substitute one prospective subcontractor for another, with the approval of the Owner as

follows:
A1 Ifthe Contractor requests the substitution, the Contractor is responsible for all costs associated with the
substitution,
2 Ifthe Owner requests the substitution, tHe Owner is responsible for any resulting increased costs to the
Contractor,

§ 5.3 Subcontractual Relations

§ 5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to
be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect.
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subconttacting thereof will not
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prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein, or in the
subcontract agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the
Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to
enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed
Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the
Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and
conditions of the proposed subcontract agreement that may be at variance with the Contract Documents.
Subcontractors will similarly make copies of applicable portions of such documents available to their respective
proposed Sub-subcontractors.

§ 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2, 3.5,
3.18,5.3,5.4,62.2,7.1.6,7.3.3,7.5,13.1,13.9,14.3,14.4, and 15.1.7.

§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to
exclude, Sections 13.2 and 13.5 and all of Article 15, except Section 15.1.7, of these General Conditions. In the place
of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract may
include Sections 13.2 and 13.5 and all of Article 15, except Section 15.1.7, of AIA Document A201-2007, Conditions
of the Contract, as originally issued by the American Institute of Architects.

§ 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor
incorporate the provisions of Section 5.3.1 as necessary to preserve and protect the rights of the Owner and the
Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the
subcontracting thereof will not prejudice such rights. The Contractor’s assurance shall be in the form of an affidavit or
in such other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with
copies of any ot all subcontracts or purchase orders.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor; and :
2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 dayé, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the
subcontract.

§ 5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor for
those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this conditional
assignment.

§ 5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work
assigned to the Owner in accordance with the Contract Documents.

§ 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s obligations
to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional assignment.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 Owner's Right to Perform Construction and to Award Separate Contracts

§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate
agreements. The Owner reserves the right to perform construction or operations related to the Project with the
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to
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those of this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of
subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on
the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each
separate Owner-Contractor Agreement,

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall patticipate with any
Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until
subsequently revised.

§ 6.1.4 Reserved

§ 6.2 Mutual Responsibility

§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the
Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly
notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate
Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the
Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall
constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed
construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible for
discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly
timed activities, damage to the Work or defective construction,

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 Owner's Right to Clean Up

If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction
Change Directive requires agreement by the Owner and Architect &nd may or may not be agreed to by the Contractor.
An order for a minor change in the Work may be issued by the Architect alone,
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§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order,
Construction Change Directive, or order for a minor change in the Work.

§ 7.1.4 If a change in the Work provides for an adjustment to the Contract Sum, the amount of such adjustment must be
computed and documented in writing. In order to facilitate evaluation of proposals or claims for increases and
decreases to the Contract Sum, all proposals or claims, except those so minor that their propriety can be seen by
inspection, shall be accompanied by a complete itemization of costs including labor, materials and subcontracts.
Labor and materials shall be itemized. Where major cost items are subcontracts, they shall be itemized also. The
amount of the adjustment must approximate the actual cost to the Contractor and all costs incurred by the Contractor
must be justifiably compared with prevailing industry standards. Except as provided in Section 7.1.5, all adjustments
to the Contract Sum shall be limited to job specific costs and shall not include indirect costs, home office overhead or
profit.

§ 7.1.5 The combined overhead and profit included in the total cost to the Owner for a change in the Work shall be
based on the following schedule:

A For the Contractor, for Work performed by the Contractor’s own forces, not to exceed seventeen (17%)
percent of the Contractor’s actual costs.

.2 For the Contractor, for Work performed by the Contractor’s Subcontractors, not to exceed ten (10%)
percent of each Subcontractor’s actual costs (not including the Subcontractor’s overhead and profit).

3 For each Subcontractor involved, for Work performed by that Subcontractor’s own forces, not to
exceed seventeen (17%) percent of the Subcontractor’s actual costs.

4 Cost to which overhead and profit isto be applied shall be determined in accordance with Section 7.3.4.

The percentages cited above shall be considered to include all indirect costs including, but not limited to field and
office managers, supervisors and assistants, incidental job burdens, small tools, and general ovethead allocations.

§ 7.1.6 The procedures described in Sections 7.1.4 and 7.1.5 shall be used to calculate any adjustment in the Contract
Sum, including without limitation an adjustment permitted under Articles 7, 9, 14, or 15.

§ 7.1.7 If a change in the Work requires an adjustment to the Contract Sum that exceeds the limits of the Owner’s
Construction Change Order Certification (reference Section 9.1.9 of the Agreement), then the Owner’s agreement is
not effective, and Work may not proceed until approved in writing by the OSE.

§ 7.1.8 Additional Work performed after the declaration of Substantial Completion must be approved by OSE, if
the Change Order exceeds the Owner’s Construction Change Order Certification.

§ 7.2 Change Orders
§ 7.21 A Change Order is a written instrument, using the OSE Construction Change Order form, prepared by the
Architect and signed by the Owner, Contractor, and Architect stating their agreement upon all of the following:
A The change in the Work;
2 The amount of the adjustment, if any, in the Contract Sum; and
3 The extent of the adjustment, if any, in the Contract Time.

Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the Work
that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or the
Contract Time,

§ 7.2.2 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change
Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the proposed
adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract Sum shall be prepared in
accordance with Section 7.1.4 and 7.1.5. The Owner’s request shall include any revisions to the Drawings or
Specifications necessary to define any changes in the Work. Within fourteen (14) days of receiving the request, the
Contractor shall submit the proposal to the Owner and Architect along with all documentation required by Section 7.5.

§ 7.2.3 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and shall
be prepared in accordance with Section 7.2.2. Ifthe Contractor requests a change to the Work that involves a revision
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to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditure associated with
the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by execution of a
Change Order.

§ 7.3 Construction Change Directives

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in
the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract
Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:
A Mutual acceptance of a lump sum if properly itemized and substantiating data is not available to permit
evaluation;
.2 Unit prices specified in the Contract Documents or subsequently agreed upon, subject to adjustment if
any, as provided in Section 9.1.2;
d  Cost and a percentage fee, calculated as described in Sections 7.1.4 and 7.1.5;
4 in another manner as the parties may agree; or
5  Asprovided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the adjustment on
the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in
case of an increase in the Contract Sum, an amount for overhead and profit as set forth in Section 7.1.5. In such case,
and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may prescribe, an
itemized accounting together with appropriate supporting data. Unless otherwise provided in the Contract Documents,
costs for the purposes of this Section 7.3.4 shall be limited to the following:
Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom,
workers’ compensation insurance, and other employee costs approved by the Architect;
2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or
consumed;
J  Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others; and
A4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly
related to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual cost including overhead and profit as confirmed by the Architect from the
Schedule of Values.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The
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Architect will make an interim determination for purposes of monthly certification for payment for those costs and
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be
issued for all or any part of a Construction Change Directive.

§ 7.4 Minor Changes in the Work

The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and
do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for
minor changes shall be in writing, If the Contractor believes that the proposed minor change in the Work will affect the
Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the
change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor change without
prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the Contractor waives any
adjustment to the Contract Sum or extension of the Contract Time.

§ 7.5 Pricing Data and Audit

§ 7.5.1 Cost or Pricing Data

Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a
Modification which exceeds $500,000 [Reference S.C. Code Ann. §§ 11-35-1830 and 11-35-2220, and SC Code Ann.
Reg 19-445.2120]. Contractor shall certify that, to the best of its knowledge and belief, the cost or pricing data
submitted is accurate, complete, and current as of a mutually determined specified date prior to the date of pricing the
Modification. Contractor’s price, including profit, shall be adjusted to exclude any significant sums by which such
price was increased because Contractor furnished cost or pricing data that was inaccurate, incomplete, or not current as
of the date specified by the parties. Notwithstanding Subparagraph 9.10.4, such adjustments may be made after final
payment to the Contractor.

§ 7.5.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers
would reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental;
and are verifiable. While they do not indicate the accuracy of the prospective contractor's judgment about estimated
future costs or projections, they do include the data forming the basis for that judgment. Cost or pricing data are more
than historical accounting data; they are all the facts that can be reasonably expected to contribute to the soundness of
estimates of future costs and to the validity of determinations of costs already incurred.

§ 7.5.3 Records Retention

As used in Section 7.5, the term "Records" means any books or records that relate to cost or pricing data of a Change
Order that Contractor is required to submit pursuant to Section 7.5.1. Contractor shall maintain records for three years
from the date of final payment, or longer if requested by the chief procurement officer. The Owner may audit
Contractot’s records at reasonable times and places.

ARTICLE 8 TIME

§ 8.1 Definitions

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement,
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

AIA Document A201°—-2017. Copyright© 1811, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1978, 1987, 1997, 2007, and 2017 by The American
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State EngineerVersion of AIA Document A201°-2017. 27
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, "A201," and "AlA

! Contract Documents” are registered trademarks and may not be used without permission. This document was created on  08/07/2026 18:28:13

underthe terms of AlA Documents on Demand® Order No. 500046929_2 s not for resale, is licensed for one-time use only, and may only be used in

accordance with the AIA Contract Documents® Documents-on-Demand — End User License Agreement. To report copyright violations, e-mail
docinfo@aiacontracts.com.

Init.



§ 8.2.2 The Contractor shall not knowingly commence the Work prior to the effective date of surety bonds and
insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 Delays and Extensions of Time

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progtess of the Work by (1) an act or neglect
of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work;
(3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented
in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay authorized by the
Owner pending dispute resolution; or (5) by other causes that the Contractor asserts, and the Architect determines,
Justify delay, then to the extent such delay will prevent the Contractor from achieving Substantial Completion within
the Contract Time, the Contract Time shall be extended for such reasonable time as the Architect may determine,
provided the delay:

A is not caused by the fault or negligence of the Contractor or a subcontractor at any tier, and

2 is not due to unusual delay in the delivery of supplies, machinery, equipment, or services when such
supplies, machinery, equipment, or services were obtainable from other sources in sufficient time for
the Contractor to meet the required delivery.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Atrticle 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the
Contract Documents,

ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 Contract Sum

§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values

§ 9.2.1 The Contractor shall submit a schedule of values to the Architect within ten (10) days of full execution of the
Agreement, allocating the entire Contract Sum to the various portions of the Work. The schedule of values shall be
prepared in the form, and supported by the data to substantiate its accuracy, required by the Architect. This schedule,
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment.
Any changes to the schedule of values shall be submitted to the Architect and supported by such data to substantiate its
accuracy as the Architect may require, and unless objected to by the Architect, shall be used as a basis for reviewing
the Contractor’s subsequent Applications for Payment.

§ 9.2.2 Asrequested by the Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown
for the Work for which each is responsible. The breakdown, being submitted on a uniform standardized format
approved by the Architect and Owner, shall be divided in detail, using convenient units, sufficient to accurately
determine the value of completed Work during the course of the Project. The Contractor shall update the schedule of
values as required by either the Architect or Owner as necessary to reflect:

A the description of Work (listing labor and material separately);

2 thetotal value of the Work;
3 the percent and value of the Work completed to date;
4 the percent and value of previous amounts billed; and
5 the current percent completed, and amount billed.
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§ 9.2.3 Any schedule of values or trade breakdown that fails to provide sufficient detail, is unbalanced, or exhibits
"front-loading" of the value of the Work shall be rejected. If a schedule of values or trade breakdown is used as the
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future Applications for
Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work.

§ 9.3 Applications for Payment

§ 9.3.1 Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in
accordance with the schedule of values, if required under Section 9.2, for completed portions of the Work. The
application shall be notarized, if required, and supported by all data substantiating the Contractor’s right to payment
that the Owner or Architect require (such as copies of requisitions, and releases and waivers of liens from
Subcontractors and suppliers), and shall reflect retainage as provided for in the Contract Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom
the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing, provided such materials or equipment will be subsequently incorporated in the Work. Payment
for materials and equipment stored on or off the site shall be conditioned upon compliance by the Contractor with
procedures satisfactory to the Owner to establish the Owner’s title to such materials and equipment or otherwise
protect the Owner’s interest, and shall include the costs of applicable insurance, storage, and transportation to the site,
for such materials and equipment stored off the site. The Contractor shall 1) protect such materials from diversion,
vandalism, thef, destruction, and damage, 2) mark such materials specifically for use on the Project, and 3) segregate
such materials from other materials at the storage facility. The Architect and the Owner shall have the right to make
inspections of the storage areas at any time.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor,
materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue
to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly
due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in
Section 9.5.1; or (3) withhold certification ofthe entire Application for Payment, and notify the Contractor and Owner
of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated in both the Application
for Payment and, if required to be submitted, the accompanying current construction schedule, the quality of the Work
is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount certified.
The foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents
upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the
Contract Documents prior to completion, and to specific qualifications expressed by the Architect. However, the
issuance of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or
continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction means,
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methods, techniques, sequences, or procedures; or (3) made examination to ascertain how or for what purpose the
Contractor has used money previously paid on account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Architect shall withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be
made. The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the
current construction schedule required by Section3.10.1. Ifthe Architect is unable to certify payment in the amount of
the Application, the Architect will notify the Contractor and Owner as provided in Section 9.4.1. If the Contractor and
Architect cannot agree on a revised amount, the Architect will promptly issue a Certificate for Payment for the amount
for which the Architect is able to make such representations to the Owner. The Architect may also withhold a
Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part of a
Certificate for Payment previously issued, to such extent as may be necessary in the Architect’s opinion to protect the
Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions described in
Section 3.3.2, because of

A defective Work not remedied;

2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security

acceptable to the Owner is provided by the Contractor;
3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials
or equipment;

4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
5 damage to the Owner or a Separate Contractor;
6  reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or
J  repeated failure to carry out the Work in accordance with the Contract Documents.

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in
whole or in part, that party may submit a Claim in accordance with Article 15. :

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously
withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application
for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 Pursuant to S.C. Ann. §§ 29-6-10 through 29-6-60, the Contractor shall pay each Subcontractor, no later than
seven days after receipt of payment from the Owner, the amount to which the Subcontractor is entitled, reflecting
percentages actually retained from payments to the Contractor on account of the Subcontractor’s portion of the Work.
The Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make
payments to Sub-subcontractors in a similar manner,

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account
of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work, If the Contractor
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers
to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or
to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.
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§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2,
9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be
held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both,
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require
money to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary
liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of
punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any
tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against
which the lien or other claim for payment has been asserted.

§ 9.7 Failure of Payment _

Ifthe Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within seven
days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within
seven days after the time established in the Contract Documents, the amount certified by the Architect or awarded by
final dispute resolution order, then the Contractor may, upon seven additional days’ notice to the Owner and Architect,
stop the Work until payment of the amount owing has been received. The Contract Time shall be extended
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of
shutdown, delay and start-up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy o utilize the Work for
its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive written
list of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter
the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect, the Owner, and any other party the Architect or the Owner
choose, will make an inspection on a date and at a time mutually agrecable to determine whether the Work or
designated portion thereof is substantially complete. The Contractor shall furnish access for the inspection and testing
as provided in this Contract. The inspection shall include a demonstration by the Contractor that all equipment,
systems and operable components of the Work function properly and in accordance with the Contract Documents.

A4 Ifthe Architect’s inspection discloses any item, whether or not included on the Contractor’s list, which
is not sufficiently complete in accordance with the Contract Documents so that the Owner can occupy
or utilize the Work or designated portion thereof for its intended use, the Contractor shall, before
issuance of the Certificate of Substantial Completion, complete or correct such item upon notification
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the
Architect to determine Substantial Completion.

.2 If more than one Substantial Completion inspection is required, the Contractor shall reimburse the
Owner for all costs of re-inspections or, at the Owner’s option, the costs may be deducted from
payments due to the Contractor.

3 Representatives of the State Fire Marshal’s Office and other authorities having jurisdiction may be
present at the Substantial Completion inspection or otherwise inspect the completed Work and advise
the Owner whether the Work meets their respective requirements for the Project.
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§ 9.8.4 When the Work or designated portion thereof'is substantially complete, the Architect will prepare a Certificate
of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time
within which the Contractor shall finish all items on the list accompanying the Certificate, Warranties required by the
Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof
unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner for its written acceptance of
responsibilities assigned in the Certificate and a copy of the signed Certificate shall be delivered to the Contractor.
Upon such acceptance, the Owner shall make payment of retainage applying to the Work or designated portion
thereof. Such payment shall be adjusted for Work that is incomplete or not in accordance with the requirements of the
Contract Documents,

§ 9.8.6 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is safe
to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy inspection by OSE. The Owner,

Architect, and Contractor shall be present at OSE’s inspection. Upon verifying that the Work or a portion of the Work
is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial Certificate of Occupancy.

§ 9.8.7 The Owner may not occupy the Work until all required occupahcy permits, if any, have been issued and
delivered to the Owner.

§ 9.9 Partial Occupancy or Use

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to
by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use
may commence whether or not the portion is substantially complete, provided the Owner and Contractor have
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance,
heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of
the Work and commencement of warranties required by the Contract Documents. When the Contractor considers a
portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under
Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of
the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no
agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment

§ 9.10.1 Unless the parties agree otherwise in the Certlﬁcate of Substantial Completlon the Contractor shall achieve
Final Completion within thirty days after Substantial Completion. Upon receipt of the Contractor’s notice that the
Work is ready for final inspection and acceptance and upon receipt of a final Application for Payment, the Architect,
the Owner, and any other party the Architect or the Owner choose will make an inspection on a date and at a time
mutually agreeable. When the Architect finds the Work acceptable under the Contract Documents and the Contract
fully performed, the Architect will promptly issue a final Certificate for Payment stating that to the best of the
Architect’s knowledge, information and belief, and on the basis of the Architect’s on-site visits and inspections, the
Work has been completed in accordance with the Contract Documents and that the entire balance found to be due the
Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for Payment will
constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being
entitled to final payment have been fulfilled.

1 Ifmore than one Final Completion inspection is required, the Contractor shall reimburse the Owner for
all costs of re-inspections or, at the Owner’s option, the costs may be deducted from payments due to
the Contractor.

2  Ifthe Contractor does not achieve Final Completion within thirty days after Substantial Completion or
the timeframe agreed to by the parties in the Certificate of Substantial Completion, whichever is
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greater, the Contractor shall be responsible for any additional Architectural fees resulting from the
delay.

3 IfOSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall
atrange for a representative of OSE to participate in the Final Completion inspection.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to
the Architect:

N an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the
Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts
withheld by Owner) have been paid or otherwise satisfied,

2 acertificate evidencing that insurance required by the Contract Documents to remain in force after final
payment is currently in effect,

3 awritten statement that the Contractor knows of no reason that the insurance will not be renewable to
cover the period required by the Contract Documents,

A consent of surety, if any, to final payment,

5 documentation of any special warranties, such as manufacturers’ warranties or specific Subcontractor
warranties,

6  ifrequired by the Owner, other data establishing payment or satisfaction of obligations, such as receipts
and releases and waivers of liens, claims, security interests, or encumbrances arising out of the
Contract, to the extent and in such form as may be designated by the Owner,

. required Training Manuals,

8 equipment Operations and Maintenance Manuals,

9 any certificates of testing, inspection or approval required by the Contract Documents and not
previously provided, and

10. one copy of the Documents required by Section 3.11.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of
the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract,
make payment of the balance due for that portion of the Work fully completed, cotrected, and accepted. If the
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for that
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to
certification of such payment, Such payment shall be made under terms and conditions governing final payment,
except that it shall not constitute a waiver of Claims.
§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from

A liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;

2  failure of the Work to comply with the requirements of the Contract Documents;

3 terms of special warranties required by the Contract Documents; or

A audits performed by the Owner, if permitted by the Contract Documents, after final payment.
§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
claims by that payee except those specific claims in stated amounts that have been previously made in writing and
identified by that payee as unsettled at the time of final Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in
connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury, or loss to
A employees on the Work and other persons who may be affected thereby;
.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and
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.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures, and utilities not designated for removal, relocation, or replacement in the course of
construction,

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of
the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of propetly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to
the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the
Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance which
was not discoverable as provided in Section 3.2.1 and not addressed in the Contract Documents, and if reasonable
precautions will be inadequate to prevent foreseeable bodily injury or death to persons or serious loss to real or
personal property resulting from such a material or substance encountered on the site by the Contractor, the Contractor
shall, upon recognizing the condition, immediately stop Work in the affected area and notify the Owner and Architect
of the condition. Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances
subject to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the S.C.
Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S. Nuclear
Regulatory Commission. :

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify
the presence or absence of the material or substance reported by the Contractor and, in the event such material or
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons
or entities who are to perform tests verifying the presence or absence of the material or substance or who are to
perform the task of removal or safe containment of the material or substance. The Contractor and the Architect will

AlA Document A201°-2017. Copyright© 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A2042-2017. 34
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The "American Instiiute of Architects,” “AIA,” the AIA Logo, "A201," and “AlA

I Contract Documents” are registered trademarks and may not be used without permission. This document was created on ~ 05/07/2026 18:28:13

under the terms of AlA Documents on Demand® Order No. 500046929_2 , is not for resale, is licensed for one-time use only, and may only be used in

accordance with the AlA Contract Documents® Documents-on-Demand - End User License Agreement, To report copyright violations, e-mail
docinfo@alacontracts.com.

Init.



promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities
proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the
Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection.
When the material or substance has been rendered harmless, Work in the affected area shall resume upon written
agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the
Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs of shutdown, delay, and
start-up. In the absence of agreement, the Architect will make an interim determination regarding any delay or impact
on the Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on the
same basis as a Change Order, subject to the rights of either party to disagree and assert a Claim in accordance with
Article 15.

§ 10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of the
Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental authority or as
evidenced by a written report to both the Owner and the Contractor, which is prepared by an environmental engineer
reasonably satisfactory to both the Owner and the Contractor.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner
shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of
the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 In addition to its obligations under Section 3.18, the Contractor shall reimburse the Owner for the cost and
expense the Owner incurs (1) for remediation of hazardous materials or substances the Contractor brings to the site
and negligently handles, or (2) where the Contractor fails to perform its obligations under Section 10.3.1, except to the
extent that the cost and expense are due to the Owner’s fault or negligence.

§ 10.3.6 Reserved

§ 10.4 Emergencies

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be determined as provided in Article 15 and Article 7. The Contractor shall
immediately give the Owner and Architect notice of the emergency. This initial notice may be oral followed within
five (5) days by a written notice setting forth the nature and scope of the emergency. Within fourteen (14) days of the
start of the emergency, the Contractor shall give the Architect a written estimate of the cost and probable effect of
delay on the progress of the Work.

ARTICLE 11 INSURANCE AND BONDS

§ 11.1 Contractor’s Insurance and Bonds

§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s
commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.

§ 11.1.4 Failure to Purchase Required Property Insurance. If the Contractor fails to purchase and maintain the required
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the
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Contract Documents, the Contractor shall inform the Owner in writing prior to commencement of the Work, Upon
receipt of notice from the Contractor, the Owner may delay commencement of the Work and may obtain insurance that
will protect the interests of the Owner in the Work. When the failure to provide coverage has been cured or resolved,
the Contract Sum and Contract Time shall not be equitably adjusted. In the event the Contractor fails to procure
coverage, the Contractor waives all rights against the Owner to the extent the loss to the Contractor (including
Subcontractors and Sub-subcontractors) would have been covered by the insurance to have been procured by the
Contractor. The cost of the insurance shall be charged to the Contractor by a Change Order. If the Contractor does not
provide written notice, and the Owner is damaged by the failure or neglect of the Contractor to purchase or maintain
the required insurance, the Contractor shall reimburse the Owner for all reasonable costs and damages attributable
thereto.

§ 11.1.5 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by
the Contract Documents, the Contractor shall provide notice to the Owner and all additional insureds of such
impending or actual cancellation or expiration, Unless the lapse in coverage arises from an act or omission of the
Owner: (1) the Owner, upon receipt of notice from the Contractor, shall have the right to stop the Work until the lapse
in coverage has been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the
Contract Time and Contract Sum shall not be equitably adjusted; and (3) the Contractor waives all rights against the
Owner to the extent any loss to the Contractor, Subcontractors, and Sub-subcontractors would have been covered by
the insurance had it not expired or been cancelled. If the Owner purchases replacement coverage, the cost of the
insurance shall be charged to the Contractor by an appropriate Change Order. The furnishing of notice by the
Contractor shall not relieve the Contractor of any contractual obligation to provide any required coverage.

§ 11.2 Owner’'s Insurance

§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.

§ 11.2.2 Reserved
§ 11.2.3 Reserved

§ 11.3 Waivers of Subrogation

§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors,
sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3)
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages
caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by the
Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such
insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals
and entities identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and
sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive
claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be
effective as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification,”
contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly,
or (3) whether or not the person or entity had an insurable interest in the damaged property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the
Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate
property insurance.

§ 11.3.3 Limitation on the Owner’s Waiver of Subrogation
South Carolina law prohibits the State from indemnifying a private party. Accordingly, and notwithstanding anything
in the Agreement to the contrary, including but not limited to Sections 11.3.1, 11.3.2. and 11.4, the Owner cannot and
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does not waive subrogation to the extent any losses are covered by insurance provided by the South Carolina Insurance
Reserve Fund.

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance

The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to
fire or other hazards however caused.

§ 11.5 Adjustment and Settlement of Insured Loss

§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Contractors as
fiduciary and made payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to
requirements of any applicable mortgagee clause and of Section 11.5.2. The Contractor shall pay the Architect and
Owner their just shares of insurance proceeds received by the Contractor, and by appropriate agreements the Architect
and Owner shall make payments to their consultants and separate contractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Contractor shall notify the Owner of the terms of the proposed
settlement as well as the proposed allocation of the insurance proceeds. The Owner shall have 14 days from receipt of
notice to object to the proposed settlement or allocation of the proceeds. If the Owner does not object, the Contractor
shall settle the loss and the Owner shall be bound by the settlement and allocation. Upon receipt, the Contractor shall
deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if no other
agreement is made or the Owner does not terminate the Contract for convenience, the Owner and Contractor shall
execute a Change Order for reconstruction of the damaged or destroyed Worl in the amount allocated for that purpose.
If the Owner timely objects to either the terms of the proposed settlement or the allocation of the proceeds, the
Contractor may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising out of the
settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any dispute, the
Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed Work.

§ 11.5.3 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured
loss, give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged against
proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, which the
Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after such loss no
other special agreement is made and unless the Owner terminates the Contract for convenience, replacement of
damaged property shall be performed by the Contractor. :

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 Uncovering of Work

§ 12.1.1 If a portion of the Work is covered contrary to the requirements specifically expressed in the Contract
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the Project,
it must, upon demand ofthe Architect or authority having jurisdiction, be uncovered for observation/inspection and be
replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 Ifa portion of the Work has been covered that the Architect has not specifically requested to examine prior to
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the
Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense unless
the condition was caused by the Owner or a Separate Contractor in which event the Owner shall be responsible for
payment of such costs.

§ 12.2 Correction of Work

§ 12.2.1 Before Substantial Completion

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the
Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed.
Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and
replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the
Contractor’s expense.
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A If the Contractor, a Subcontractor, or anyone for whom either is responsible, uses or damages any
portion of the Work, including, without limitation, mechanical, electrical, plumbing, and other
building systems, machinery, equipment, or other mechanical device, the Contractor shall cause
such item to be restored to "like new" condition at no expense to the Owner.

§ 12.2.2 After Substantial Completion

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it
promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a
written acceptance of such condition. The Owner shall give such notice prompitly after discovery of the condition.
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor. If the
Contractor fails to correct nonconforming Work within a reasonable time during that period after receipt of notice
from the Owner or Architect, the Owner may correct it in accordance with Section 2.5,

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the petiod of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2 unless otherwise provided in the Contract Documents.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that
is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s
liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEOUS PROVISIONS

§ 13.1 Governing Law

§ 13.1.1 The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of
the parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of
South Carolina, except its choice of law rules.

§ 13.1.2 This Contract is formed pursuant to and governed by the South Carolina Consolidated Procurement Code and
is deemed to incorporate all applicable provisions thereof and the ensuing regulations.

§ 13.2 Successors and Assigns

The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal representatives
to covenants, agreements, and obligations contained in the Contract Documents. Neither party to the Contract shall
assign the Contract as a whole, or in part, without written consent of the other and then only in accordance with and as
permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as amended. If either party attempts
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to malke an assignment without such consent, that party shall nevertheless remain legally responsible for all
obligations under the Contract.

§ 13.3 Rights and Remedies

§ 13.3.1 Unless expressly provided otherwise, duties and obligations imposed by the Contract Documents and rights
and remedies available thereunder shall be in addition to and not a limitation of duties, obligations, rights, and
remedies otherwise imposed or available by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.3.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond the
termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation,
rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses:

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;
3.5 Warranty

317  Royalties, Patents and Copyrights

3.18  Indemnification

7.5 Pricing Data and Audit

A.3.2.2 Contractor's Liability Insurance (A101, Exhibit A)
A35 Performance and Payment Bond (A101, Exhibit A)
15.1.7 Claims for Listed Damages

15.1.8 Waiver of Claims Against the Architect

156  Dispute Resolution

15.6.5 Service of Process

§ 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Owner and
Architect timely notice of when and where tests and inspections are to be made so that they may be present for such
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until after
bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or
approvals where building codes or applicable laws or regulations so require.

A Inspection, Special Inspections, and testing requirements, if any, as required by the ICC seties of
Building Codes shall be purchased by the Owner.

2 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the
Owner whenever the Contractor schedules an inspection. Contractor shall be responsible for the cost of
inspections scheduled and conducted without the Owner’s knowledge and for any increase in the cost of
inspections resulting from the inefficient scheduling of inspections.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or
approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Owner and Architect
of when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such
costs, except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by
such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall
be at the Contractor’s expense and shall be deducted from future Applications of Payment.
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§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals requited by the Contract Documents, the
Architect will do so promptly and, where practicable, at the normal place of testing,

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.5 Interest

Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the extent
allowed by S.C. Code Ann. §§ 29-6-10 through 29-6-60. Amounts due to the Owner shall bear interest at the rate of
one percent a month or a pro rata fraction thereof on the unpaid balance as may be due.

§ 13.6 Procurement of Materials by Owner

The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and
equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon delivery, be
responsible for the storage, protection, proper installation, and preservation of such Owner purchased items, if any,
as if the Contractor were the original purchaser. The Contract Sum includes, without limitation, all costs and
expenses in connection with delivery, storage, insurance, installation, and testing of items covered in any assigned
purchase orders or agreements. Unless the Contract Documents specifically provide otherwise, all Contractor
warranty of workmanship and correction of the Worlk obligations under the Contract Documents shall apply to the
Contractor’s installation of and modifications to any Owner purchased items.

§ 13.7 Interpretation of Building Codes

As required by S.C. Code Ann. § 10-1-180, OSE shall determine the enforcement and interpretation of all building
codes and referenced standards on state buildings. The Contractor shall refer any questions, comments, or directives
from local officials to the Owner and OSE for resolution.

§ 13.8 Reserved

§ 13.9 lllegal Immigration

Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the South
Carolina Code of Laws and agrees to provide to the State upon request any documentation required to establish either:
(a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-subcontractors; or (b) that
Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, Chapter 14. Pursuant to
Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or fraudulent document, statement, or
report pursuant to this chapter is guilty of a felony and, upon conviction, must be fined within the discretion of the
court or imprisoned for not more than five years, or both." Contractor agrees to include in any contracts with its
subcontractor’s language requiring its subcontractors to (a) comply with the applicable requirements of Title 8,
Chapter 14, and (b) include in their contracts with the sub-subcontractor’s language requiring the sub-subcontractors
to comply with the applicable requirements of Title 8, Chapter 14. (An overview is available at

WWW, procuremeit.sc.gov)

§ 13.10 Drug-Free Workplace

The Contractor must comply with the Drug-Free Workplace Act, S.C. Code Ann. §§ 44-107-10, et seq. The Contractor
certifies to the Owner that Contractor will provide a Drug-Free Workplace, as defined by S.C. Code Ann. §
44-107-20(1).

§ 13.11 False Claims

According to S.C. Code Ann, § 16-13-240, "a person who by false pretense or representation obtains the signature of a
person to a written instrument or obtains from another person any chattel, money, valuable security, or other propetty,
real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime.
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§ 13.12 Prohibited Acts

It is unlawful for a person charged with disbursements of state funds appropriated by the General Assembly to exceed
the amounts and purposes stated in the appropriations. (§ 11-9-20) It is unlawful for an authorized public officer to
enter into a contract for a purpose in which the sum is in excess of the amount appropriated for that purpose. It is
unlawful for an authorized public officer to divert or appropriate the funds arising from any tax levied and collected for
any one fiscal year to the payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40)

§ 13.13 Open Trade (Jun 2015)

During the contract term, including any renewals or extensions, Contractor will not engage in the boycott of a person
or an entity based in or doing business with a jurisdiction with whom South Carolina can enjoy open trade, as defined
in S.C. Code Ann. § 11-35-5300.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT

§ 14.1 Termination by the Contractor

§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days through
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons
or entities performing portions of the Work, for any of the following reasons:

A Issuance of an order of a court or other public authority having jurisdiction that requires substantially
all Work to be stopped; or

2 An act of government, such as a declaration of national emergency, that requires all Work to be
stopped;

3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made
payment on a Certificate for Payment within the time stated in the Contract Documents and the
Contractor has stopped work in accordance with Section 9.7.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work,
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute
in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any
365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice
to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well as
reasonable overhead and profit, and costs incurred by reason of such termination,

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions
of the Work because the Owner has persistently failed to fulfill the Owner’s obligations under the Contract Documents
with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days’ notice
to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or otherwise
fails to prosecute the Work, or any separable part of the Work, with the diligence, resources and skill
that will ensure its completion within the time specified in the Contract Documents, including any
authorized adjustments;
2 fails to make payment to Subcontractors or suppliers in accordance with the Contract Documents and
the respective agreements between the Contractor and the Subcontractors or suppliers;
3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
A otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, the Owner may, without prejudice to any other
rights or remedies of the Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice,
terminate employment of the Contractor and may, subject to any prior rights of the surety:
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A Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;

2 Accept assignment of subcontracts pursuant to Section 5.4; and

3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred
by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case

*may be, shall be certified by the Architect, upon application, and this obligation for payment shall survive termination
of the Contract,

§ 14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under Section
14.2.1, or that the Contractor’s default was excusable, or that the termination for cause was affected by any other error,
then Owner and Contractor agree that the termination shall be conclusively deemed to be one for the convenience of
the Owner, and the rights and obligations of the parties shall be the same as if the termination had been issued for in
Section 14.4.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay, or interruption under Section 14.3.1. No adjustment shall be made to the extent

A that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause

for which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience

§ 14.41 The Owner may, at any time, terminate the Contract in whole or in part for the Owner’s convenience and
without cause. The Owner shall give notice of the termination to the Contractor specifying the part of the Contract
terminated and when termination becomes effective.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall
1 cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders; and
4 complete the performance of the Work not terminated, if any.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work
properly executed; costs incurred by reason of the termination, including costs aftributable to termination of
Subcontracts; and any other adjustments otherwise set forth in the Agreement.

§ 14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall not
(i) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the Owner
beyond what it would have been if the subcontract had contained an appropriate clause.

§ 14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in
whole or in part by amending the notice of termination if it has been determined that:
A the termination was due to withdrawal of funding by the General Assembly, Governor, or State Fiscal
Accountability Authority or the need to divert project funds to respond to an emergency as defined by
Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended;
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.2 funding for the reinstated portion of the Work has been restored;
3 circumstances clearly indicate a requirement for the terminated Work; and
4 reinstatement of the terminated work is advantageous to the Owner.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 Claims

§ 15.1.1 Definition

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the
Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other disputes
and matters in question between the Owner and Contractor arising out of or relating to the Contract. A voucher,
invoice, payment application or other routine request for payment that is not in dispute when submitted is not a Claim
under this definition. The responsibility to substantiate Claims shall rest with the party making the Claim. This Section
15.1.1 does not require the Owner to file a Claim in order to impose liquidated damages in accordance with the
Contract Documents.

§ 15.1.2 Reserved

§ 15.1.3 Notice of Claims

§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party and to the Architect. Such notice shall include sufficient information to advise the Architect and other party
of the circumstances giving rise to the Claim, the specific contractual adjustment or relief requested and the basis of
such request. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after occurrence of the
event giving rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the
Claim, whichever is later except as stated for adverse weather days in Section 15.1.6.2. By failing to give written
notice of a Claim within the time required by this Section, a party expressly waives its Claim.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party. In such event, no decision by the Architect is required.

§ 15.1.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except
as otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently with
performance of the Contract and the Owner shall continue to make payments in accordance with the Contract
Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Architect’s decision, subject
to the right of either party to proceed in accordance with this Article 15. The Architect will issue Certificates for
Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost

If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not
required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary. Claims for an increase in the
Contract Time shall be based on one additional calendar day for each full calendar day that the Contractor is prevented
from working,.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated, and had an adverse effect on the scheduled construction.

A4 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of
performance of the Work, as documented in the Contractor's job site log.
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2 Tor the purpose of this Contract, a total of five (5) days per calendar month (non-cumulative) shall be
anticipated as "adverse weather" at the job site, and such time will not be considered justification for an
extension of time. If, in any month, adverse weather develops beyond the five (5) days, the Contractor
shall be allowed to claim additional days to compensate for the excess weather delays only to the extent
of the impact on the approved construction schedule and days the Contractor was already scheduled to
work. The remedy for this condition is for an extension of time only and is exclusive of all other rights
and remedies available under the Contract Documents or imposed or available by law.

3 The Contractor shall submit monthly with their pay application all Claims for adverse weather
conditions that occurred during the previous month. The Architect shall review each monthly submittal
in accordance with Section 15.5 and inform the Contractor and the Owner promptly of its evaluation.
Approved days shall be included in the next Change Order issued by the Architect. -Adverse weather
conditions not claimed within the time limits of this Subparagraph shall be considered to be waived by
the Contractor. Claims will not be allowed for adverse weather days that occur after the scheduled
(original or adjusted) date of Substantial Completion,

§ 15.1.6.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the basis for the
Claim, the date upon which each cause of delay began to affect the progress of the Work, the date upon which each
cause of delay ceased to affect the progress ofthe work, and the number of days increase in the Contract Time claimed
as a consequence of each such cause of delay. The Contractor shall provide such supporting documentation as the
Owner may require including, where appropriate, a revised construction schedule indicating all the activities affected
by the circumstances forming the basis of the Claim.

§ 15.1.6.4 The Contractor shall not be entitled to a separate increase in the Contract Time for each one of the number of
causes of delay which may have concurrent or interrelated effects on the progress of the Work, or for concurrent
delays due to the fault of the Contractor.

§ 15.1.7 Claims for Listed Damages

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good
faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising out of or
relating to this Contract,

§ 15.1.7.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) costs
suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent allowed
by Section 13.5 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting from lost
productivity or efficiency.

§ 15.1.7.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v)
attorney's fees, (vi) any interest, except to the extent allowed by Section 13.5 (Interest); (vii) unamortized equipment
costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as against the
Owner. Without limitation, this mutual waiver is applicable to all damages due to either party’s termination in
accordance with Article 14,

§ 15.1.7.3 Nothing contained in this Section shall be deemed to preclude an award of liquidated damages, when
applicable, in accordance with the requirements of the Contract Documents. This mutual waiver is not applicable to
amounts due or obligations under Section 3.18 (Indemnification).

§ 15.1.8 Waiver of Claims Against the Architect

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good
faith and fair dealing, the Contractor waives all claims against the Architect and any other design professionals who
provide design and/or project management services to the Owner, either directly or as independent contractors or
subcontractors to the Architect, for listed damages arising out of or relating to this Contract. The listed damages are (i)
lost revenue and profit, (ii) losses resulting from injury to business or reputation, (iii) additional or escalated overhead
and administration expenses, (iv) additional financing costs, (v) attorney's fees, (vi) any interest; (vii) unamortized
equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as
against the Owner. This mutual waiver is not applicable to amounts due or obligations under Section 3.18
(Indemnification).
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§ 15.2 Reserved
§ 15.3 Reserved
§ 15.4 Reserved

§ 15.5 Claim and Disputes - Duty of Cooperation, Notice, and Architects Initial Decision

§ 15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or
minimize Claims. To further this goal, Contractor and Owner agree to communicate regularly with each other and the
Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed may cause
loss, delay, and/or disruption of the Work. If Claims do arise, Contractor and Owner each commit to resolving such
Claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays, and distuptions to
the Work.

§ 15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as a
condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment,
unless 30 days have passed after the Claim has been referred to the Architect with no decision having been rendered, or
after all the Architect’s requests for additional supporting data have been answered, whichever is later. The Architect
will not address Claims between the Contractor and persons or entities other than the Owner.

§ 15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional
supporting data from the claimant or a response with supporting data from the other party or (2) render an initial
decision in accordance with Section 15.5.5.

§ 15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data, such
party shall respond, within ten days after receipt of such request, and shall either (1) provide a response on the
requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or (3) advise
the Architect that all supporting data has already been provided. Upon receipt of the response or supporting data, the
Architect will render an initial decision in accordance with Section 15.5.5.

§ 15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying the
parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the initial decision to
the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4 or within
such longer period as may be mutually agreeable to the parties. If the parties accept the initial decision, the Architect
shall prepare a Change Order with appropriate supporting documentation for the review and approval of the parties
and the Office of State Engineer. If either the Contractor, Owner, or both, disagree with the initial decision, the
Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of Section 15.6.

§ 15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any,
of the nature and amount of the Claim. Ifthe Claim relates to a possibility of a Contractor’s default, the Owner may,
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.6 Dispute Resolution

§ 15.6.1 If a Claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall attempt
to resolve the dispute at the field level through discussions between Contractor’s Representative and Owner’s
Representative. If a dispute cannot be resolved through Contractor’s Representative and Owner’s Representative, then
the Contractor’s Senior Representative and the Owner’s Senior Representative, upon the request of either party, shall
meet as soon as conveniently possible, but in no case later than twenty-one (21) days after such a request is made, to
attempt to resolve such dispute. Prior to any meetings between the Senior Representatives, the parties will exchange
relevant information that will assist the parties in resolving their dispute. The meetings required by this Section are a
condition precedent to resolution pursuant to Section 15.6.2.

§ 15.6.2If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine that
the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party may
submit the dispute by written request to South Carolina’s Chief Procurement Officer for Construction (CPOC).
Except as otherwise provided in Article 15, all Claims, or controversies relating to the Contract shall be resolved
exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter 35, Atticle 17 of the
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South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common Pleas for, or in the
absence of jurisdiction a federal court located in, Richland County, State of South Carolina. Contractor agrees that any
act by the State regarding the Contract is not a waiver of either the State’s sovereign immunity or the State’s immunity
under the Eleventh Amendment of the United States Constitution.

§ 15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in
non-binding mediation to resolve the Claim. Ifthe Claim is governed by Title 11, Chapter 35, Article 17 ofthe South
Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shall appoint a
mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of the
parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association (“AAA”)
pursuant to its Construction Industry Mediation Rules. The mediation will be governed by and conducted pursuant to
a mediation agreement negotiated by the parties or, if the parties cannot so agree, by procedures established by the
mediator,

§ 15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate
proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and
15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period of
limitation or repose.

§ 15.6.5 Service of Process

Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of any
Claims, or controversies relating to the Contract; for any court action in connection therewith; or for the entry of
judgment on any award made, may be served on Contractor by certified mail (return receipt requested) addressed to
Contractor at the address provided for the Contractor’s Senior Representative or by personal service or by any other
manner that is permitted by law, in or outside South Carolina. Notice by certified mail is deemed duly given upon
deposit in the United States mail.

ARTICLE 16 - PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION
See Specification Section 01 56 50 Security Measures
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2023 Edition

SE-355
PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor)
Name:
Address:

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety)
Name:
Address:

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency)
Name: SC Law Enforcement Division
Address: 4400 Broad River Rd
Columbia, SC 29210

hereinafter referred to as “Agency”, or its successors or assigns, the sum of ($ ), being the sum
of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct
State Project Name: CJIS HVAC Replacement
State Project Number: D10-9535-AT

Brief Description of Awarded Work: Provide labor and materials to replace (9) rooftop heat pumps with new per the plans
and specifications. Scope includes new curb adaptors, electrical feeders/dissconects and BMS controls.

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E)
Name: Mechanical Design, Inc.
Address: 4403 Broad River Rd.
Columbia, SC 29210
which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do
each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or representative.

DATED this day of , 2 BOND NUMBER
(shall be no earlier than Date of Contract)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:

(Attach Power of Attorney)

Witness: Witness:

(Additional Signatures, if any, appear on attached page)
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SE-355
PERFORMANCE BOND

2023 Edition

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors and
assigns to the Agency for the full and faithful performance of the
contract, which is incorporated herein by reference.

2. If the Contractor performs the contract, the Surety and the
Contractor have no obligation under this Bond, except to
participate in conferences as provided in paragraph 3.1.

3. The Surety's obligation under this Bond shall arise after:

3.1 The Agency has notified the Contractor and the Surety at the
address described in paragraph 10 below, that the Agency is
considering declaring a Contractor Default and has requested
and attempted to arrange a conference with the Contractor
and the Surety to be held not later than 15 days after receipt
of such notice to discuss methods of performing the Contract.
If the Agency, the Contractor and the Surety agree, the
Contractor shall be allowed a reasonable time to perform the
Contract, but such an agreement shall not waive the Agency's
right, if any, subsequently to declare a Contractor Default; or
The Agency has declared a Contractor Default and formally
terminated the Contractor's right to complete the Contract.

4. The Surety shall, within 15 days after receipt of notice of the
Agency's declaration of a Contractor Default, and at the Surety's
sole expense, take one of the following actions:

4.1 Arrange for the Contractor, with consent of the Agency, to
perform and complete the Contract; or

Undertake to perform and complete the Contract itself,
through its agents or through independent contractors; or
Obtain bids or negotiated proposals from qualified
contractors acceptable to the Agency for a contract for
performance and completion of the Contract, arrange for a
contract to be prepared for execution by the Agency and the
contractor selected with the Agency's concurrence, to be
secured with performance and payment bonds executed by a
qualified surety equivalent to the Bonds issued on the
Contract, and pay to the Agency the amount of damages as
described in paragraph 7 in excess of the Balance of the
Contract Sum incurred by the Agency resulting from the
Contractor Default; or

Waive its right to perform and complete, arrange for
completion, or obtain a new contractor, and:

4.4.1 After investigation, determine the amount for which it
may be liable to the Agency and, within 60 days of waiving
its rights under this paragraph, tender payment thereof to the
Agency; or

4.4.2 Deny liability in whole or in part and notify the
Agency, citing the reasons therefore.

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or

4.3, the Agency shall pay the Balance of the Contract Sum to

either:

5.1 Surety in accordance with the terms of the Contract; or

5.2 Another contractor selected pursuant to paragraph 4.3 to
perform the Contract.

5.3 The balance of the Contract Sum due either the Surety or
another contractor shall be reduced by the amount of
damages as described in paragraph 7.

6. If the Surety does not proceed as provided in paragraph 4
with reasonable promptness, the Surety shall be deemed to be in
default on this Bond 15 days after receipt of written notice from the
Agency to the Surety demanding that the Surety perform its
obligations under this Bond, and the Agency shall be entitled to
enforce any remedy available to the Agency.

3.2

4.2

4.3

4.4

20f2

6.1 If the Surety proceeds as provided in paragraph 4.4 and the
Agency refuses the payment tendered or the Surety has denied
liability, in whole or in part, then without further notice the
Agency shall be entitled to enforce any remedy available to the
Agency.

6.2 Any dispute, suit, action or proceeding arising out of or
relating to this Bond shall be governed by the Dispute
Resolution process defined in the Contract Documents and the
laws of the State of South Carolina.

7. After the Agency has terminated the Contractor's right to

complete the Contract, and if the Surety elects to act under
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the
Surety to the Agency shall be those of the Contractor under the
Contract, and the responsibilities of the Agency to the Surety shall
those of the Agency under the Contract. To a limit of the amount of
this Bond, but subject to commitment by the Agency of the Balance
of the Contract Sum to mitigation of costs and damages on the
Contract, the Surety is obligated to the Agency without duplication
for:
7.1 The responsibilities of the Contractor for correction of
defective Work and completion of the Contract; and
Additional legal, design professional and delay costs resulting
from the Contractor's Default, and resulting from the actions or
failure to act of the Surety under paragraph 4; and
Damages awarded pursuant to the Dispute Resolution
Provisions of the Contract. Surety may join in any Dispute
Resolution proceeding brought under the Contract and shall be
bound by the results thereof; and
Liquidated Damages, or if no Liquidated Damages are
specified in the Contract, actual damages caused by delayed
performance or non-performance of the Contractor.
8. The Surety shall not be liable to the Agency or others for
obligations of the Contractor that are unrelated to the Contract, and
the Balance of the Contract Sum shall not be reduced or set-off on
account of any such unrelated obligations. No right of action shall
accrue on this Bond to any person or entity other than the Agency
or its heirs, executors, administrators, or successors.
9. The Surety hereby waives notice of any change, including
changes of time, to the contract or to related subcontracts, purchase
orders and other obligations.
10. Notice to the Surety, the Agency or the Contractor shall be
mailed or delivered to the address shown on the signature page.
11. Definitions
11.1 Balance of the Contract Sum: The total amount payable by the
Agency to the Contractor under the Contract after all proper
adjustments have been made, including allowance to the
Contractor of any amounts to be received by the Agency in
settlement of insurance or other Claims for damages to which
the Contractor si entitled, reduced by all valid and proper
payments made to or on behalf of the Contractor under the
Contract.
11.2 Contractor Default: Failure of the Contractor, which has
neither been remedied nor waived, to perform the Contract or
otherwise to comply with the terms of the Contract.

7.2

7.3

7.4

SE-355
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SE-357
LABOR & MATERIAL PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor)
Name:
Address:

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety)
Name:
Address:

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency)
Name: SC Law Enforcement Division
Address: 4400 Broad River Rd
Columbia, SC 29210

hereinafter referred to as “Agency”, or its successors or assigns, the sum of ($ ), being the sum
of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct
State Project Name: CJIS HVAC Replacement

State Project Number: D10-9535-AT

Brief Description of Awarded Work: Provide labor and materials to replace (9) rooftop heat pumps with new per the plans
and specifications. Scope includes new curb adaptors, electrical feeders/dissconects and BMS controls.

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E)
Name: Mechanical Design, Inc.

Address: 4403 Broad River Rd.

Columbia, SC 29210

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do
each cause this Labor & Material Payment Bond to be duly executed on its behalf by its authorized officer, agent or
representative.

DATED this day of , 2 BOND NUMBER
(shall be no earlier than Date of Contract)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:

(Attach Power of Attorney)

Witness: Witness:

(Additional Signatures, if any, appear on attached page)
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LABOR & MATERIAL PAYMENT BOND
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors and
assigns to the Agency to pay for all labor, materials and equipment
required for use in the performance of the Contract, which is
incorporated herein by reference.

2. With respect to the Agency, this obligation shall be null and

void if the Contractor:

2.1 Promptly makes payment, directly or indirectly, for all sums
due Claimants; and

2.2 Defends, indemnifies and holds harmless the Agency from all
claims, demands, liens or suits by any person or entity who
furnished labor, materials or equipment for use in the
performance of the Contract.

3. With respect to Claimants, this obligation shall be null and

void if the Contractor promptly makes payment, directly or

indirectly, for all sums due.

4. With respect to Claimants, and subject to the provisions of

Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of the

SC Code of Laws, as amended, the Surety’s obligation under this

Bond shall arise as follows:

4.1 Every person who has furnished labor, material or rental
equipment to the Contractor or its subcontractors for the work
specified in the Contract, and who has not been paid in full
therefore before the expiration of a period of ninety (90) days
after the date on which the last of the labor was done or
performed by him or material or rental equipment was
furnished or supplied by him for which such claim is made,
shall have the right to sue on the payment bond for the
amount, or the balance thereof, unpaid at the time of
institution of such suit and to prosecute such action for the
sum or sums justly due him.

4.2 A remote claimant shall have a right of action on the payment
bond upon giving written notice by certified or registered mail
to the Contractor within ninety (90) days from the date on
which such person did or performed the last of the labor or
furnished or supplied the last of the material or rental
equipment upon which such claim is made.

4.3 Every suit instituted upon a payment bond shall be brought in
a court of competent jurisdiction for the county or circuit in
which the construction contract was to be performed, but no
such suit shall be commenced after the expiration of o ne year
after the day on which the last of the labor was performed or
material or rental equipment was supplied by the person
bringing suit.

5. When the Claimant has satisfied the conditions of paragraph 4,

the Surety shall promptly and at the Surety’s expense take the

following actions:

5.1 Send an answer to the Claimant, with a copy to the Agency,
within sixty (60) days after receipt of the claim, stating the
amounts that are undisputed and the basis for challenging any
amounts that are disputed.

5.2 Pay or arrange for payment of any undisputed amounts.

5.3 The Surety’s failure to discharge its obligations under this
paragraph 5 shall not be deemed to constitute a waiver of
defenses the Surety or Contractor may have or acquire as to a
claim. However, if the Surety fails to discharge its obligations
under this paragraph 5, the Surety shall indemnify the
Claimant for the reasonable attorney’s fees the Claimant
incurs to recover any sums found to be due and owing to the
Claimant.

20f2

6. Amounts owed by the Agency to the Contractor under the

Contract shall be used for the performance of the Contract and to

satisfy claims, if any, under any Performance Bond. By the

Contractor furnishing and the Agency accepting this Bond, they

agree that all funds earned by the contractor in the performance of

the Contract are dedicated to satisfy obligations of the Contractor
and the Surety under this Bond, subject to the Agency’s prior right
to use the funds for the completion of the Work.

7. The Surety shall not be liable to the Agency, Claimants or

others for obligations of the Contractor that are unrelated to the

Contract. The Agency shall not be liable for payment of any costs

or expenses of any claimant under this bond, and shall have under

this Bond no obligations to make payments to, give notices on
behalf of, or otherwise have obligations to Claimants under this

Bond.

8. The Surety hereby waives notice of any change, including

changes of time, to the Contract or to related Subcontracts,

purchase orders and other obligations.

9. Notice to the Surety, the Agency or the Contractor shall be

mailed or delivered to the addresses shown on the signature page.

Actual receipt of notice by Surety, the Agency or the contractor,

however accomplished, shall be sufficient compliance as of the

date received at the address shown on the signature page.

10. By the Contractor furnishing and the Agency accepting this

Bond, they agree that this Bond has been furnished to comply with

the statutory requirements of the South Carolina Code of Laws, as

amended, and further, that any provision in this Bond conflicting
with said statutory requirements shall be deemed deleted herefrom
and provisions conforming to such statutory or other legal
requirement shall be deemed incorporated herein. The intent is that

this Bond shall be construed as a statutory Bond and not as a

common law bond.

11. Upon request of any person or entity appearing to be a potential

beneficiary of this bond, the Contractor shall promptly furnish a

copy of this Bond or shall permit a copy to be made.

12. Any dispute, suit, action or proceeding arising out of or relating

to this Bond shall be governed by the laws of the State of South

Carolina.

13. DEFINITIONS

13.1 Claimant: An individual or entity having a direct contract
with the Contractor or with a Subcontractor of the Contractor
to furnish labor, materials, or equipment for use in the
performance of the Contract. The intent of this Bond shall
be to include without limitation in the terms “labor, materials
or equipment” that part of water, gas, power, light, heat, oil,
gasoline, telephone service or rental equipment used in the
Contract, architectural and engineering services required for
performance of the Work of the Contractor and the
Contractor’s Subcontractors, and all other items for which a
mechanic’s lien might otherwise be asserted.

13.2 Remote Claimant: A person having a direct contractual
relationship with a subcontractor of the Contractor or
subcontractor, but no contractual relationship expressed or
implied with the Contractor.

13.3 Contract: The agreement between the Agency and the
Contractor identified on the signature page, including all
Contract Documents and changes thereto.
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SE-380 CHANGE ORDER NO.:

CHANGE ORDER TO DESIGN-BID-BUILD CONTRACT

AGENCY: SC Law Enforcement Division
PROJECT NAME: CJIS HVAC Replacement
PROJECT NUMBER: D10-9535-AT

CONTRACTOR:

This Contract is changed as follows: (Insert description of change in space provided below.)

ADJUSTMENTS IN THE CONTRACT SUM:
1. Original Contract Sum: $ |

2. Change in Contract Sum by previously approved Change Orders: |

3. Contract Sum prior to this Change Order: $ 0.00 |
4

5

Amount of this Change Order: |
New Contract Sum, including this Change Order: $ 0.00 |

ADJUSTMENTS IN THE CONTRACT TIME:
1. Initial Date for Substantial Completion: |

2. Sum of previously approved increases and decreases in Days: Days
3. Change in Days for this Change Order: Days
4.  Total Number of Days added to this Contract including this Change Order: 0 Days

5. New Date for Substantial Completion:

AGENCY ACCEPTANCE AND CERTIFICATION:
| certify that the Agency has authorized, unencumbered funds available for obligation to this contract.

BY: Date:
(Signature of Representative)

Print Name of Representative:

Change is within Agency Construction Contract Change Order Certification of: $ Yes [1 No [

APPROVED BY: DATE:
(OSE Project Manager)

SUBMIT THE FOLLOWING TO OSE
1. SE-380, completed and signed by the Agency.
2. SE-380, Page 2, completed and signed by the Contractor, A/E and Agency, with back-up information to support request.

SE-380
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SE-380, Page 2 CHANGE ORDER REQUEST NO.:
CHANGE ORDER REQUEST SUMMARY - DESIGN-BID-BUILD

AGENCY: SC Law Enforcement Division
PROJECT NAME: CJIS HVAC Replacement
PROJECT NUMBER: D10-9535-AT

CONTRACTOR:

This Contract is requested to be changed as follows: (Insert description of change in space provided below.)

ADJUSTMENTS IN THE CONTRACT TIME:  Requested Change in Days for this Change Order: Days
@) @ @)
Contractor Subcontractor TOTAL
1. | Labor
Direct Costs : - -
(Provide back-up, 2. | Materials (including Sales Tax)
including hourly rates, 3. | Rental Charges
inVOices, manhours, etC.) Subtotal Direct Costs
4. (sum lines 1 3) $ 0.00 $ 0.00 $ 0.00
5 Contractor OH&P
* | (not to exceed 17% of line 4, col 1)
6 Subcontractor’s OH&P
Contractor Markup (per " | (not to exceed 17% of line 4, col 2)
AIA A201, Section 7.1.5) 7 Contractor markup on Subcontractor
| (not to exceed 10% of line 4, col 2)
Total Contractor Markup
8. (sum lines 5 — 7) $ 0.00 $ 0.00 $ 0.00
" ) 9. | Bonds
Additional Bonding,
Insurance and Permit | 10. | Insurance
Costs Associated with | 11 [ permits, Licenses or Fees
Change Order -
12. | Subtotal (sum lines 9 — 11) $ 0.00 $ 0.00 $ 0.00
Change Order Cost
TOTAL 13| (sum lines 4, 8, 12, col 3) $ 000
ADJUSTMENTS IN THE CONTRACT SUM: Amount of this Change Order Request:  $
CONTRACTOR ACCEPTANCE:
BY: Date:
(Signature of Representative)
Print Name of Representative:
A/E RECOMMENDATION FOR ACCEPTANCE:
BY: Date:
(Signature of Representative)
Print Name of Representative:
AGENCY ACCEPTANCE:
BY: Date:

(Signature of Representative)
Print Name of Representative:

Instruction to Contractor: Attach documentation as needed to justify the requested change to the contract and submit to A/E or Agency.
SE-380, Page 2



CJIS HVAC REPLACEMENT SECTION 01 56 00
SC LAW ENFORCEMENT DIVISION MECHANICAL; SECURITY MEASURES

SECTION 01 56 50
SECURITY MEASURES

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Security clearance prior to entering, security program, entry control, personnel identification,
restrictions and tools and material control.

1.03 SECURITY CLEARANCE PRIOR TO ENTERING

A. Contractor’s personnel must receive security clearance prior to entering the property. Within 10
calendar days after award of Contract, Contractor shall provide a list of all personnel who will
be working on the project site for the Contractor and Subcontractors. In addition, Contractor
shall provide the information needed to process clearance: the individual’s full name, social
security number, company name, and a copy of the driver’s license clearly depicting the
individual's photo, date of birth & driver’s license number. A minimum period of 5 working days
should be allocated for clearance requests prior to the scheduled date of entry. If an individual
does not pass the background check, he/she will not be allowed onto property.

B. Background checks will be provided at no cost through SLED CJIS Online System. No other
backaground checks will be accepted.

C. Contractors shall ensure and certify that their employees are legally documented resident
aliens or US citizens in conformance with all applicable State and federal laws.

C. Prior arrest/conviction record may or may not affect the eligibility of a worker. will decide in
each individual case. All information including numbers and arrest/conviction records will be
kept confidential.

D. Maintaining a consistent crew throughout the duration of the project would be beneficial to the
Contractor in expediting the project. Additional or replacement personnel shall comply with
initial entry requirements.

E. Workers are subject to eviction from property at any time when a question of security clearance
arises. Eviction for this reason is not a statement as to the character of the personnel being
evicted.

F. Any Contractor’s personnel who are terminated from employment shall immediately leave
property. The Contractor shall immediately notify of such termination.

G. Construction personnel shall be restricted to the immediate construction area, except as
coordinated with the Owner and accompanied by Owner's security forces.

1.04 SECURITY PROGRAM

A. Protect Work and Owner's operations from theft, vandalism, and unauthorized entry, both from
without and within the institution.

B. Initiate program in coordination with Owner's existing security system at project mobilization.

D. Maintain program throughout construction period until Owner acceptance precludes the need
for Contractor security, or as otherwise directed by the Owner.

SECURITY MEASURES 015600-1
MDI - 264187



CJIS HVAC REPLACEMENT SECTION 01 56 00

SC LAW ENFORCEMENT DIVISION MECHANICAL; SECURITY MEASURES

1.05 ENTRY CONTROL

A.

B.

G.

Restrict entrance of persons and vehicles into Project site.

Allow entrance only to authorized persons with proper identification.

Maintain log of workers and visitors, make available to Owner on request. All entry into
secured areas shall be coordinated with a designated owner representative and persons shall
be accompanied by a correctional officer at all times.

Owner will control entrance of persons and vehicles related to Owner's operations.

All vehicles entering secure areas of the project site shall be carefully coordinated with the
Owner, must adhere to and the institution's security rules, and may be thoroughly searched at

Owner's discretion. Access shall be allowed only at specified times.

Construction personnel shall be restricted to the immediate construction area, except as
coordinated with the Owner and accompanied by Owner's security forces.

Construction personnel are forbidden to converse with inmates.

1.06 PERSONNEL IDENTIFICATION

A.

B.

C.

Contractor shall provide an identification badge to each person authorized to enter premises.

Badge to include: personal photograph, name, assigned number, expiration date and
employer.

Maintain a list of authorized persons; submit copy to Owner on request.

1.07 RESTRICTIONS

A. Cameras are not allowed on property without prior written approval of the Owner.

B. The Contractor and all personnel working on the project site shall conform to all contraband,
prohibited substance(s), and other restrictions of Anyone in violation of these or any other
department rules or regulations will be duly prosecuted.

C. List of contraband and prohibited substances include (but not limited to):

a. Weapons or replica weapons, any and all firearms, explosives, etc. (to include bullets,
knives and clubs).

b. Tobacco products (to include snuff and chewing tobacco).

c. Cell phone or computer devices

d. More than $50 cash.

e. Drugs of any description (to include barbiturates, narcotics, medicines and poisons) and
drug paraphernalia.

f. Any and all types of alcoholic drinks (to include “homemade” alcohol and any liquid
containing alcohol).

g. Clothing that displays sexually or racially offensive, vulgar or profane images or wording.

SECURITY MEASURES 015600 -2
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CJIS HVAC REPLACEMENT SECTION 01 56 00
SC LAW ENFORCEMENT DIVISION MECHANICAL; SECURITY MEASURES

1.08 TOOL AND MATERIALS CONTROL

A.  Contractor shall be accountable for all tools and materials used at the project jobsite, at all
times.

B. Tools and materials shall be secured at all times within the secure perimeter of the Institution

and shall be securely housed on property in locked bins, toolboxes, etc., or taken outside the
secure perimeter of the Institution during non-work hours.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION

SECURITY MEASURES 015600 -3
MDI - 264187



CJIS

HVAC REPLACEMENT SECTION 23 00 00

SC LAW ENFORCEMENT DIVISION MECHANICAL; GENERAL

SECTION 23 00 00
MECHANICAL GENERAL

PART 1 - GENERAL

11

1.2

13

A.

1.4

1.5

The provisions of the GENERAL CONDITIONS OF THE CONTRACT, the SUPPLEMENTARY
CONDITIONS, and Section 23 00 00 Mechanical General of the Specifications, apply to the work
under this Section to the same extent as if fully included herein.

All material and work shall comply with the National Fire Codes of the NFPA, National and local
codes and the ICC International Code Council Mechanical, Plumbing and Gas Codes 2018 editions
and 2009 International Energy Code.

CONTRACT DOCUMENTS

Drawings for work under this Division of the specifications indicate generally the location, ar-
rangement and intent of the systems to be installed. Although they are to some extent diagram-
matic, they are to be followed as closely as possible. If due to job conditions, for coordination of
other trades, or for other reasons it is found necessary to change the location of items, such
changes shall be made without additional cost to the Owner and as reviewed by the Architect.
Provide all offsets, fittings, etc., without extra charge.

It is not the intent of these documents to be used as installation drawings nor to include all related
services or accessories to place systems in operation. Installation of equipment shall be in strict
accordance with the respective manufacturer's recommended instructions. Obtain certified draw-
ings and installation instructions before starting work. The systems shall operate safe, quietly and
in the opinion of the Architect, excellent condition.

It is the intent of these plans and specifications to describe a complete and working HVAC system
and to prescribe for the complete installation and testing of the equipment and devices specified un-
der other sections of the specifications or on the drawings. Work under this Division of the contract
includes all work necessary to make equipment and systems operational while following the details
of the drawings and specifications as close as possible. When additional items are required to make
systems operational, and are not specifically specified, then items shall be in accordance with the
manufacturer's recommendations for the applicable conditions encountered.

ELECTRICAL CONNECTIONS

A. Temperature and equipment control wiring are included under this Division of the contract. All

1.6

starters not factory-mounted shall be furnished under this Division and installed (including wiring
through starters) under "Electrical" Division of the contract. Starters shall be generally furnished
by the equipment manufacturer specifically for each piece of equipment. Overload heaters in all
starters and in ungrounded conductors are included in this Division of the contract.

Motor starters shall be furnished by the mechanical contractor and delivered to the electrical con-
tractor for mounting and power connections through starter to motor. The contractor shall furnish
starters, or combination starter/disconnects as shown on the electrical drawings. Refer to the
electrical drawings for the type required for each piece of equipment. Mounting and wiring of
starters including wiring to equipment shall be provided under electrical section of the specifica-
tions.

SEISMIC REQUIREMENTS

A. All Plumbing and HVAC materials and installation shall comply with the latest ICC International

Code Council Mechanical Code with the latest revisions for applicable seismic zone protection.

MECHANICAL, GENERAL 230000-1
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CJIS HVAC REPLACEMENT SECTION 23 00 00
SC LAW ENFORCEMENT DIVISION MECHANICAL; GENERAL

B. See other sections in Division 23 for more specific specifications. Generally, the seismic require-
ments are covered in the sections where they apply (example: Seismic restraints for ductwork are
in section 23 05 48 Mechanical, Ductwork).

1.7 COMMISSIONING/FINAL CHECK-OUT (HVAC)

A. The contractor shall provide all coordination, submittal data and shop drawing information to com-
ply with the commissioning requirements as specified. Commissioning is the process of ensuring
that systems are designed, installed, functionally tested, and capable of being operated and
maintained to perform in conformity with the design intent. The commissioning process shall
begin no later than the bid phase and continue through the two year warranty period.

B. The testing and balancing contractor in conjunction with the mechanical contractor and controls
contractor shall submit a statement to the Engineer that check test and start-up has been suc-
cessfully completed and that all equipment, systems and controls are complete and ready for
functional performance testing.

C. The testing and balancing contractor, controls contractor and mechanical contractor shall work
closely for verification of the HVAC system and all components throughout project construction.
A report issued by the T&B contractor shall test the dynamic function and operation of equipment
and systems executed by the Contractor. Systems are tested shall be various modes, such as
during low cooling or heating loads, high loads, component failures, unoccupied, varying outside
air temperatures, life safety conditions, power failure, etc. Systems are run through all specified
sequences of operation. Components are verified to be responding in accordance with Contract
Documents. Functional Performance Tests are executed after start-ups and Prefunctional Check-
lists are complete.

1.8 FIRE STOPPING AND SMOKE SEALS

The Mechanical Contractor shall be responsible for installing fire stopping and joint seals as re-
quired for the work in this section. All penetrations through fire resistive construction shall be sealed
in accordance with UL drawings and Fire Stop specifications. Products used for fire stopping shall
be by the same manufacturer throughout the building for all trades. Coordinate fire stopping work
with the General Contractor and all other trades.

PART 2 - PRODUCTS
2.1 SUBSTITUTIONS

A. All requests for substitutions shall be submitted in writing so as to be received by the Engineer at
least ten (10) calendar days prior to bid date and must be granted permission to quote before
award of contract.

B. Requests for approvals shall be submitted in the form of a letter (with one copy minimum) on let-
terhead of submitting firm. Letter to be addressed to the Engineer and referenced to this job.

C. Permission to substitute items shall not be construed as authorizing any deviations from the con-
tract documents, unless such deviations are clearly indicated in letter form. Contractor shall be
responsible for verifying all dimensions with available space conditions (with provisions for proper
access, maintenance, part replacement and for coordination of other trades) for proper services
and construction requirements. Contractor to bear any additional costs for required changes in
associated items which are directly or indirectly related to a substituted item.

MECHANICAL, GENERAL 230000 -2
MDI - 264187



CJIS HVAC REPLACEMENT SECTION 23 00 00

SC LAW ENFORCEMENT DIVISION MECHANICAL; GENERAL

2.2 MATERIAL AND EQUIPMENT SUBMITTALS

A.

The Engineer will review and take appropriate action on equipment submittals, product data,
samples, and other submittals required by the Contract Documents. Such review shall be only for
general compliance with the design and with the information given in the Contract Documents.

All submittals of equipment and materials for this project shall be furnished by the manufacturer’s
local representative for Mechanical Design, Inc. No submittals will be received where the local
representative has not originated or reviewed the submittal prior to submission. All non compliant
submittals will be promptly rejected.

Prior to submittal of equipment submittals to the Architect, Contractor shall review and approve
equipment submittals. Equipment submittals which have not been reviewed and approved in writ-
ing by the Contractor will not be reviewed by the Engineer.

The Contractor shall submit for review by the Architect detailed drawings of all equipment and all
material listed in this section. All submittal data shall be bound a hardback binder. Partial sub-
mittals will not be reviewed by the Engineer. The Contractor shall furnish six (6) copies of equip-
ment submittals.

Equipment submitted for review shall be detailed, dimensioned drawings or catalog pages show-
ing construction, size, arrangement, operating clearances, performance characteristics and ca-
pacities.

It shall be the sole responsibility of the Mechanical Contractor to verify and coordinate electrical
voltage supplied to all mechanical equipment prior to placing equipment order. Prior to ordering
equipment, the mechanical contractor shall submit in writing a list of all mechanical equipment
and voltages of each to the electrical contractor and electrical engineer for their review. The me-
chanical contractor shall include a copy of this letter in the equipment submittal package.

Review rendered on equipment submittals shall not be considered as a guarantee of measure-
ments of building conditions. WHERE DRAWINGS ARE REVIEWED, SAID REVIEW DOES NOT
MEAN THAT DRAWINGS HAVE BEEN CHECKED IN DETAIL; SAID REVIEW DOES NOT IN
ANY WAY RELIEVE THE CONTRACTOR FROM HIS RESPONSIBILITY OR NECESSITY OF
FURNISHING MATERIAL OR PERFORMING WORK AS REQUIRED BY THE CONTRACT
DOCUMENTS.

The Contractor shall submit equipment submittals for the following materials and equipment for
review by the Engineer:

Test and Balance
Rooftop Units
Seismic (with calculations)

)
[ )
[ )
e Controls

2.3 FINISHES

Contractor shall furnish to Architect color chart, etc. as required for him to select finishes for any
piece of equipment, grilles, diffusers, exposed ductwork and piping. Color charts shall be submitted

with submittal data. All finishes shall be equivalent to baked enamel unless otherwise indicated

MECHANICAL, GENERAL 230000 -3
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CJIS HVAC REPLACEMENT SECTION 23 00 00

SC LAW ENFORCEMENT DIVISION MECHANICAL; GENERAL

PART 3 = EXECUTION

3.1 SITE CONDITIONS

3.2

3.3

3.4

3.5

All bidders shall visit the site and become familiar with all existing conditions before submitting a bid.
No extra payments will be made for incidental work not specifically called for but which is necessary
for the delivery or proper installation of equipment and functioning of the systems as specified in the
bid documents. Submission of a bid will be considered as evidence that this has been done, and no
extra payments will be allowed the Contractor because of extra work made necessary by his failure

to do so.

Contractor shall deliver to owner a complete, fully operational system. All items to be properly lubri-
cated and operate to their full extent upon completion of the project.

CONTRACT DOCUMENTS

After thorough examination of contract documents, Contractor shall bring to attention of Architect
prior to bid time any discrepancies, errors, or omissions in this Division.

CERTIFICATES AND CODES

Contractor shall deliver to Architect any certificates, permits and licenses as required to comply with
all City, County and State applicable laws, ordinances, codes, rules and regulations, including any
certificates required by fire department. If any of these items are requested, such items shall be fur-
nished prior to final inspection.

WORKMANSHIP

All work included in this contract shall be performed by skilled people under competent supervision
employing the latest and best practices of the various trades involved. All materials and equipment
hereinafter specified shall be new and free from flaws and defects of any nature. Work that is not of
good quality will require removal and reinstallation.

3.6 COORDINATION

A.

No work shall be performed, or equipment may be ordered on this project before thoroughly coor-
dinating all space requirements for equipment, ducts, pipes, conduits, etc. with all trades con-
cerned. Establish necessary tie-ins for each trade. No equipment shall be ordered for this project
before thoroughly coordinating with all trades the type required for proper installation of equip-
ment in roof, walls and ceiling assembly.

Prior to starting installation, furnish to all trades concerned copies of reviewed shop drawings
showings location of equipment, piping, ductwork, etc.

Schedule periodic meetings with other trades before and during installation to avoid conflicts and
assure that equipment, piping, ductwork, etc. are installed in the best manner, taking into consid-
eration head-room, maintenance, appearance, replacement and space requirements.

The responsibility for obtaining, cutting, patching, excavating, and backfilling for work under this
section of the specifications is included under this section of the specifications.

Contractor shall coordinate the exact size and location of all construction openings with the
proper trades preparing the openings and be responsible for obtaining sizes as required. Open-
ings for equipment shall be in accordance with the manufacturer's certified drawings. Lintels shall
not be included in this section of the contract.
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3.7

3.8

3.9

F. It shall be the sole responsibility of the Mechanical Contractor to verify and coordinate electrical
voltage supplied to all mechanical equipment prior to placing equipment order. Prior to ordering
equipment, the mechanical contractor shall submit in writing a list of all mechanical equipment
and voltages of each to the electrical contractor and electrical engineer for their review. The me-
chanical contractor shall include a copy of this letter in the equipment submittal package. Power
wiring and mounting of starters and all control components required to install power wiring are not
included in this section of the contract. Contractor shall provide adequate wiring diagrams to any
trade concerned.

G. Roof curbs as shown on the Mechanical drawings shall be furnished under this section of the
specifications. Curb caps for weather proofing prior to setting of equipment shall also be furnished
under this section of the specifications. The installation of roof curbs is not included in this sec-
tion of the specifications.

H. Painting of equipment, piping and ductwork for shall be included in this section of the specifica-
tions.

Contractor shall be responsible for the protection and cleanliness of equipment installed under this
section of the contract.

INSPECTION OF CONCEALED WORK

Contractor shall notify the Engineer at least three (3) day in advance prior to covering up or conceal-
ing any work under this division of the contract. Any work covered or concealed without consent or
review of the Engineer shall be exposed for examination at the Contractor's expense.

DAMAGES DURING CONSTRUCTION

Contractor shall be responsible for any costs of repairing any damages caused by this contractor, to
the building, building contents, and site during construction and guarantee period.

3.10 CUTTING AND PATCHING

Provide all cutting and patching necessary to install the work specified in this section. Provide in-
serts, sleeves, access panels, supports, etc. Lay out work in advance and establish locations of
chases, inserts, sleeves, access panels, etc.

3.11 EXCAVATION AND BACKFILLING

A. Provide all excavating and backfilling for work under this Division of the contract.

B. Install sewer and water pipes in separate trenches, graded uniformly to provide solid bearing and
required fall. Dig bell holes at hubs. Remove rock for one (1) foot below pipe and replace with
sand.

C. Upon completion of tests and inspections, backfill with approved material, placed and tamped to
prevent excessive settlement.

3.12 OWNER INSTRUCTION

A. Contractor shall instruct the Owner's representative in complete detail as to proper operation of
the overall system. Advise the Owner as to where to order common replacement items. Deliver
to the Owner the equipment manufacturer agent's name, address, and telephone number for
each piece of equipment.

MECHANICAL, GENERAL 230000 -5
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B.

Provide two copies of a hard back three-ring file folder containing all warranties, catalog data and
the manufacturer's standard operating and maintenance instructions for each item of equipment.

The folder shall also contain a maintenance sheet for each piece of equipment, type written by
the contractor. Each sheet shall list the maintenance functions to be performed in accordance
with the manufacturer's recommendations and the frequency with which each is to be done. Pro-
vide columns on each sheet so that they may be dated by maintenance personnel when each in-
dividual function is performed. The contractor shall instruct and demonstrate each maintenance
function to the Owner's representative.

3.13 FINAL INSPECTION

A.

Contractor shall provide all initial balancing that season conditions will allow prior to final inspec-
tion.

For final inspection, all construction filters shall be replaced with new filters. All items shall be
cleaned thoroughly inside and outside of all dust, dirt, plaster or other foreign material. Repaint-
ing of scratched equipment shall be completed.

Contractor shall notify the Architect, Engineer and or construction manager in writing that he has
complied with the above items prior to final inspection. In addition the contractor shall furnish a
statement prior to OSE inspection the following items are complete:

o All smoke detectors are installed and working properly.

o All penetrations (pipes, conduit, ducts, etc.) in rated walls and/or floor/ceiling assemblies are
properly installed using appropriate methods and materials.

o All required seismic bracing of walls, equipment, pipes and ducts is present and properly in-
stalled.

e Al HVAC systems have been tested, balanced, and commissioned per ASHRAE 90.1. A
copy of the report will be available at the inspection.

e Listed assembly details, product data sheets, and approved submittals are available on site.

A mechanic shall be present at final inspection with all tools and instruments required to com-
pletely inspect and check measurements required under "Testing and Balancing." Provide a step-
ladder and keys for control instruments.

Contractor shall indicate in red ink on prints all changes to underground services. Submit print
along with other submittals required prior to final inspection.

3.14 GUARANTEE

A.

Contractor shall guarantee all equipment, ductwork, piping and any other materials specified un-
der this Division of the contract for a period of two (2) year from the date of project acceptance
unless otherwise indicated. Upon failure of any part(s) of the system during the guarantee period,
the affected part(s) shall be repaired or replaced promptly by and at the expense of the Contrac-
tor.

If any component fails during the regular two year period, then the replacement part(s) shall be
given an additional one (1) year guarantee from the time of replacement. This shall continue until
the items have given two (2) years satisfactory service.

3.15 IDENTIFICATION

Contractor shall identify each piece of equipment (except in finished areas) and each control device
with its correct set point. Items shall be identified by name and numerical sequence (RTU-1, etc.).
Nameplates shall be 1/16" thick plates with 2" high white letters on black background. Nameplates
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3.16

shall be attached securely. No identification shall be done until all painting has been accomplished.
Locations for servicing equipment above ceilings shall also be labeled with nameplates attached to
the ceiling grid identifying equipment and access location.

EQUIPMENT PAINTING

Contractor shall paint all new equipment (except factory painted equipment), ductwork, piping and
any other materials exposed to view. New equipment, pipes, ductwork and other exposed materials
shall be completely sanded, primed and repainted where factory paint has been scratched. Paint
shall be as recommended by equipment manufacturer. Pipes shall be color coded with colors se-
lected by the Engineer. Devoe, Sherwin Williams, Pittsburg, Glidden or approved equal paints may
be used.

3.17 RECORD DRAWINGS

A. Contractor shall maintain on the job site one complete set of drawings for this project. All

changes authorized by the Architect and/or Owner as to locations, sizes, etc. of equipment, duct-
work, piping and other material shall be indicated in red ink on the drawings as work progresses.

Contractor shall obtain at his expense, a set of reproducible drawings on which he shall indicate
the information outlined above, prior to final inspection. The Architect will make available to the
Contractor original drawings of the work to be used to make the reproducible drawings. The final,
annotated, reproducible drawings shall be turned over to the Architect at the time of final inspec-
tions.

3.18 UTILITY INTERRUPTIONS:

3.19 Obtain owner's approval for water utility interruptions at least five (5) working days in advance of all

scheduled interruptions. Contractor shall arrange work so that interruptions are minimized in num-
ber and duration.

3.20 TEMPORARY AIR CONDITIONING

A. The Mechanical Contractor shall coordinate with the General Contractor the requirements for

temporary air conditioning of the building for completion of interior finish work prior to substantial
completion.

The mechanical Contractor shall schedule his work to provide temporary heating and cooling uti-
lizing the new HVAC system at the request of the General Contractor. Service, maintenance and
filter service of the equipment shall be provided by the Mechanical Contractor. The Mechanical
contractor shall provide temporary duct filters to maintain a clean duct system during temporary
service.

The use of the new HVAC system shall not decrease the equipment or installation warranty as
specified herein. All equipment and installation warranties shall begin at substantial completion of
work.

END OF SECTION 23 00 00
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SECTION 23 05 48
VIBRATION ISOLATION AND SEISMIC RESTRAINT

PART 1 - GENERAL

11

1.2

13

1.4

1.5

1.6

1.7

1.8

The provisions of the GENERAL CONDITIONS OF THE CONTRACT, the SUPPLEMENTARY
CONDITIONS, and Section 23 00 00 Mechanical General of the Specifications, apply to the work
under this Section to the same extent as if fully included herein.

All equipment and materials for this project shall be purchased from and furnished to the contractor
by the manufacturer’s local representative for Mechanical Design, Inc. No submittals for equipment
or materials will be received where the local representative has not originated the submittal data for
this project. All non compliant submittals will be promptly rejected.

The seismic supplier shall provide a project site visit review, certification of installation of seismic
components during construction and furnish a written report after installation of seismic components
are complete. Site visit review and certification letter shall be completed by a manufacturer’s
representative in the employ of the seismic supplier with a minimum 5 years’ experience. The
certification letter shall be furnished on the manufacturer’s representative letterhead and shall
reference the original stamped seismic drawings/submittals.

See “EQUIPMENT ISOLATION AND SEISMIC SCHEDULE” at the end of this section for applicable
specification requirements.

All mechanical equipment 3/4 HP and over listed in the Vibration Isolation / Seismic schedule shall
be mounted on vibration isolators to prevent the transmission of objectionable vibration and
vibration induced sound to the building structure. All isolation materials, flexible connectors and
seismic restraints shall be of the same manufacturer.

Install full line size flexible pipe connectors at the inlet and outlet of each pump, cooling tower,
condenser, chiller, coiling connections and where shown on the drawings. All connectors shall be
suitable for use at the temperature, pressure, and service encountered. Flexible connectors shall
not be required for suspended in-line pumps.

Unless otherwise specified, all mechanical, electrical, and plumbing equipment, pipe, and duct shall
be restrained to resist seismic forces. Restraint devices shall be designed and selected to meet the
seismic requirements as defined in the latest issue of the IBC or local jurisdiction building code.

Seismic restraint shall not be required for the following:

A. Hanging, wall mounted, and flexibly supported mechanical, plumbing and electrical components
that weigh 20 pounds (89 N) or less, where |, = 1.0 and flexible connections are provided
between the components and associated duct work, piping and conduit.

B. Piping supported by individual clevis hangers where the distance, as measured from the top of
the pipe to the supporting structure, is less than 12 inches for the entire pipe run and the pipe can
accommodate the expected deflections. Trapeze or double rod hangers where the distance from
the top of the trapeze or support to the structure is less than 12 inches for the entire run.

C. High deformability piping (steel, copper, aluminum with welded, brazed, ground, or screwed
connections) designated as having an Ip = 1.5 and a nominal pipe size of 1 inch (25 mm) or less
where provisions are made to protect the piping from impact or to avoid the impact of larger
piping or other mechanical equipment. Note, any combination of piping supported on a trapeze
where the total weight exceeds 10 Ib/ ft. must be braced.
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D. High deformability piping (steel, copper, aluminum with welded, brazed, ground, or screwed

1.9

1.10

111

1.12

1.13

1.14

connections) and limited deformability piping (cast iron, FRP, PVC) designated with an Ip = 1.0
and a nominal pipe size of 1 inch and less in the mechanical equipment room, or 2” and less
outside the mechanical equipment room.

PVC or other plastic or fiberglass vent piping.

HVAC ducts suspended from hangers that are 12 inches or less in length from the top of the duct
to the supporting structure and the hangers are detailed to avoid significant bending of the
hangers and their connections. Duct must be positively attached to hanger with minimum #10
screws within 2” from the top of the duct.HVAC duct with an |, = 1.5 that have a cross-section
area less than 4 square feet. HVAC ducts with an | p = 1.0 that have a cross sectional area of
less than 6 square feet.

Equipment items installed in-line with the duct system (e.g, fans, heat exchangers and
humidifiers) with an operating weight less than 76 pounds. Equipment must be rigidly attached to
duct at inlet and outlet.

Manufacturer of vibration and seismic control products shall provide piping, ductwork and
equipment isolation systems and seismic restraints as scheduled or specified with installation
instructions and shop drawings for all materials supplied under this section of the specifications.

Submittals shall include calculations to determine restraint loads resulting from seismic forces
presented in local building code or IBC, Chapter 16 latest edition. Seismic calculations shall be
certified & stamped by an engineer in the employ of the seismic equipment manufacturer with a
minimum 5 years’ experience and licensed in the project’s jurisdiction. Provide calculations for all
floor or roof mounted equipment, and all suspended or wall mounted equipment 20lbs or greater.

Calculations and restraint device submittal drawings shall specify anchor bolt type, embedment,
concrete compressive strength, minimum spacing between anchors, and minimum distances of
anchors from concrete edges. Concrete anchor locations shall not be near edges, stress joints, or
an existing fracture. All bolts shall be ASTM A307 or better.

The isolators and seismic restraint systems listed herein are as manufactured by Amber / Booth,
Mason Industries, Kinetics, or approved equals which meet all the requirements of the
specifications, are acceptable. Manufacturer must be a member of the Vibration Isolation and
Seismic Control Manufacturers Association (VISCMA).

Steel components shall be cleaned and painted with industrial enamel. All nuts, bolts and washers
shall be zinc-electroplated. Structural steel bases shall be thoroughly cleaned of welding slag and
primed with zinc-chromate or metal etching primer.

All isolators, bases and seismic restraints exposed to the weather shall utilize cadmium plated,
epoxy coat or PVC coated springs and hot dipped galvanized steel components. Nuts, bolts and
washers may be zinc-electroplated. Isolators for outdoor mounted equipment shall provide
adequate restraint for the greater of either wind loads required by local codes or withstand a
minimum of 30 Ib. / sq. ft. applied to any exposed surface of the equipment.

Provide shop drawings indicating location of all cable restraints required for pipe and ductwork.
Drawings must be stamped by manufacturer’s registered professional engineer. Mechanical,
electrical and plumbing equipment manufacturers shall provide certification that their equipment is
capable of resisting expected seismic loads without failure. Equipment manufacturers shall provide
suitable attachment points and/or instructions for attaching seismic restraints.
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PART 2 —= PRODUCTS

2.1 VIBRATION ISOLATORS

A.

Specification W: a pad type mounting consisting of two layers of ribbed elastomeric pads with a
2" poro-elastic vibration absorptive material bonded between them. Pads shall be Amber / Booth
Type NRC.

Specification A: an elastomeric mounting having a steel baseplate with mounting holes and a
threaded insert at top of the mounting for attaching equipment. All metal parts shall be
completely embedded in the elastomeric material. Mountings shall be designed for approximately
2" deflection, and incorporate a steel seismic snubber with all directional restraint. Mountings
shall be Amber/Booth Type SRVD.

Specification D: an elastomeric hanger consisting of a rectangular steel box capable of 200%
minimum overload without visible deformation, 30 degree rod misalignment and an elastomeric
isolation element designed for approximately 72" deflection. Hangers shall be Amber/Booth Type
BRD.

Specification E: a combination spring and elastomeric hanger consisting of a rectangular steel
box capable of 200% minimum overload without visible deformation, 30 degree rod misalignment,
coil spring, spring retainers and elastomeric element designed for approximately 2" deflection.
The spring shall be designed for a minimum kx/ky of 1.0. Spring hangers shall be Amber/Booth
Type BSRA.

Specification F: a set (two or more) of spring thrust resisting assemblies, which consist of coil
springs, spring retainer, isolation washer, angle mounting brackets, and elastomeric tubing for
isolating thrust resister rod from fan discharge. Thrust restraints shall be Amber / Booth Type
TRK.

Specification SB: a unitized adjustable open spring isolator and a welded steel housing designed
to resist seismic forces in all directions. Restraint surfaces which engage under seismic motion
shall be cushioned with a resilient elastomer to protect equipment. Restraints shall allow a
maximum of 1/4” movement before engaging and shall allow for the spring to be changed if
required. Isolator shall be a stable spring with a minimum ky/ky of 1.0. The spring package shall
include an elastomeric pad for high frequency absorption at the base of the spring. Nuts and
bolts shall be zinc-electroplated to prevent corrosion. Bolting equipment to isolator with bolts
smaller than main adjusting bolt will not be allowed. Baseplate shall provide means for bolting to
the structure. Entire assembly shall be rated to exceed the applied seismic load . Mountings shall
be Amber/Booth Type SWSR.

2.2 BASES

A.

Specification G: a welded integral structural steel fan and motor base with NEMA standard motor
slide rails and holes drilled to receive the fan and motor slide rails. The steel members shall be
adequately sized to prevent distortion and misalignment of the drive, and specifically, shall be
sized to limit deflection of the beam on the drive side to 0.05” due to starting torque. Snubbers to
prevent excessive motion on starting or stopping shall be furnished if required; however, the
snhubbers shall not be engaged under steady running conditions. Bases shall be Amber/Booth
Type SFB.

Specification H: a welded WF (main member) structural steel base for increasing rigidity of
equipment mounted thereon or for unitizing belt driven fans. Fan bases shall have holes drilled to
match fan and located to provide required center distance between fan and supplied NEMA
standard motor slide rails. The steel members shall have minimum depth of 1/12” of the longest
span, but not less than 6” deep. Junior beams and junior channels shall not be used. Cross
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members shall be provided where necessary to support the equipment or to prevent twisting of
the main members. Where height restrictions prevent the use of members having a depth of 1/12
of the longest span, beams of less depth may be used provided they have equal rigidity. Provide
height-saving brackets for side mounting of the isolators. Brackets for use with Specification type
B isolators having 2.5” deflection or greater shall be of the precompression type to limit exposed
bolt length. Bases shall be Amber/Booth Type WSB.

C. Specification J: a concrete inertia base consisting of perimeter structural steel concrete pouring
form (CPF), reinforcing bars welded in place, bolting templates with anchor bolts and height-
saving brackets for side mounting of the isolators. Brackets for use with Specification type B
isolators having 2.5” deflection or greater shall be of the precompression type to limit exposed
bolt length. The perimeter steel members shall have a minimum depth of 1/12 of the longest
span, but not less than 6” deep. The base shall be sized with a minimum overlap of 4” around the
base of the equipment and, in the case of belt-driven equipment, 4” beyond the end of the drive
shaft. Fan bases are to be supplied with NEMA standard motor slide rails. The bases for pumps
shall be sized to support the suction elbow of end suction pumps and both the suction and
discharge elbows of horizontal split-case pumps. The bases shall be T-shaped where necessary
to conserve space. Inertia bases shall be Amber/Booth Type CPF.

2.3 SEISMIC RESTRAINTS:

A. Specification SL: a restraint assembly for floor mounted equipment consisting of welded steel
interlocking assemblies welded or bolted securely to the equipment or the equipment bases and
to the supporting structure. Restraint assembly surfaces which engage under seismic motion
shall be lined with a minimum %4” thick resilient elastomeric pad to protect equipment. Restraints
shall be field adjustable and be positioned for 1/4” clearance as required to prevent interference
during normal operation. Restraint assembly shall have minimum rating of 2 times the catalog
rating at 1 G as certified by independent laboratory test. Restraint shall be Amber/Booth Type
ER.

B. Specification SC: a restraint assembly for suspended equipment, piping or ductwork consisting of
high strength galvanized steel aircraft cable. Cable must have Underwriters Laboratories listed
certified break strength and shall be color-coded for easy field verification. Secure cable to
structure and to braced component through bracket or stake eye specifically designed to exceed
cable restraint rated capacity. Cable must be manufactured to meet or exceed minimum
materials and standard requirements per AISI Manual for structural applications of steel cables
and ASTM A630. Break strengths must be per ASTM E-8 procedures. Safety factor of 1.5 may
be used when pre-stretched cable is used with end connections designed to meet the cable break
strength. Otherwise safety factor 3.76 must be used. Cables shall be sized for a force as listed
in section 1.3. Cables shall be installed to prevent excessive seismic motion and so arranged
that they do not engage during normal operation. Restraint shall be type LRC.

2.4 ROOFTOP UNIT CURBS AND ISOLATION SYSTEMS

A. Specification X: Non isolated seismically rated rooftop curb system that is flashed into roofing
membrane. Air and watertight curb shall have a neoprene sponge seal at the top and be rigid
enough provide continuous perimeter support for rooftop unit. Curb must provide means to
positively anchor to concrete deck, or bolt or weld directly to structural steel to withstand seismic
loading. Curb shall provide a means by which contractor supplied insulation may be installed for
thermal insulation and acoustic attenuation. Curbs shall accommodate roof pitch shown on
drawings. Curb shall use minimum 16 gage galvanized steel and shall be designed with cross
bracing required to withstand the greater of seismic forces or wind loading per local building code.
Design must be certified by registered professional engineer in the employ of the manufacturer.
Seismic curbs shall be Amber/Booth Type RTC. Steel shall be primed with metal etching primer.

B. Specification Z: Seismically rated rooftop isolation curb system that is flashed into roofing
membrane. Standard unit curb will not be used. Air and watertight upper curb shall have a
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neoprene sponge seal at the top and be rigid enough provide continuous perimeter support for
rooftop unit. The upper curb shall be supported by type C isolators welded or bolted to continuous
structural support which is positively anchored to concrete deck or bolted or welded to the
structure to withstand seismic loading. An EPDM nylon reinforced air tight weatherproof seal shall
consolidate the upper and lower curbs. Weatherproof access doors shall be provided at each
isolator to allow isolator adjustment. Isolation curb shall provide a means by which contractor
supplied insulation may be installed for thermal insulation and acoustic attenuation. Curbs shall
accommodate roof pitch shown on drawings. Isolation curb shall use minimum 16 gage
galvanized steel and shall be designed with cross bracing required to withstand the greater of
seismic forces or wind loading per local building code. Design must be certified by registered
professional engineer in the employ of the manufacturer. Isolation curbs shall be Amber/Booth
Type RTIC. Steel shall be primed with metal etching primer. Steel exposed to view or outdoors
shall be primed and painted to match unit color.

PART 3 = EXECUTION

3.1

3.2

3.3

Isolator and seismic restraints shall be installed as recommended by the manufacturer. Isolate all
mechanical equipment 3/4 hp and over per the isolation schedule and these specifications.

DUCT ISOLATION:

Isolate all duct work with a static pressure 2” W.C. and over in equipment rooms and to minimum of
50 feet from the fan or air handler. Use specification type E hangers or type SB (SX) floor mounts.

INSTALLATION

A. Comply with manufacturer’s instructions for the installation and load application of vibration

isolation materials and products. Adjust to ensure that units do not exceed rated operating
deflections or bottom out under loading, and are not short-circuited by other contacts or bearing
points. Remove space blocks and similar devices (if any) intended for temporary support during
installation or shipping.

Locate isolation hangers as near the overhead support structure as possible. Adjust leveling
devices as required to distribute loading uniformly on isolators. Shim units as required where
leveling devices cannot be used to distribute loading properly. Install isolated inertia base frames
and steel bases on isolator units as indicated so that a minimum of 1linch clearance below base
will result when supported equipment has been installed and loaded for operation.

Seismic Rated roof curbs shall be installed directly to building structural steel or concrete roof
deck. Installation on top of steel deck or roofing material is not acceptable. Shimming of seismic
rated curbs is not allowed. Housekeeping Pads shall be constructed and installed per ASHRAE’s
“A Practical Guide to Seismic Restraint”. They shall be a minimum of .5” thicker than the
maximum embedment required of any anchor but not less than 6”. They shall be sized to provide
minimum edge distances for all installed anchors. They must be anchored to the floor structure in
an approved manner.

3.4 APPLICATION OF SEISMIC RESTRAINTS

A. All floor mounted isolated equipment shall be protected with type SB or type C unitized isolator

and restraint or with separate type SL restraints (minimum of 4. Floor mounted non-isolated
equipment shall be protected by properly sized anchor bolts with elastomeric grommets provided
by the isolation manufacturer All suspended equipment and vessels shall be protected with
specification SC restraints. Cables shall be installed to prevent excessive seismic motion and so
arranged that they do not engage during normal operation.

MECHANICAL, VIBRATION ISOLATION 230548-5

MDI - 264187



CJIS HVAC REPLACEMENT SECTION 23 05 48
SC LAW ENFORCEMENT DIVISION MECHANICAL; VIBRATION ISOLATION

B. All piping shall be protected in all planes by SC restraints, designed to accommodate thermal
movement as well as restrain seismic motion. (spring-loaded control rods should be used on
flexible connectors in system). Tanks and vessels connected in line to piping shall be restrained
independently. Locations shall be as determined by the isolator/seismic restraint supplier.

C. Where riser pipes pass through cored holes, core diameters to be a maximum of 2” larger than
pipe O.D. including insulation. Cored holes must be packed with resilient material or fire stop as
provided by other sections of this specification or local codes. No additional horizontal seismic
bracing is required. Restrained isolators type C or SB shall support risers and provide longitudinal
restraint at floors where thermal expansion is minimal and will not bind isolator restraints. For
risers in pipe shafts, specification SC cable restraints shall be installed at each level in a manner
that does not interfere with thermal movement.

3.5 DUCT WORK

Duct work shall be protected in all planes by SC restraints. Locations shall be determined by the
isolator supplier.

3.6 EQUIPMENT ISOLATION AND SEISMIC SCHEDULE

EQUIPMENT COMPONENT ISOLATION SEISMIC ISOLATION
TAG Ip SPEC. REST, SPEC,, DEFL.
Air Handling Units 1.0 Internal By Manuf. Note 1 2"

Air Handling Units (FIr) 1.0 Spec SB/Spec K Spec SB 1"
Fan VAV Term. 1.0 Spec D Spec SC 5"
Inline Fans 1.0 Spec D Spec SC 1"
Pkgd Heat Pump Units 1.0 Spec X/Spec Z Note 4 0.15"
(On Roof)

Unit Heaters (Susp) 1.0 None Spec SC N/A
Cabinet Heaters (Susp) 1.0 Spec D Spec SC 5"
Kitchen Hoods 1.0 None Spec SC N/A
Notes

1.  Anchor bolts for non-isolated and internally isolated equipment shall be sized by the seismic
restraint supplier. If required, Spec. SL snubbers or Spec. SC cable kits shall be provided.

2. Roof curbs provided by others must be certified by a professional engineer for the required seismic
loads.

3.  All Life Safety equipment, gas fired equipment, and all equipment in Seismic Use Group Il buildings
shall have Ip = 1.5.

4.  Provide vibration isolation rails for all new curbs with units larger than 10 tons

*See architectural and structural for applicable projects seismic factors.

END OF SECTION 23 05 48
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TESTING ADJUSTING AND BALANCING

PART 1 - GENERAL

11

1.2

1.3

1.4

1.5

1.6

1.7

The provisions of the GENERAL CONDITIONS OF THE CONTRACT, the SUPPLEMENTARY
CONDITIONS, and Section 23 00 00 Mechanical General of the Specifications, apply to the work
under this Section to the same extent as if fully included herein.

All equipment and materials for this project shall be purchased from and furnished to the contractor
by the manufacturer’s local representative for Mechanical Design, Inc. No submittals for equipment
or materials will be received where the local representative has not originated the submittal data for
this project. All non-compliant submittals will be promptly rejected.

Work under this section includes the testing, adjusting and balancing air and water systems in all
heating, ventilating and air conditioning systems. The results of all tests, adjustments and balancing
shall be submitted to the Architect for approval.

Other sections of the specification are a part of this section. Refer to all other sections for a com-
plete description of the work.

COMMISSIONING (HVAC)

A. The contractor shall provide all coordination, submittal data and shop drawing information to com-
ply with the commissioning requirements as specified. Commissioning is the process of ensuring
that systems are designed, installed, functionally tested, and capable of being operated and
maintained to perform in conformity with the design intent. Commissioning shall be performed in
accordance with the Building Commissioning Association’s standards or ASHRAE. The commis-
sioning process shall begin no later than the bid phase and continue through the two year war-
ranty period.

B. The testing and balancing contractor in conjunction with the mechanical contractor and controls
contractor shall submit a statement to the Engineer that check test and start-up has been suc-
cessfully completed and that all equipment, systems and controls are complete and ready for
functional performance testing.

C. The testing and balancing contractor, controls contractor and mechanical contractor shall work
closely for verification of the HVAC system and all components throughout project construction.
A report issued by the T&B contractor shall test the dynamic function and operation of equipment
and systems executed by the Contractor. Systems are tested shall be various modes, such as
during low cooling or heating loads, high loads, component failures, unoccupied, varying outside
air temperatures, life safety conditions, power failure, etc. Systems are run through all specified
sequences of operation. Components are verified to be responding in accordance with Contract
Documents. Functional Performance Tests are executed after start-ups and Prefunctional Check-
lists are complete.

Testing and balancing of the HVAC system is defined as the optimization of the installed system.
The equipment schedule is used for equipment selection only. Industry standards of +-10% are con-
sidered to be benchmarks and will not be used as an absolute requirement for final acceptance of
the project. Approval of the final report will be the sole responsibility of the design engineer.

TESTING AND BALANCING AGENCY

A. Allwork shall be performed by an independent Test and Balance Agency. Testing, adjusting and
balancing work shall be the firm's sole source of income. All work shall be under the direct
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supervision of a project manager who is qualified for testing and balancing the hydronic and air
performance of heating, air conditioning, and ventilating systems.

The testing and balancing contractor will test and balance the systems according to NEBB stand-
ards. The T&B contractor will provide the mechanical contractor with a written list of all project
deficiencies and copy the engineer via fax. The T&B contractor will work with the engineer and
contractor to insure that any and all deficiencies are adequately addressed prior to submission of
the final report. The engineer will be provided with a T&B summary prior to submission of the final
report. The T&B Contractor shall notify the engineer and contractor immediately of any deficien-
cies which impede balancing and any inability to to meet the specified requirements.

The design engineer may request verification of data at any time during or after the T&B process.
The test, balancing and adjusting shall be performed as many times as required to prove project

requirements have been met. If requested by the Engineer, tests shall be performed in his pres-

ence

The Testing and Balancing firm will be certified by NEBB and have a minimum of ten years expe-
rience in testing and balancing. Acceptable firms to perform testing and balancing on this project
are:

1.8 RESPONSIBILITY OF OTHERS

A. Mechanical Contractor- The mechanical contractor is responsible for installing the systems per

1.9

1.10

1.11

1.12

the plans and specification. The mechanical contractor is also responsible coordinating work be-
tween the T&B and Control contractor. All system deficiencies will be corrected/optimized prior to
the submission of the T&B report. The mechanical contractor will supply the test and balance
contractor with accurate drawings, submittals, and support required to optimize the system(s).

Control Contractor- The control contractor shall work closely with the T&B contractor during test-
ing and balancing to insure proper operation of the control system. The control contractor will
functionally check the controls prior to the T&B process. The T&B process will not begin until the
control system has been checked and approved by the control contractor. The control contractor
will furnish any software required to test and balance the system(s).

INSTRUMENTS

Instruments used shall be of high quality and as recommended by AABC or NEBB for the applica-
tion. Instruments shall be properly calibrated and certified within the last six months.

ACCURACY

The balancing firm shall warrant, solely that the system will be set to the values as established by
the drawings and specifications and also adjust to minimize drafts in all areas.

CHANGES
Any changes that are required for the final balancing results as determined by the balancing firm

shall be provided under this section of the specifications. Such changes shall include, but not lim-
ited to, changing of pulleys, belts, dampers or adding dampers or access panels.
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PART 2 —= PRODUCTS
2.1 SUBMITTALS:

A. Prior to acceptance of the systems by the Owner, submit to the Engineer for his review, a written
testing, adjusting and balancing report, in triplicate, contained in a hard-backed three ring note-
book.

B. All reports, forms and data sheets shall generally be the standards of AABC or NEBB.
PART 3 - EXECUTION
3.1 BALANCING PROCEDURE:

A. Before starting air balance, check the following items:

e Air filters to assure cleanliness and position
e All fans for proper belt tension, alignment and rotation
e Fan and motor lubrication

B. Measure supply air volumes by means of the duct traverse method, taking a minimum of 16 read-
ings. Seal duct access holes with snap-in plugs. The use of duct tape to seal access holes will
not be allowed.

C. Adjust balancing dampers for required branch duct air quantities. Dampers shall be permanently
marked after air balance is complete.

D. The total air delivery in any particular fan system shall be obtained by adjustment of the particular
fan speed or air valve set point. The drive motor of each fan shall not be loaded over the cor-
rected full load amperage rating of the motor involved.

3.2 ADJUSTING AND BALANCING
Adjust, balance, record and submit as previously specified, for each of the following:
A. Rooftop Units:

1. Grilles and Diffusers as specified in (A) above
2. Supply Air Dry Bulb and Wet Bulb Temperature (Cooling, Heating, and Dehumidification)
3. Total CFM

4. Return Air CFM

5. Outside Air CFM

6. Total Static Pressure

7. External Static Pressure

8. Nameplate Data (Supply Fan, Condenser Fan, Compressors)
9. Actual Motor Amperage and Voltage

10. Fan RPM

END OF SECTION 23 05 93
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SECTION 23 81 43
MECHANICAL; HVAC, PACKAGED HEAT PUMPS

PART 1 - GENERAL

11

1.2

1.3

1.4

1.5

1.6

The provisions of the GENERAL CONDITIONS OF THE CONTRACT, the SUPPLEMENTARY
CONDITIONS, and Section 23 00 00 Mechanical General of the Specifications, apply to the work
under this Section to the same extent as if fully included herein.

All equipment and materials for this project shall be purchased from and furnished to the contractor
by the manufacturer’s local representative for Mechanical Design, Inc. No submittals for equipment
or materials will be received where the local representative has not originated the submittal data for
this project. All non-compliant submittals will be promptly rejected.

Provide packaged heat pump units as shown on plans. Cooling and heating capacities shall be as
listed on schedule on drawings. The unit shall be properly assembled and tested at the factory. It
shall be designed for use with Refrigerant R454B or R32. Provide a factory 2-year warranty with a
5-year non-prorated compressor warranty.

Cooling capacity ratings shall be based on ARI standards.
Packaged heat pumps shall be tested in accordance with UL 559 or UL 1995.

Packaged heat pumps shall be Trane models listed on drawings, or equal by Carrier, or accepted
equal

PART 2 - PRODUCT

2.1

2.2

2.3

2.4

2.5

2.6

Provide horizontal packaged, one piece, air-to-air electric heat pumps designed to function as a
year round air conditioning system. Units shall be completely assembled and tested complete with
refrigerant charge and ready to operate. The total unit shall listed by U.L. and carry a U.L. label.

All wiring internal to the unit shall be colored and numbered for identification.
All units shall be provided with condenser coil guards.

Electric resistance heaters shall be internally wired nickel chromium elements with controls
necessary for complete operation. Safety controls shall include primary high temperature and over
current protection. Heaters shall be U.L. listed and shall comply with N.E.C.

Economizer (Units larger than 5 tons)

A. The assembly includes fully modulating 0-100 percent motor and dampers, minimum position
setting, preset linkage, wiring harness with plug, spring return actuator and fixed dry bulb control.
The power exhaust relief shall provide a motor-operated damper that shall be close and shall
prohibit entrance of outside air during the equipment off cycle.

REFRIGERATION CIRCUIT

A. Unit compressors shall be welded fully hermetic reciprocating with crankcase heaters and
suitable vibration isolators. Compressors shall be of same manufacturer as unit and shall be
tested and designed in unit to operate down to -20°F outdoor air temperature on the heating
cycle without shutting off. The standard unit shall be capable of operating down to 35°F
outdoor air temperature on the cooling cycle. Compressors shall have a five year non-prorated
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2.7

2.8

2.9

2.10

2.11

2.12

2.13

warranty. Where noted in schedule on drawings, provide low ambient kits to allow cooling
operation to 0°F.

B. Units shall provide space neutral air in dehumidification mode. Unit(s) shall consist of insulated
weather tight casing with compressor(s), air cooled condenser coil, condenser fans, evaporator
coil, hot gas reheat coil and refrigerant diverter valve, subcooling condenser circuit, return air
filters, supply motors and unit controls.

1. Unit shall incorporate factory mounted modulating hot gas reheat coil capable of reheating
cooled air to space neutral temperatures. Unit shall incorporate refrigerant diverting valve
capable of diverting refrigerant to reheat circuit or condensing circuit as necessary.

2. Unit shall divert refrigerant as necessary to hot gas reheat coil in the supply airstream when
in dehumidification mode to reheat dehumidified supply air to space neutral temperature.

3. Unit shall use refrigerant subcooling circuit in condensing section as necessary to maintain
dehumidification capacity, supply air temperature, and unit efficiency.

Indoor and outdoor coils shall be aluminum plate fins mechanically bonded to seamless copper
tubes.

Fans and Motors: Indoor air fan shall be forward curved, double width, double inlet, centrifugal type.
Belt driven unit motor pulleys shall be adjustable pitch. Indoor fan motor shall have permanently
lubricated bearings. Outdoor fans shall be propeller type with direct driven permanently lubricated
motor. Fans shall discharge upward. Indoor and outdoor fans shall have internal thermal overload
protection.

Unit cabinet shall be constructed of galvanized steel, phosphatized, and finished with an air-dry
paint coating with hinged access panels. Structural members shall be 16 gauge with access doors

and removable panels of minimum 20 gauge. Cabinet interior shall be insulated with 2" thick

neoprene-coated fiberglass. Cabinet panels shall have hinged access for service to all operating
components. A condensate drain for the indoor coil shall be provided.

Safety Controls: The heat pump heating/cooling system shall be protected with high pressurestat,
low pressurestats, loss-of-charge protection, indoor coil freezestats, and current and temperature
sensitive overload devices. Each of these devices shall be wired to prevent compressor restart.
Two-compressor units shall have separate and independent refrigeration and control systems
designed to allow for standby operation of either compressor if one is locked out. Two-compressor
units shall have 2-stage compressor heat and cool with built-in electric strip heat lock out to prevent
resistance heat operation above 40°F ambient.

An outdoor coil defrost system shall be incorporated into the base unit to prevent frost accumulation
during heating cycle. The defrost cycle shall function on the basis of time and coil temperature. A
90-minute timer shall actuate a defrost mode only if coil temperature is low enough to indicate a
heavy frost condition. Defrost shall have a positive termination time of a maximum of 10 minutes
or when the defrost thermostat is satisfied to prevent prolonged operation on a defrost cycle.
Electric resistance heaters shall operate automatically during the defrost cycle.

Thermostats shall be dual setpoint/automatic changeover with fan control. Thermostats shall be
programmable with Aoccupied@ heating and cooling temperature setpoints, and unoccupied

heating and cooling temperature setpoints. Thermostats shall be furnished with equipment and
bear the same name as the rooftop heat pump components.

Emergency heat control shall consist of emergency heat control box containing emergency heat
relays and outdoor thermostats; and an emergency heat thermostat subbase (with warning light).
Control shall allow for manual bypass of compressor and outdoor thermostats if compressor
becomes inoperative, or for service. Outdoor thermostats shall provide for staging of electric
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2.14

2.15

2.16

2.17

2.18

2.19

2.20

resistance heat according to outdoor temperature. Thermostats shall be wired into the electric
heater contactors and shall have an adjustable set point to provide economical resistance heat
staging.

Time delay circuit to prevent compressor short cycling as a result of a rapid change in thermostat
setting and automatically prevents compressor restart at least 5 minutes after shutdown.

Provide for each stage of electric heat on outdoor thermostat to lock out electric heat when outdoor
temperature is below its setpoint. Provide emergency heat switch on thermostat to bring on heat if
the compressor fails.

Provide units with a refrigerant monitoring system. Upon detection of a refrigerant leak, the unit shall
mitigate risk through controls such as turning off compressors and cycling fans.

Fresh Air Intake Hoods:

A. Provide units larger than 5 tons with fresh air intake hood with modulating motor operated
damper capable of 100% economizer operation. The unit shall have a differential enthalpy
controller to initiate the economizer sequence otherwise controlled by a CO2 sensor and
occupied/unoccupied schedule.

B. Provide units 5 tons and smaller with fresh air intake hood with modulating motor operated
damper capable of 25% outdoor air. The outdoor air damper shall be controlled by a CO2 sensor
and occupied/unoccupied schedule.

The unit shall be controlled by a sensor furnished by the EMS contractor. Unit control wiring shall
enable or disable the following instructions as a minimum:

Compressor operation and staging.

Evaporator fan control and fan only operation.

Limit the operation of electric heat during warm up period from unoccupied to occupied mode or
temperature set point alteration.

Economizer or fresh air operation.

Initiate a de-humidification sequence.

o>

mo

Unit shall provide space neutral air in dehumidification mode. Unit(s) shall consist of insulated
weather tight casing with compressor(s), air cooled condenser coil, condenser fans, evaporator coil,
modulating controllable hot gas reheat coil and refrigerant diverter valve, subcooling condenser
circuit, return air filters, supply motors and unit controls.

A. Unit shall incorporate factory mounted hot gas reheat coil capable of reheating cooled air to
space neutral temperatures. Unit shall incorporate refrigerant diverting valve capable of
modulating refrigerant to reheat circuit or condensing circuit as necessary.

B. Unit shall divert and modulate refrigerant as necessary to hot gas reheat coil in the supply
airstream when in dehumidification mode to reheat dehumidified supply air to space neutral
temperature.

C. Unit shall use refrigerant subcooling circuit in condensing section as necessary to maintain
dehumidification capacity, supply air temperature, and unit efficiency.

CONDENSER COIL GUARDS

Provide units with condenser coil hail guards. PERFORATED PANELS ARE NOT ACCEPTABLE.

MECHANICAL, RTHP 238143- 3

MDI - 264187



CJIS HVAC REPLACEMENT SECTION 23 81 43
SC LAW ENFORCEMENT DIVISION MECHANICAL; RTHP

2.21 CURB ADAPTORS

Provide a custom galvanized (18 gauge min.) Fabricated curb adapter for new a/c unit. Fully
welded one piece construction with internal structural supports and rigid fiberglass insulation. Curb
shall be sloped to prevent ponding water. Flat curb adapters will not be accepted. Provide paint
grip primer coat and two base coats with Benjamin Moore direct to metal "DTM" paint. Adaptor
color shall be the same color as unit manufacturer.

PART 3 = EXECUTION

3.1 Where scope of work includes replacement of existing rooftop units with new equipment, provide a
curb adaptor for the new unit to fit the existing curb dimensions. New units shall be installed in a
level condition. Verify existing field conditions and curb dimensions prior to ordering adaptors.
Where existing curbs are not level, construct adaptor for a level installation. Shims will not be
accepted. Attach rooftop unit to the curb adaptor and the curb adaptor to the existing roof curb per
the seismic and wind requirements of the International Building Code. Where structural attachments
of the existing curb cannot be verified provide strapping from the curb adaptor down to the existing
structure.

3.2 Provide hold downs between rooftop units and curb to comply with the seismic requirements of the
International Building Code.

3.3 Provide construction filters. Change to 2" pleated MERV 8 throwaway type after substantial
completion.

3.4 CONDENSATE DRAIN PIPE

A. Provide 3" deep Type L copper P-trap at connection to condensate drain. Pipe full size
condensate drain pipe from rooftop unit down to nearest roof drain.

B. Support pipes from existing roof on 8'-0" centers with closed-cell polyethylene pipe pier as
manufactured by Michigan Hanger. Include pipe clamp to secure pipe to pipe pier. Provide 3
layers of roofing felt below pipe pier with hot mopped pitch.

END OF SECTION 23 81 43
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SECTION 25 55 00
MECHANICAL; HVAC, AUTOMATIC TEMPERATURE CONTROLS

PART 1 - GENERAL

1.1

1.2

1.3

14

15

1.6

1.7

The provisions of the GENERAL CONDITIONS OF THE CONTRACT, the SUPPLEMENTARY
CONDITIONS, and Section 23 00 00 Mechanical General of the Specifications, apply to the work
under this Section to the same extent as if fully included herein.

All equipment and materials for this project shall be purchased from and furnished to the contractor
by the manufacturer’s local representative for Mechanical Design, Inc. No submittals for equipment
or materials will be received where the local representative has not originated the submittal data for
this project. All non-compliant submittals will be promptly rejected.

The Temperature Controls and Building Management System Hardware will be furnished under this
contract. All controls equipment shall be by one of the accepted contractors below:

AUTOMATED LOGIC * SIEMENS * TRANE * JCI * DISTECH * HONEYWELL

The control system provided shall be an Open-Source Non-Proprietary system. Access shall not be
restricted by brand or hardware devices.

The mechanical contractor shall coordinate closely with the control’s contractor and electrical
contractor in order to insure a complete and operating system.

SUBMITTALS/DRAWING

A. The Control System Contractor shall submit prior to installation a set of installation drawings and
control strategies for review by the consultant and/or owner's representative. These drawings
shall include the physical location of building control system equipment and system architecture.
The complete sequence of operation of the control system shall be provided.

B. Upon System completion of the installation and final system adjustment, the Control Contractor
shall provide a full set of as-built drawings of the installation and the control strategies.

C. Framed control diagrams shall be mounted on the wall inside the appropriate mechanical room.
GUARANTEE:

A. The entire control system shall be installed by the control system contractor and guaranteed free
of defects and shall include required servicing and maintenance for one year after final
acceptance.

B. The entire building shall be controlled by a direct digital control (DDC) system. The DDC system
and all associated components shall carry a one year warranty on labor and materials from date
of acceptance by the Owner. Any equipment, software or labor found to be defective during this
period shall be repaired or replaced without expense to the Owner. Provide Owner operation
support at no additional expense during the warranty period.

C. The control company shall provide for 24 months after project closeout, all programming,
troubleshooting assistance required and refresher training for the Owner to operate and program
the DDC control system. The control company shall make available 24 hour, 7 days per week
support to the Owner during this 24 month period. The control company shall respond to the
Owner by computer interface within 60 minutes of initial contact.

MECHANICAL, ATC 255500- 1
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1.8

Motor starters shall be furnished by the mechanical contractor and turned over to the electrical
contractor for mounting and power connections through starter to motor. The contractor shall furnish
starters, disconnects or combination starter/disconnects as shown on the electrical drawings. Refer
to the electrical drawings for the type required for each piece of equipment. Mounting and wiring of
starters including wiring to equipment shall be provided under electrical section of the specifications

PART 2 - PRODUCTS

21

2.2

2.3

2.4

CONTROL AND INTERLOCK WIRING:

A. All electrical work required under this section of specifications shall comply with the latest
National Electrical Code. Control system power supply shall be served by a separate breaker
and fused in control center for secondary protection.

B. All control wiring shall be run in rigid conduit below grade or, on outdoor installation. All control
wiring in walls or above the ceiling (or in equipment rooms where permitted by electrical
specifications) shall be run in galvanized EMT. PLENUM CABLE WILL NOT BE ACCEPTED.

C. Control wiring shall be color coded #16 TFF of TFFN wire with 600 volt insulation. Run all wiring
between terminal points without changing color. Color code of control wiring shall be as indicated
on control wiring diagram. Multi-conductor thermostat cable will not be acceptable.

TRAINING/OWNER'S INSTRUCTION

The Control System Contractor shall provide two copies of an operator's manual describing all
operating and routine maintenance service procedures to be used with the system. The Control
System Contractor shall instruct the Owner's designated representatives in these procedures during
the start-up and test period. These instructions are to be conducted during normal working hours.

TELECOMMUNICATIONS CAPABILITIES

A telecommunications interface shall be furnished as necessary to allow direct connection of the
Building Management and Control System to public and private phone lines. The telecommunications
interface shall have automatic answer capabilities to allow it to be accessed from a remote control
computer or terminal with modem. The interface unit shall be able to allow the person calling access
to any information on the network, provided that the standard log-on security screening is met.

EXECUTIVE PROCESSOR (EP2)

A. The executive processor can be installed in any convenient location in the building. The processor
will gather all "global" information for distribution to the field control modules. The processor will
meet the following requirements:

1. All communications between the central processor and the field control modules will be done
by means of direct digital control (DDC) and will comply with the limits for Class A and Class B
computing device pursuant to Subpart J of Part 15 of FCC rules. All communications will be
half-duplex, binary-encoded using proprietary protocol, with the executive processor
continuously polling the field control modules using cyclic redundancy checking for error
detection and correction. In the event communications is lost, the field control modules will be
capable of "stand alone" control or will go to default control values.

2. All communications between the executive processor and central operator computer will
conform to EIA standard RS-232-C and ANSI standard X3.4/(ASCII). Communications will be
via direct connection to processor communication port or connection of optional full-duplex Bell
103 or 212 compatible modems. Transmission rate will be software selectable to 110, 300,

MECHANICAL, ATC 255500- 2
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600, or 1200 bps. Local communications will be password protected with three levels of access.
The first level will allow status interrogation only. The second level will allow temporary changes
to schedules and setpoints in addition to status interrogation. The third level will allow
permanent changes to all parameters.

3. The executive processor will gather, process and distribute all global information as required
by field control modules. This global information will be as follows:

(1) Outdoor Air Temperature
(2) Zone Temperatures

(3) Electrical KW Usage

(4) Temperature Drift Alarms
(5) Status of all Control Outputs

This global information will initiate software defined sub-routines within the executive
processor. These "event" programs will be user defined, limited or expanded to control all field
control modules.

4. The executive processor will maintain, update and communicate resident programs to all field
control modules. These resident programs will be battery backed up for a minimum of 90 days
and will require no operator interface to resume control functions following a power outage.
The resident programs will consist of the following:

(1) Time of Day and Holiday Scheduling:
Provide group and individual schedules for each of the field control modules. This
schedule will provide a minimum of three (3) on-off periods per day and up to 16 holidays
of any number of consecutive days.

(2) Electric Demand Limit:

The demand control program will contain a load shed register with two (2) levels of priority
assignments. Demand peak will be limited by shedding zones. Control will be based on
30 second integration of demand, the rate of increase or decrease and the historic effects
of load shedding and restoring. Minimum on-times, minimum off-times, maximum off-times,
and room temperature discomfort thresholds will be part of the demand limit program.
Pulse meter to be furnished and installed by Local Power Company and paid for by the
vendor.

(3) Optimized Start/Stop:

Morning start and afternoon stop times will be adjusted by the optimum start/stop program.
Each zone will have an individual program and individual setback/setup temperature.
Local override will be possible in each zone to restore the zone to setup temperatures.
Optimized start and stop times along with recovery and thermal coefficients will be updated
daily and stored in a data log.

(4) Data Logs:

The central processor will gather and store all data log information. These logs will reside
in the battery backed up memory and can be accessed locally or transferred to a remote
terminal. A separate log will be maintained for each of the following:

(&) Alarms
(b) Zone temperatures
(c) Optimized start/stop times

MECHANICAL, ATC 255500- 3
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(d) Run times for all equipment
(e) Percentage activation of control parameters
() Power Consumption and Peak Demand

2.5 INPUT-OUTPUT MODULE

A.

The IOM will be a complete stand-alone controller and will operate on default values if
communication is lost with the executive processor.  The control action will be PID (proportional-
integral-derivitive). The IOM will also contain the resident program and data acquisition for
optimum start/stop, run time logs and timed override logs. Alarms will be reported to the central
processor for temperature drift limit, communications problems or user definable inputs.

. All setpoint and function adjustments will be made at the central processor. No adjustment will

be possible at the IOM other than initiation of the timed override function.

. The 10M will provide eight (8) control outputs that will be user definable and will be either digital

or analog.

. The IOM will provide eight (8) control inputs that will be user definable and will be either digital or

analog.

. Any input can be sequenced to an output or linked to any other control point in the system.
. The IOM will have "on-off-auto” switches to override any output for manual operation.

. Analog inputs will accept proportional 4-20 milliampere current signals from external 2-wire

sensor/transducer. Digital inputs will be software selectable for dry contact closures or digital
pulse accumulation.

. Analog outputs will employ a selectable range from 4-20 milliamps, 1-5 volts dc or 2-10 volts dc.

Digital outputs will be software selectable to produce either held or momentary contacts or employ
the use of PWM (pulse width modulation) for positioning.

Status lights will provide confirmation of system communications, function and output status.

2.6 ELECTRONIC THERMOSTAT MODULES

A.

The ETM will be a complete stand alone controller and will operate on default values if
communications is lost with the central processor. The control action will be PID (proportional-
integral-derivitive). The ETM will also contain the resident program and data acquisition for
optimum start/stop, run time logs and timed override logs. Alarm will be reported to the central
processor for temperature driftlimit problems.

. All setpoint and function adjustments will be made at the central processor. No adjustments will

be possible at the ETM other than to initiate the timed override circuit.

C. Status lights will provide confirmation of system communications, function and output status.

D. Outputs will be as follows:
1. Fan
2. Cool1l
3. Cool 2
4. Heatl
5. Heat
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6. Economizer
7. Dehumidification

Inputs will be as follows:
1. Space temperature

2. Timed override
3. Air flow failure

2.7 MINIMUM CONTROL POINTS

A.

Rooftop Units:

Outside air temperature (Building Global).
Outside air relative humidity(Building Global).
Mixed air temperature.

Space temp and humidity

CO2 devices (where shown on plans or required by sequence)
Supply air temperature.

Return air temperature.

Fan status.

. Cooling/heating (% of modulation/stages).
10. Outside air flow (cfm).

11. Fan speed (% of full speed).

12. Alarms (temperature, flow).

CoNoOA~MWNE

2.8 SMOKE DETECTORS

A.

Provide integration to a self-contained smoke detector located in the return air duct downstream
for all air handling units rated above 2,000 CFM capacity and for all units serving a rated “non-
sprinkled” means of egress regardless of CFM capacity. (This is generally shown, but not limited
to symbol SD) Smoke detector shall be installed in accordance with NFPA 90A and NFPA 72E.

. Provide integration to a self-contained smoke detector located in the supply and/or return air ducts

terminating in any means of egress as shown on the drawings. (This is generally shown, but not
limited to symbol FSD).

Detector shall stop the air handling unit (10 seconds or less), close any associated smoke
dampers, energize red alarm light and send alarm to the central fire alarm system. lonization
detector shall be addressable type detector compatible with the automatic fire alarm system.
Provide additional control relays if required to shut down air handler in the specified time.
Coordinate with fire alarm supplier as to type required for integration to fire alarm system.
See detail on drawings for coordination.

2.9 COMBINATION FIRE/SMOKE DETECTORS

A. The detector for the combination fire/smoke damper shall be provided by the electrical contractor
and installed by the mechanical contractor. This shall include mounting and control interlock wiring.
Connection to fire alarm system and power wiring for all detectors shall be provided by the
electrical contractor.

B. Detector shall close the associated damper, stop the air handling unit, energize red alarm light
and send alarm to the central fire alarm system. lonization detector shall be compatible and fully
integrated with the fire alarm system. Coordinate with fire alarm supplier as to quantity and location
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as required for integration to fire alarm system. Alarm light and remote reset shall be visible from

the floor without raising ceiling panels.

PART 3 - EXECUTION

3.1 SEQUENCES OF OPERATION

A. Rooftop Heat Pumps

1.

A unit controller shall be provided for each unit. The controller shall enable the unit for operation
according to its individual occupied/unoccupied schedule. The controller shall control the unit
stages of heating, VFD and cooling sequence to maintain the space temperature set points.
Supply air temperature shall be 55°F (adjustable); the maximum shall be 110°F (adjustable).
Provide a PID program and time delays as required to prevent cycling of controls.

The motorized outside air damper shall remain closed during all unoccupied times. The
motorized outside air damper shall remain closed upon the initial start up of the unit. After the
room has reached its warm-up or cool-down temperature, the outside air damper shall open to
its minimum position based on occupancy schedule.

When the relative humidity is above the set point 60% (adj) as sensed by the space humidity
sensor, the unit will be overridden to full cooling. The economizer cycle is locked out and hot
gas reheat modulates to maintain neutral air temperature. The unit returns to normal
operation when the relative humidity falls below 60%.

A room temperature sensor located in the space shall control the compressor staging and the
variable speed drive based on deviation from set point to maintain space temperature.

The outdoor air damper and gravity relief damper shall modulate to maintain minimum outdoor
air as scheduled on the drawings. Return and O.A. Dampers shall be set accordingly to
neutral building pressure based on building pressure sensor. CO2 Sensors located in the return
air duct shall be averaged to override the minimum O.A. and modulate the outdoor air damper
from the zero to minimum position. Return and O.A. Dampers shall set accordingly to neutral
building pressure based on building pressure sensor.

A differential enthalpy based economizer shall control the fresh air and relief dampers
whenever the heat content of the outside air is below the heat content of the return air unless
overridden by the space humidistat. The unit’s mixed air sensor prevents mixed air temperature
from falling below 55 degrees by modulating the outside air dampers and/or energizing the
heat coil.

When commanded to change over to the Occupied Mode, the unit controller shall enable unit
operation to a pre-determined heating/cooling set point (adj). Provide a custom program in the
RTU controller for occupied control:

(1) Occupied - The RTU will be enabled to operate at the pre-determined heating/cooling
setpoint (adj) and the fresh air damper will modulate from zero to the minimum setpoint.
The fan shall operate continuous or cycle with heating/cooling as selected in the EMS
system.

(2) During morning warm-up or cool down, the RTU will start, the return air damper (if present)
will open, the motorized outdoor air damper will remain closed, the unit will operate heating
or cooling until the return air temperature set point is reached. After the room has reached
its warm-up or cool-down temperature, the fresh air damper shall be energized.

MECHANICAL, ATC 255500- 6
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8. When commanded to change over to the Unoccupied Mode, the unit controller shall raise the
cooling set point and lower the heating set point to an operator determined value (adj). Provide
a custom program in the RTU controller for unoccupied control:

(1) Unoccupied - The RTU will stop and the motorized outdoor air damper will close. A drop
in temperature below the unoccupied set point of the room thermostat will initiate a night
cycle program to maintain setting. A rise in temperature above the unoccupied high limit
will initiate a night cycle program to maintain setting. The motorized fresh air damper shall
remain closed during all unoccupied times

(2) During the Unoccupied Mode, the unit controller may be reset to the Occupied Mode for
an operator determined time period. This reset shall be activated by a signal from a local
override switch on the room temperature sensor or by command from the operator's
terminal. At the end of the operator determined time period, the terminal equipment
controller shall return to the Unoccupied Mode.

(3) Output from the RTU controller shall cycle the unit and/or differential enthalpy economizer
to maintain room temperature setpoint.

B. Data Center CRAC Units (3 Units)

(1) Provide BACNET integration into the (3) existing Leibert CRAC units. Provide a BACNET
communication gateway and full integration of all alarms/setpoints.

(2) Provide integration for the Hydrogen Monitoring system at the UPS and control of the Purge
exhaust fan.

3.2 HARDWARE INSTALLATION
A. Provision of a voice-grade telephone line and a phone terminal is the Owner's responsibility. The
Contractor shall be responsible for communication wiring between the phone terminal and the
modem/Gateway.
B. Wiring
1. Install all power and communication wires to/from Control modules.
2. Install wires for the room temperature sensors, from sensor to the appropriate control module.
3. Install all sensing devices and the wiring to module.
4. Install all control and monitoring wiring.
5. Wire and terminate CMs for each piece of equipment.
C. Provide immersion wells, pressure tapping, and any associated shut-off cocks.
D. Provide all in-line devices, such as flow meters, flow switches, and control valves.
3.3 Provide automatic shutdown of kitchen exhaust and make up air fans in accordance with NFPA
complete and ready for use.
3.4 Thermostats and other operable devices accessible to the public or faculty shall be mounted at ADA
heights per ANSI.
3.5 CERTIFICATION
Furnish to engineer two copies of certifications signed by authorized representative that:
MECHANICAL, ATC 255500- 7
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A. Control system has been checked-out and operates according to drawings and specifications.

B. All controls are guaranteed unconditionally for two years from date of acceptance and will be
serviced for this period free of charge.

C. Maintenance personnel or responsible party has been instructed as to the operation of control
system.

3.6 DEMONSTRATION
The contractor shall provide a demonstration of the system hardware and software for the school
district within 60 days of contract award. The presentation shall include mock-up control of
equipment and all other functions as specified. The presentation shall be coordinated through the
Mechanical Engineer and will be held at the convenience of the school district.

END OF SECTION 25 55 00
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